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Executive Summary 
 

The United Counties of Leeds and Grenville (UCLG) is updating its 2022 Asset Management Plan 

(AMP) in alignment with its Strategic Asset Management Policy (2018) and the regulations 

guiding municipalities in the development of AMPs including Ontario Regulation (O. Reg.) 

588/17:  Asset Management Planning for Municipal Infrastructure as amended by O. Reg. 

193/21.  The regulatory requirement is to update the plan at least every 5 years. 

 

The AMP documents UCLGõs assets and strategies based on known information at the time of 

writing the report.  This plan is prepared in 2025 and is a snapshot of a period prior to July 2025.  

Assets will continue to deteriorate, and investments will be required to improve the condition 

and extend the useful life of the infrastructure, to meet the òfit for purposeó measure of the 

assets in delivery of the services and meeting (or moving towards) the proposed service levels 

established by UCLG. 

 

Asset Management Overview 
 

Asset management is a process of making the best possible decisions regarding the creation, 

maintenance, renewal, rehabilitation, disposal, expansion and procurement of infrastructure 

assets.  The objective of asset management is to maximize the benefits of the assets, minimize 

risk and provide satisfactory service levels to the public in a sustainable manner.  Risks related to 

the lifecycle of the assets are considered and a multi-disciplinary team of planning, finance, 

engineering, technology, maintenance and operations is required. 

 

Asset management considers the full lifecycle of infrastructure, not only initial costs of designing 

and constructing assets, but also annual operations and maintenance costs.  See Figure ES-1. 

 

Figure ES-1:  Lifecycle Approach 
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The provision of reliable infrastructure is crucial for ensuring that UCLG can continue to deliver 

sustainable services to its residents and to accommodate growth in a manner which is 

environmentally, socially and economically sustainable. 

 

To ensure that the provision of infrastructure meets the needs of current and future residents, 

UCLG developed and implemented an AMP in 2018, and continues to update and refine this in 

accordance with the Strategic Asset Management Policy.  The intent of the AMP is to identify the 

technical and financial needs of assets well in advance of a major asset renewal or replacement 

so that UCLG can plan for these major projects should the timing and the needs coincide. 

 

Overview of the Asset Management Plan 
 

This executive summary includes an overview of key asset management principles:  State of 

Local Infrastructure, Levels of Service (LOS), Risk Assessment and Lifecycle Strategies.  There is a 

separate section on Growth (Section 1). 

 

The assets included in the AMP are presented in Table ES-1.  

 

Table ES-1:  Core and Non-Core Assets 

  

Core Assets Non -Core Assets 

Roads (Section 2) 

Structures (Section 3) 

Stormwater (Section 4) 

Housing (Section 5) 

Buildings & Facilities (Section 6) 

Fleet (Section 7) 

Equipment (Section 8) 

Natural Assets (Section 9) 

 

Each asset category presents the following topics: 

 

¶ State of Local Infrastructure 

o Age 

o Replacement Value 

o Condition 

o Risk Assessment 

¶ Customer Values 

¶ Current and Proposed LOS 

¶ Performance 

¶ Lifecycle Activities 

¶ Asset Management Strategy 

o Projection of Works 

o Lifecycle Costs 

 

The final chapter is the Financial Strategy (Section 10). 
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Asset Hierarchy 
 

Asset hierarchy defines the levels of asset componentry.  Each type of asset, both complex and 

linear, can have its assets defined and inventoried at a high level, or with increased component 

detail.   Examples of asset componentry are shown in Table ES-2.  The components of the assets 

have been defined with their category and assets. 

 

Table ES-2:  Asset Hierarchy Examples 

 

Asset 

Category  
Asset Asset Components  

Roads Road section 
¶ Road base 

¶ Road surface 

Buildings & 

Facilities 
Building 

¶ Windows 

¶ Roof 

 

For this AMP, the analysis will generally focus on the asset level.  Asset components contribute 

to the overall condition of the assets where appropriate.   

 

For linear assets like roads, this is predicated on the assumption that all other elements included 

in the system are required componentry that will be replaced in conjunction with the linear 

components and are expected to have similar lifespans and conditions as the linear 

components. 

 

Buildings are considered complex assets.  Complex assets are classiþed as assets which have 

various components which will be considered within the AMP.  The components that will be 

included in the AMP are described in the Buildings &  Facilities (Section 6). 

 

Policy Alignment 
 

This AMP was developed in alignment with UCLGõs Strategic Asset Management Policy.  The 

purpose of the policy is to formalize UCLGõs commitment to asset management by aligning 

asset management principles with its strategic goals and objectives. 

 

Consistent standards and guidelines are employed for management of UCLGõs assets, applying 

sound technical, social and economic principles that consider the present and future needs of 

users, and the service expected from the assets.  This means leveraging the lowest lifecycle cost 

of ownership regarding the service levels that best meet the needs of the community while 

being cognizant of the risk of failure that is acceptable. 
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Within the policy, UCLG states the importance of strategic alignment with other planning 

documents, namely the Strategic Initiatives, Financial Strategy, Community Plan, Sustainable 

Development Plan, Climate Change Adaptation Plan, Official Plan, Emergency Plan and Master 

Plans.  These plans were designed to meet legislative requirements and work together to 

achieve UCLGõs mission of providing innovation and excellence in service delivery.  These plans 

will be reviewed regularly by staff and annual spending requirements in support of the plansõ 

objectives will be incorporated into the budgeting process.  All UCLGõs plans rely to some extent 

on its physical assets and the commitment of staff to ensure their strategic use.  This includes 

the long-term maintenance, repair, operation and replacement of existing assets along with the 

acquisition of new assets to meet the evolving needs of UCLG. 

 

Stakeholder Engagement 
 

As established in the policy, UCLG recognizes the importance of stakeholder engagement as an 

integral component of a comprehensive asset management approach.  UCLG commits to 

provid ing opportunities for residents and other stakeholders to offer input into asset 

management planning.  This was most recently achieved through a public engagement survey 

on LOS issued in the spring of 2025. 

 

Regulatory Alignment 
 

The 2025 AMP is an update to the 2022 AMP which was in alignment with the regulation, O. 

Reg. 588/17.  The regulation requires the following four phases of compliance: 

 

1. By July 2019:  Municipalities have a strategic asset management policy. 

2. By July 2022:  All core assets are to be covered in the asset management plan with 

current LOS.  Core assets include water, wastewater, stormwater, roads and 

bridges/culverts. 

3. By July 2024:  All assets owned by the municipality are to be covered in the AMP.  Non-

core assets include buildings, fleet and equipment as well as green infrastructure assets. 

4. By July 2025:  Municipalities will have approved proposed LOS and the lifecycle 

management and financial strategy for 10-year period to achieve the proposed LOS. 

 

This edition of the AMP continues to meet all requirements. 

 

Inclusion of all assets owned by UCLG provides an overview of what is needed to continue to 

deliver the services required by the community.  The AMP identifies the required investments to 

maintain service delivery for the next 10 years.  The plan will be updated on an ongoing basis 

with the availability of new information,  and the regulation requires annual reporting to 

Counties Council on the progress (and barriers) to implementing the AMP. 
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Roadmap with Next Steps 
 

Future updates of the AMP should include stormwater data verification and further assessment 

of infrastructure vulnerability to the impacts of climate change related to operations, LOS and 

lifecycle management. 

 

Additionally,  future updates should implement  an updated Building Condition Assessment 

program for the Housing Department building assets.  Single-family homes would benefit from 

this program to ensure entire assets have been captured with respect to a component 

breakdown of each unit, to assist with the maintenance activities and cost tracking for these 

components.  Given the complicated nature of assessing these dwellings from a component 

perspective and the time commitment needed in this assessment, it is recommended that UCLG 

hires a third party to facilitate this work.  

 

State of Local Infrastructure 
 

Each section on the State of Local Infrastructure aims to set out the following  for the assets in 

each category: 

 

¶ Summary 

¶ Replacement value 

¶ Average age 

¶ Condition profile  

¶ Risk profile 

 

Asset Inventory 

 

UCLG maintains a comprehensive database of assets including detailed attributes.  The inventory 

is maintained in the Public Sector Digest Citywide (PSD) asset management software system.  

The inventory includes assets that are owned by UCLG that provide services in the following 

asset categories:  Roads, Structures, Stormwater, Housing, Buildings &  Facilities, Fleet, 

Equipment and Natural Assets. 

 

Asset Replacement Value 

 

The total replacement value for UCLGõs assets is $1.08 billion (in 2025 dollars).  This total 

includes an estimate for urban stormwater assets whereas rural stormwater asset replacement 

value is incorporated into road asset replacement cost as a general estimate.  Excluded is the 

replacement value of Natural Assets since the category is challenging to quantify, as most 

natural assets regenerate naturally.  The distribution of this replacement value is shown in Figure 

ES-2 with Roads and Structures comprising 74% of the total value. 
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Figure ES-2:  Asset Replacement Value ð All Assets 

 

 
 

Asset Condition Summary 

 

A summary of the condition for each of UCLGõs assets is shown in Figure ES-3.  The conditions 

are weighted by replacement value and are projected to the end of the reporting year, 2025.  

This profile is a cumulative representation, combining all the profiles in the following asset 

category sections except for  Stormwater (inventory currently being verified and assessed) and 

Natural Assets (all in very good condition but challenging to quantify).  Each grouping in the 

profile presents the replacement value of the assets within that grouping  and their percentage 

of total asset replacement value.  Overall, approximately 18% of the replacement value of 

represented assets have a condition rating of very good, 29% have a condition rating of good, 

33% have a condition rating of fair, 13% have a condition rating of poor, and 7% have a 

condition rating of very poor. 
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Figure ES-3:  Condition Profile ð All Assets 

 

 
 

Asset Risk Summary 

 

In determining the lifecycle activities for each asset category and identifying the priority 

activities, the risks associated with the options are to be considered.  The risk rating for each 

asset generates a risk profile for the entire asset category. 

 

The assets with the highest risk rating identify the priorities for UCLG.  Part of assessing risk 

includes consideration of the factors that increase the likelihood of a hazard or failure occurring 

(or non-delivery of service) and the consequence of failure.   

 

Table ES-3 identifies the risk categories and their corresponding risk rating ranges and zone 

colours. 
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Table ES-3:  Risk Categories and Ranges 

 

Category  Rating Range  Zone Colour  

Very High 20.0 ð 25.0 Red 

High 15.0 ð 19.9 Orange 

Moderate 10.0 ð 14.9 Yellow 

Low 5.0 ð 9.9 Blue 

Very Low 1.0 ð 4.9 Green 

 

Figure ES-4:  Risk Profile - All Assets 

 

 
 

A summary of the risk for each of UCLGõs assets is shown in Figure ES-4.  Like condition 

reporting, risk ratings are grouped by replacement value and projected to the end of the 

reporting year, 2025.  This profile is a cumulative representation, combining all the profiles in the 

following asset category sections except for  Stormwater (inventory currently being verified and 

assessed but generally rated as high risk) and Natural Assets (challenging to quantify but 

assumed very low risk).  Each grouping in the profile presents the replacement value of the 

assets within that grouping.  Overall, approximately 12% of the replacement value of 

represented assets have a risk rating of very low, 70% have a risk rating of low, 15% have a risk 

rating of moderate, 2% have a risk rating of high, and no assets have a risk rating of very high. 

 

The approach and methodology to risk assessment is presented in following sections.  A risk 

profile for each asset category is presented in its corresponding section. 

  

Risk Methodology and Approach 

 

Risk assessment will be conducted for each of the asset categories within the AMP.  The risk 

ratings for the assets follow the following risk methodology.  

 

Risk is the likelihood and magnitude of a negative scenario (hazard or failure) occurring that 

limits the ability of an asset to deliver a defined service.  Risk is the consideration of asset failure 

and the consequence of the failure. 

 

Risk = Probability of Failure x Consequence of Failure 
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Probability of failure considers the likelihood of an asset failing whereas consequence of failure 

considers the severity of the impact of the failure.  Applying the methodology of a score of 1 to 

5 for both the probability and consequence of failure, the maximum risk rating is 25.  See 

Appendix A for further breakdown of the risk calculation. 

 

Limitations and Assumptions ð Risk Assessment 

 

Several key limitations and assumptions were made as part of the risk assessment process, 

which are summarized below: 

 

¶ Field condition assessment data was used as available to determine state of 

infrastructure and risk.  In the absence of field condition assessment data, asset age and 

estimated useful life was used to approximate physical condition. 

¶ Performance of individual assets was assumed as always reliable unless otherwise 

indicated by staff, reviewed reports or asset data. 

 

Customer Values 
 

Customer values indicate aspects of provided services that are priorities to customers, which 

then help define service levels.  They also help customers decide whether they see value in what 

is currently provided and define the likely trend over time based on the current budget 

provision. 

 

Customer values indicate: 

 

¶ What aspects of the service is important to the customer. 

¶ Whether customers see value in what is currently provided. 

¶ The likely trend over time based on the current budget provision.  

 

Levels of Service 
 

Service levels are categorized as community, technical and proposed.  To determine LOS for 

each asset category, customer or user values need to be identified through public engagement 

activities like LOS surveys and service requests. 
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Current service levels are presented in Figure ES-5 and defined as follows: 

 

¶ Community LOS:  LOS that the municipality provides to the community, intended to be 

customer-focused, providing a qualitative description of scope and quality.  

¶ Technical LOS:  LOS that the asset can provide to the municipality which is further 

measured by the performance of the asset, providing technical metrics that support the 

delivery of LOS. 

 

Figure ES-5:  Current Levels of Service (Community, Technical and Performance) 

 

 
 

In addition to current LOS, proposed LOS are defined as follows: 

 

¶ Proposed LOS:  LOS that the municipality proposes to provide for the next 10-year 

period with respect to the qualitative descriptions of the community LOS and technical 

metrics set out in the technical LOS.  

 

The current and proposed LOS are described in terms of technical metrics and qualitative 

descriptions for each asset type.  These descriptions are prescribed for core assets (Roads, 

Structures and Stormwater) within O. Reg. 588/17.  Municipalities are required to define their 

own LOS for non-core assets (Housing, Buildings &  Facilities, Fleet, Equipment and Natural 

Assets). 

 

Through the AMP development, UCLG defined and established current and proposed LOS, in 

accordance with O. Reg. 588/17 for core and non-core assets.  
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Levels of Service Community Survey 

 

In the spring of 2025, UCLG undertook and issued a community survey to receive feedback and 

information regarding LOS in the community.  

 

The purpose of the community survey was to engage with members of the public about LOS 

related to asset management in UCLG and to service delivery associated with the asset 

categories included within this plan.  The survey solicited feedback on: 

 

¶ Overall satisfaction with municipal services. 

¶ Suggestions for service improvements. 

¶ Expectations for levels of municipal services. 

¶ Willingness to pay to maintain or increase services. 

¶ Service priorities for funding allocation. 

 

The survey was available for the month of June 2025 on UCLG and lower-tier municipality social 

media platforms, via scannable QR codes and printed copies at each office, and was available on 

UCLGõs website.  The survey was completed by 26 respondents with 96% of them being full -time 

residents within UCLG. 

 

The following are the overall themes and findings that emerged from the survey results: 

 

¶ Theme #1:  Overall, the community is generally satisfied with the programs and services 

provided by UCLG. 

¶ Theme #2:  The community feels that road condition, stormwater drainage, community 

housing condition, and access to community housing and long -term care require 

improvement. 

¶ Theme #3:  Overall, the majority of residents are willing to pay an increase in taxes to 

maintain or enhance the current levels of services. 

¶ Theme #4:  The services that should be prioritized are roads, stormwater drainage and 

paramedic services. 

¶ Theme #5:  Regarding the addition of paved shoulders, most respondents indicated that 

it was not important, with 42% being favorable towards importance.  

 

Through the process, three (3) scenarios were generally considered for proposed LOS, each 

considering a different level of investment in the infrastructure, and the corresponding impact 

on the LOS being provided.  The scenarios included the following: 

 

¶ No change in funding ð LOS would decrease over time 

¶ Increase in funding ð LOS would be maintained over time 

¶ Greater increase in funding ð LOS would increase over time (increase would vary 

depending on funding increase) 
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To achieve more comprehensive survey results, improved community engagement will be a goal 

when the next AMP is produced and a new LOS survey is issued. 

  

Direction received by UCLG staff indicated that the current LOS were generally found to be 

sufficient; however, there are some parameters that will have improved LOS targets.  

Accordingly, the proposed LOS targets for 2035 have been identified, maintaining the 

established LOS values from 2025 or slightly improving them.  Proposed LOS for each asset 

category are summarized and described in their corresponding sections. 

 

Asset Management Strategy 
 

The asset management strategy for UCLG assets will employ lifecycle activities to maximize the 

useful life and economy of each asset.  Lifecycle activities are defined in O. Reg. 588/17 as 

òactivities undertaken with respect to a municipal infrastructure asset over its service lifeó and 

refers to potential activities that can be implemented during the useful life of an asset.   The 

activities are specific to each category, including acquisition, maintenance, operation, 

rehabilitation, renewal and disposal. 

 

These lifecycle activities are typical and include recommendations for timing of implementation 

and other best practices for implementation.  The activities are used in the asset management 

strategy. 

 

The primary indicator used in the development of a lifecycle strategy is the condition of each 

asset, however the strategy should also consider other factors, such as: 

 

¶ Importance of the asset 

¶ Asset risk score 

¶ Condition of adjacent sections 

¶ Replacement requirements for adjacent infrastructure 

¶ Expansion requirements 

¶ Maintenance frequency and type 

 

As development continues to occur at UCLG and assets continue to deteriorate, these factors 

continue to change, and each have an impact on the lifecycle of an asset.  Consideration of 

these factors should be given when devising capital project outlooks, budgeting and updating 

the AMP. 

 

Most assets will deteriorate on a non-linear basis, and the various lifecycle activities can be 

implemented at varying stages within an assetõs deterioration.  Figure ES-6 provides a 

visualization of a theoretical deterioration curve for an asset, and the opportunit ies to conduct 

lifecycle activities within the expected useful life of an asset. 
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Figure ES-6:  Theoretical Deterioration of Assets and Lifecycle Activity Opportunities 

  

 
 

Implementation of maintenance activities throughout the lifecycle and rehabilitation works 

within an appropriate timeframe can assist in optimizing  the lifespan of an asset. 

 

Referring to Figure ES-6, it is expected that maintenance, rehabilitation and operation  activities 

will occur through the full lifecycle of the asset.  Rehabilitation  works are most appropriately 

employed within the rehabilitation zone, and renewal and disposal will most likely occur within 

the reconstruction zone. 

 

On an ongoing basis, each of the factors listed above should be reviewed and established to 

assist in asset management planning and decision making. 
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Figure ES-7:  Projection of Lifecycle Costs ð All Assets 

 
Figure ES-7 above represents the total of all lifecycle costs for each asset category per year.  

Excluded are the renewal (replacement) projections of urban stormwater assets, since condition 

assessments are required to estimate remaining useful life of these assets.  However, rural 

stormwater asset renewal projections are included as a general estimate in rural road renewal 

based on recent tender data.  The year 2026 includes service enhancement acquisitions of G. 

Tackaberry and Family Home and County Road 43 expansion including Kemptville Creek Bridge 

expansion.  Roads account for just over 46% of the total lifecycle costs across the 10-year 

timeframe. 

 

The strategy section for each asset category considers the lifecycle activities and best practices 

to develop a high -level strategy that can be used as a guide by UCLG in asset management 

planning and decision making.  The strategy will use current practices and suggest best 

practices to try to optimize the lifecycle of each of UCLGõs assets, and consequent asset 

spending. 

 

Analysis of the assets and development of projections are included as part of the Financial 

Strategy (Section 10).  Analysis considers current replacement value information, the attributes 

of the assets, and budgetary information to analyze the strategy and affordability.   The 

methodologies used for linear and vertical asset analyses are described in the following sections. 
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Asset Management Training 
 

UCLG staff have engaged in several educational courses and workshops since 2022, the year of 

the last edition of the AMP.  These include the following: 

 

¶ Professional Certificate in Asset Management Planning (National Asset Management 

Strategy (NAMS) Canada, 2022) 

¶ Levels of Service:  Meeting the 2024 Requirements (Municipal Finance Officersõ 

Association (MFOA), 2024) 

¶ Biodiversity and Natural Assets in Focus:  Reporting Standards, Strategies and Solutions 

for Public Sector Leaders (KPMG, 2025) 

¶ Making Progress in Asset Management:  Achieving 2025 Regulatory Compliance 

(Association of Municipalities of Ontario (AMO), 2025) 

 

In the fall of 2025, staff will be enrolled in òExtending Professional Certification in Asset 

Management Planning for Sustainable Service Delivery.ó  This is a follow-up course to the 

òProfessional Certificate in Asset Management Planningó offered through NAMS Canada. 
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About this Report  
 

In 2022, Dillon Consulting Limited was retained by UCLG to conduct an update to the 2018 

Asset Management Plan to meet the requirements of O. Reg. 588/17 as amended by O. Reg. 

193/21.  Using the template provided by Dillon, the reporting features in PSD, and incorporating 

the necessary updates to the AMP, UCLG staff were able to produce this AMP internally.
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1.0 - Growth 
 

Population and household data for the growth projections outlined in this section were 

obtained from the Official Plan as well as the most recent 2021 Statistics Canada Census data. 

 

The United Counties of Leeds and Grenville (UCLG) comprises 3,383 square kilometers.  The 

population and employment forecasts for the municipality are set out in its Official Plan (as 

consolidated in September 2022) as follows: 

 

¶ The population reported in the 2022 consolidation of the Official Plan is 72,670. 

¶ UCLG and local municipalities should plan to accommodate a population of 75,960 

people and 16,760 jobs to 2031. 

 

The total population of UCLG that is served through joint services of Leeds Grenville Paramedic 

Service (LGPS), Provincial Offences, Ontario Works, Child Care, EarlyON and Housing is 104,070, 

which includes the separated municipalities of the City of Brockville (22,116), Town of 

Gananoque (5,383) and Town of Prescott (4,078), as reported by Statistics Canada in the 2021 

census data. 

 

 
 

Key considerations for growth projections for UCLG and its local municipalities include the 

following, as listed in the Official Plan: 

 

¶ The distribution of recent growth in permanent population and housing within UCLG has 

been strongly influenced by proximity to the City of Ottawa, which has contributed to 
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high levels of growth in the Municipality of North Grenville and Village of Merrickville-

Wolford relative to other local municipalities.  

¶ Proximity to natural amenities also has an influence on housing demand in UCLG, with 

seasonal housing growth as an important planning consideration for  many local 

municipalities, most notably in the Township of Rideau Lakes and the Township of Leeds 

and the Thousand Islands. 

¶ All local municipalities have been experiencing net out-commuting, largely due to job 

opportunities in the separated City of Brockville and in the City of Kingston, City of 

Ottawa and the United Counties of Stormont, Dundas and Glengarry (SD&G).  Out-

commuting by UCLG residents is anticipated to continue over the plan horizon. 

o The extent of commuter-sheds relative to employment opportunities is an 

important consideration in the forecasts and represents a key determinant of the 

distribution of future population and housing growth within UCLG. 

¶ Servicing capacity may place limits on growth for many local municipalities. 

 

Each consideration and its impact on the lifecycle of the assets is presented in Table 1-1.  
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Table 1-1:  The Lifecycle of Assets related to Growth Assumptions 

 

Asset Category  
Growth Impact 

Assumptions  
Lifecycle Impact  

Roads 

Increased traffic in connector 

roads to adjacent 

communities. 

Increase in road maintenance 

costs, capital expenditures 

and expansion requirements. 

Structures 

Increased usage of bridge 

crossings by vehicles in the 

area. 

Traffic volume delays and 

mitigation required  if needs 

are not addressed.   

Stormwater 

Expanding communities will 

require an increase in 

stormwater network service 

levels. 

Acquisition, maintenance and 

operating costs will increase. 

Housing 

Increased demand with  an 

increase in population 

growth. 

Increase in mandatory service 

levels from the Province of 

Ontario; increase in 

maintenance and operation 

costs. 

Buildings & 

Facilities 

Increased facility usage. 

 

Changing service demands 

from an aging population.  

Increased capital costs for 

facility development , and 

operation and maintenance 

costs in response to 

development. 

Fleet 

Increased service demands 

requiring increased capacity 

at greater distances. 

Increased capital, operation 

and maintenance costs 

resulting from  fleet 

acquisition.   

Equipment 
Increased service demands 

requiring increased capacity. 

Increased capital, operation 

and maintenance costs 

resulting from  equipment  

acquisition.   

Natural Assets Increased facility usage. 

Increased operating and 

maintenance costs to meet 

service needs. 
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The following are areas of growth that impact the services and programs of UCLG: 

 

¶ Expansion of County Road 43 in the Municipality of North Grenville is due to significant 

population growth and traffic volume in the area with an estimated gross budget of 

approximately $51 million .  This gross budget estimate includes road works, land 

procurement, utility relocation, underground systems, design, contingencies, 

administration  and Kemptville Creek Bridge reconstruction; UCLGõs share of the $51 

million  is approximately $40 million  (the difference being the Municipality of North 

Grenvilleõs share).  Included in this estimated $40 million share, works specific to road 

construction and Kemptville Creek Bridge construction is estimated at $21.4 million and 

$9.2 million  respectively, with Investing in Canada Infrastructure Program (ICIP) funding 

estimated to total approximately $7.3 million . 

¶ Greater demand for long-term care beds is due to an aging population , necessitating the 

construction of the G. Tackaberry and Family Home.  When completed, this will be a 192-

bed long-term care facility replacing the 60-bed Maple View Lodge.  This project is 

expected to be completed in 2025 with an overall estimated budget of $8 7.6 million.  

The building portion of the overall cost is estimated to be $71.8 million. 

¶ Recent expansion to the LGPS fleet has included two (2) Emergency Response Vehicles 

and related equipment to service the Township of Front of Yonge and the Village of 

Merrickville-Wolford.  Increasing demand for paramedic services is due to an aging 

population and conversions from seasonal to permanent residences (Township of Rideau 

Lakes and Township of Leeds and the Thousand Islands).  Future increased service levels 

will depend on call volume.



2.0  Roads  21 

The United Counties of Leeds and Grenville 

Asset Management Plan 2025 

September 2025 

 

2.0 - Roads 
 

Summary 
 

The United Counties of Leeds and Grenville (UCLG) owns 852.45 centreline kilomet res of paved 

highway managed by Public Works (PW).  This includes total approximately 627.95 kilomet res of 

roads built over the last one-hundred years and another 224.50 kilomet res of former provincial 

highways transferred to UCLG in the 1990s. 

 

The road network is located within  UCLG limits (see Figure 2-1) and includes neither township 

roads nor roads within  the separated municipalities of the City of Brockville, Town of Gananoque 

and Town of Prescott.  In some places local municipal infrastructure, i.e. water and/or sanitary 

sewer, is located within UCLG road rights-of-way, but is not owned by UCLG.  As well, some 

roads and structures are located on boundaries with adjacent counties. 

 

The road network is divided into 404 separate assets or sections of varying lengths.  Landmarks 

like intersections, rail crossings and structures are typically used as section limits.  Considering 

the varying lengths of road assets, weighting by length per asset to report on road network 

condition and risk provides the most accurate representation of the overall road network.  

 

Road assets typically have two lanes, except for the four-lane section of County Road 2 west of 

Brockville and the soon to be completed expansion of County Road 43 to a four-lane 

configuration from Highway 416 to Pinehill roundabout. 

 

All UCLG roads (County Roads) are paved arterial roads and are divided into t wo major 

classifications:  Urban and Rural.   

 

Urban roads are characterized by having underground stormwater systems including curbs, 

catch basins, sewer pipe and maintenance holes.  These roads are usually found in areas of 

higher populat ion density and amount to 5% of the total  road network. 

 

Rural roads are characterized by the absence of underground stormwater systems and rely on 

open ditches and cross culverts for drainage.  These roads constitute 95% of the total road 

network. 

 

Much of the information reported in this Asset Management Plan (AMP) and the subsequent 

analysis are based on the Pavement Condition Index (PCI) data collection performed in July 

2025. 
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Figure 2-1:  Map - Roads 

 

 
Source:  Map created by the GIS Department. 

 

Age 
 

The average age of the road network is 41.2 years.  See Figure 2-2 for the age distribution of the 

road network. 
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Figure 2-2:  Age Distribution - Roads 

 

 

Replacement Value 
 

Replacement cost per kilometre for the road assets is based on the most recent tender and 

material information.  The replacement cost includes costs necessary for full road reconstruction 

of a section.  For rural roads, this cost includes a general estimate for rural stormwater asset 

replacement.  The replacement value of urban underground stormwater assets, bridges and 

structural culverts (span greater than 3 metres) within the roadway  have been separated into 

their respective asset categories.  It is assumed that all roads will be reconstructed as asphalt 

surface type.  It is assumed that end-of-life reconstruction will follow the recommendations of 

paved shoulders on assets as prioritized in the 2022 Active Transportation Plan (ATP); the 

estimate for paved shoulders has been included in those assetsõ replacement costs. 

 

The replacement value of the assets in the road category is estimated at $595.5 million . 

 

Condition  
 

The condition information for the road network reported in this AMP is primarily based on 2025 

PCI road network data captured in July 2025 through physical assessments by PW managerial 

staff.  These ratings create a road network condition profile that can be easily uploaded into 

Public Sector Digest Citywide (PSD) asset management software to update condition 

assessments. 

 

See Figure 2-3 for images of example road condition  categories. 
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Figure 2-3:  Road Condition Examples 

 

Very Good Good Fair 

   

 

Poor Very Poor 

  
 

The condition of the road network is organized into five categories from very good to very poor, 

using the alignment of PCI scores shown in Table 2-1. 
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Table 2-1:  Condition Categories and Ranges - Roads 

 

Condition  Pavement Condition Index  Range Condition Category  

Very good 90.00 ð 100.00 1 

Good 75.00 ð 89.99 2 

Fair 55.00 ð 74.99 3 

Poor 45.00 ð 54.99 4 

Very poor 0.00 ð 44.99 5 

 

Figure 2-4 summarizes the condition of the road network ranging from very good to very poor.  

Each grouping in the profile presents the total kilometres of the assets within that grouping and 

their percentage of the overall road network.  

 

Excluded from condition reporting are the assets with scheduled reconstruction projects for 

2025, as well as County Road 43 expansion.  This total amounts to 24.61 kilometres out of 

852.45 kilometres.  For the remaining 827.84 kilometres, most of the road network is in very 

good to fair condition with 26.83% in poor to very poor condition.   

 

The overall average PCI rating for the road network excluding the 24.61 km mentioned above is 

67.99 (fair).   
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Figure 2-4:  Condition Profile - Roads  

 

 
 

Figure 2-5 presents a map of the road network with an overlay of asset conditions as assessed in 

June 2025. 
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Figure 2-5:  Condition Map - Roads 

 

 
Source:  Map created by the GIS Department. 

 

Risk 
 

The risk assessment for Roads was conducted using the following assumptions and criteria: 

 

¶ Condition:  Determined based on latest condition assessment (June 2025).  Table 2-1 

provides details regarding the condition rating categories used within the risk 

calculation. 

¶ Performance:  Assumed to be always reliable except for those roads that have load 

restrictions in spring. 

¶ Climate Change:  Assumed moderate vulnerability; medium recovery or some mitigation 

in place. 

¶ Impact:   Moderate impact assumed for all assets. 

¶ Importance:  Determined based on the type of road, per the following:  

o High importance road assets are emergency detour routes and Maintenance 

Class 2 road assets, which are mainly characterized by relatively higher traffic 



2.0  Roads  28 

The United Counties of Leeds and Grenville 

Asset Management Plan 2025 

September 2025 

 

counts.  These assets are main thoroughfares connecting communities and major 

services. 

o Moderate importance road assets are Maintenance Class 3 road assets, which are 

mainly characterized by relatively moderate traffic counts. 

o Low importance road assets are Maintenance Classes 4 and 5, which are 

characterized by relatively low traffic counts and speed limits. 

 

Figure 2-6:  Risk Profile - Roads 

 
 

Like condition reporting, e xcluded from risk reporting are the scheduled reconstruction projects 

for 2025, as well as County Road 43 expansion.  This total amounts to 24.61 kilometres out of 

852.45 kilometres.  Otherwise, the overall average risk rating is 7.34 (low) for the remaining 

827.84 kilometres of road network.  As presented in Figure 2-6, approximately 90% of the road 

network is rated as low to very low risk while approximately 9% and 1% is rated as moderate to 

high risk, respectively.  Each grouping in the profile presents the total kilometres and the 

replacement value of the assets within that grouping.   

 

It is important to highlight risk identiþcation as it informs the capital plan along with other 

factors.  The risk information for the road network reported in this AMP is based on updated 

2025 road network data. 

 

Customer Values 
 

Customer values indicate aspects of service that are important to customers, which then help 

define service levels. 

 

Customer values for Roads are summarized in Table 2-2. 
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Table 2-2:  Customer Values ð Roads 

 

Service Objective :  To provide a safe, reliable and well-maintained road network. 

Customer Values  

Customer 

Satisfaction 

Measure  

Current Feedback  Expected Trend  

Ride quality 

Levels of Service 

(LOS) survey 

84% of survey 

respondents 

indicated that County 

Roads require 

improvement. 

As reconstruction, 

rehabilitation and 

maintenance costs 

increase, and the 

infrastructure ages, 

lifecycle activities will 

require increased 

funding and 

prioritization to 

maintain current 

conditions. 

Customer service 

requests 

32/500 customer 

service requests 

received in 2024 were 

related to road 

condition and ride 

quality. 

Traffic flow efficiency 

LOS survey 

28% of survey 

respondents 

indicated that traffic 

flow requires 

improvement. 

A gradual increase of 

congestion and 

impaired traffic flow 

over time due to 

population growth 

and neighborhood 

developments. 
Customer service 

requests 

8/500 customer 

service requests 

received in 2024 were 

related to queuing at 

intersections or traffic 

flow. 

Safe winter driving 

conditions 

 

LOS survey 

48% of survey 

respondents 

indicated that winter 

control requires 

improvement. 

An increased 

frequency of severe 

weather incidents 

due to climate 

change will likely 

result in increased 

emergency road work 

and winter control.  

Customer service 

requests 

7/500 customer 

service requests 

received in 2024 were 

related to winter 

driving conditions.  
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Levels of Service 
 

LOS for Roads are outlined in Table 4 of the regulation, Ontario Regulation (O. Reg.) 588/17 and 

are defined in Table 2-3. 

 

Table 2-3:  Levels of Service ð Roads 

 

Service Attribute  
Community Levels 

of Service  

Technical Levels of 

Service 

Proposed Levels of 

Service 

Scope 

County Roads are 

intended to serve 

through -traffic and to 

collect traffic from 

the local road system. 

 

County Roads 

connect urban 

centres to each other 

and the Kingõs 

Highway System, and 

provide service to 

tourism and 

recreational areas. 

 

Refer to Figure 2-1 

for the mapped road 

network. 

Lane-km of roads per 

land area of UCLG: 

 

1,718.1 km/3,383 km2 

= 0.51 km/km 2 

New construction is 

planned to include 

paved shoulders 

according to the ATP. 

 

No other increases in 

LOS are anticipated 

once County Road 43 

expansion from 2 to 

4 lanes is complete, 

resulting in 1,721.28 

lane-km. 

Quality 

Pavement condition 

was most recently 

assessed in June 

2025. 

 

Refer to Figure 2-3 

for condition 

examples and Figure 

2-5 for mapped 

conditions. 

Average PCI: 

 

67.99 (fair) 

 

The average 

condition has 

declined 2.17 % since 

2022 (69.50). 

By budgeting an 

initial $12.3 million in 

2026 and adding $1.3 

million annually, the 

average PCI in 2035 

is expected to be 

68.31. 
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Performance 
 

The current performance of Roads is determined by the following performance measures based 

on actual performance in the most recent year: 

 

¶ Half loads in spring - see Appendix B for a list of roads in load restriction , By-Law No. 24-

21, Schedule A. 

¶ Traffic counts ð most recently acquired in 2023 

 

Traffic counts are typically acquired biennially to update maintenance classifications of road 

assets and risk ratings.  Count locations are strategically distributed throughout  the road 

network.  In 2023, there were 263 traffic count locations; non-counted road assets were 

estimated based on adjacent assets. 

 

Lifecycle Activities 
 

The following section describes the lifecycle activities that can be implemented within the asset 

management strategy for Roads.  The primary lifecycle activities include acquisition, operation, 

maintenance, renewal and disposal. 

 

The lifecycle activities presented below are consistent with best practices for road asset 

management and maintenance.  Additional description and details of the lifecycle activities can 

be found within the report.  

 

Acquisition 

 

Road acquisition activities increase the service levels of existing roads or involve the addition of 

roads to the portfolio, e.g. new construction, uploaded from a lower -tier municipality or 

downloaded from the Province of Ontario.  Expanding lane quantity /dimension and the addition 

of paved shoulders are examples of acquisitions that increase the LOS of the road, as in the 

ongoing expansion of County Road 43. 

 

Maintenance and Rehabilitation 

 

Maintenance and rehabilitation activities are undertaken on the assets throughout their  lifecycle 

to maintain their operating condition and performance.  There are a variety of activities available 

to undertake on road assets, including: 
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Maintenance: 

¶ Crack seal 

¶ Slurry seal 

¶ Pothole repair 

¶ Shouldering  

¶ Lane marking 

 

Rehabilitation: 

¶ Microsurface 

¶ Single-lift overlay 

 

Maintenance and rehabilitation activities can include the full road surface or can be used to 

address localized repairs on the road surface. 

 

The selection of the activity is dependent on a variety of factors, including road surface type, 

urban/rural classification, condition (surface and base), works history, and importance among 

others. 

 

Operation 

 

Operation activities for the Roads include those activities that do not directly deal with the 

physical state of the road but work to maintain the assetõs useful life and deliver a LOS.  

Operation activities can include the following:   

 

¶ Monitoring/inspection  

¶ Traffic counts 

¶ Winter control  

¶ Mowing  

¶ Sweeping 

¶ Tree cutting 

 

Inspection of the road assets is completed by PW patrol staff on a regular, local basis, and on a 

broader basis by annual road network assessments, defining the needs of the network.  

Adjustments are made to reflect road improvements and capital construction, and deterioration 

of pavement or ride conditio ns. 

 

Traffic counts are scheduled biennially.  The most recent road network traffic count data was 

collected by a third -party consultant in 2023. 

 

Renewal 

 

Reconstruction of road assets is to be undertaken when maintenance works are no longer 

sufficient to address road surface deficiencies.  At the end of the useful life of an asset, it can be 
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replaced for continuation of service provision.  Reconstruction involves replacing the 

deteriorated road base and establishing new, full-thickness asphalt for the road surface.  These 

works include: 

 

¶ Cold-in-place recycling 

¶ Pulverize and pave 

¶ Grind and pave 

 

Selection of the above renewal activities for implementation requires consideration of previous 

surface treatments, since cold-in-place recycling is not a reconstruction type candidate for 

surface-treated asphalt.  Regardless of the method of reconstruction , the road condition is 

restored to a PCI value of 100 and restarts the road lifecycle. 

 

Road assets should be reconstructed to adhere to applicable requirements, codes and design 

guidelines, and in line with recommendations as part of growth, master plan, or other strategies.  

Design should consider the LOS expected to be provided by that road asset, such as the 

anticipated speed or volume of traffic.  Varying factors in construction include road 

classification, surface type, and location. 

 

Disposal 

 

Disposal activities for Roads include removal of the asset from service.  A road may be removed 

by disposal of the asset components at the end of its useful life prior to reconstruction, or by 

establishing a barricade to prevent continued usage of the asset.  Typically, when a road is 

reconstructed, the old asphalt is recycled on site thereby minimizing the impacts and cost of 

disposing material.  Disposal activities should be conducted such that health and safety 

protocols are being followed, and spent mat erials are disposed of at an appropriate facility. 

 

Asset Management Strategy 
 

The asset management strategy for Roads seeks to use the lifecycle activities in a manner that 

will achieve cost-effective and sustainable management.  Road assets will deteriorate on a non-

linear basis, and the lifecycle activities can be implemented at varying stages within an assetõs 

deterioration.   The condition and usage of road assets is a key driver in the determination of 

lifecycle activities to use.   
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Maintenance work should be undertaken throughout the lifecycle of an asset.  Selection of the 

appropriate maintenance activity will depend on the type of deterioration experienced on the 

asset, and its age and condition.  Some activities, such as crack sealing, are best utilized on a 

road segment that is generally in good condition.  As the road segment continues to 

deteriorate, maintenance activities may become less preferred options as they may become 

insufficient to address deficiencies.  Maintenance activities can be undertaken on a road 

segment multiple times prior to the asset requiring rehabilitation or renewal, depending on the 

nature and extent of the maintenance works. 

 

Rehabilitation activities, such as microsurface or single-lift overlay, provide a new road surface 

layer on top of the previous.  Typically, after two rehabilitation  events, further maintenance and 

rehabilitation options will be inadequate to address condition issues,  and the asset is allowed to 

deteriorate until renewal, i.e. reconstruction.  The proportion of road network that has renewal 

as its next lifecycle event is 55.4%.  Reconstruction works will result in a road segment PCI being 

reset to 100. 

 

The road base has a much longer expected useful life than the road surface and any deficiencies 

are dealt with as required during road works. 

 

Reconstruction offers PW an opportunity to integrate other improvements into the road works.  

This may include active transportation facilities, upgrade of drainage, street lighting, intersection 

modifications and changes to the road cross-section to accommodate growth demands. 

 

As UCLG reconstructs roads, the cross section will vary depending on the location and 

classification of the road.  Pavement width and type of active transportation will be assessed on 
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a case-by-case basis as roads are identified for reconstruction works.  In general, UCLG intends 

to implement paved shoulders on roads identified as priorities in the ATP, as they are 

reconstructed.  Budget limitations and in some cases prioritization of fund allocation to  renewal 

over road widening could affect the implementation of paved shoulders as prescribed, at the 

discretion of Counties Council. 

 

PW has an established program for the lifecycle profile of both rural and urban paved roads, 

which is used as the underlying guide for decision support through PSD and provides 

progression through the lifecycle activities.  Progression through the program is primarily driven 

by the assetõs condition rating, with age and risk rating also as factors.  Each improvement has 

an intended impact on the road, including maintaining the condition, or improving the 

condition rating.  A summary of the program for rural  roads is in Table 2-4, and urban roads in 

Table 2-5.  Rural and urban roads differ in their lifecycle improvements due to the existence of 

curbs and stormwater structures. 

 

Table 2-4:  Lifecycle Profile Progression - Rural Roads 

 

Year 
Pavement Condition Index  

Trigger  
Improvement  

Effect on Pavement Condition 

Index  

5 85.00 Crack seal Hold for 2 years 

19 60.00 Slurry seal Restore to 70 

26 55.00 Microsurface Restore to 70 

36 50.00 
Double 

microsurface 
Restore to 60 

45 45.00 
Rural 

reconstruction 
Restore to 100 
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Table 2-5:  Lifecycle Profile Progression - Urban Roads 

 

Year 
Pavement Condition Index  

Trigger  
Improvement  

Effect on P avement Condition 

Index  

5 85.00 Crack seal Hold for 2 years 

14 70.00 Crack seal Hold for 2 years 

20 60.00 Single lift overlay Restore to 80 

34 50.00 Single lift overlay Restore to 65 

45 45.00 
Urban 

reconstruction 
Restore to 100 

 

 

The lifecycle profile progressions listed above are required for inputs to PSD modeling  but are 

not prescriptive for asset management, and application of the lifecycle activities will vary 

according to many factors, including: 

 

¶ Condition of adjacent road sections and efficiencies in application of lifecycles. 

¶ Efficacy and quality of previous lifecycle activities. 

¶ Coordination of structure replacement.  

¶ Availability of contractors. 

¶ Affordability and LOS. 

 

Projection of Works 

 

PW utilizes decision support modeling in PSD to generate lifecycle activity projections.  This 

program is designed to project the upcoming works on the road network, and uses the 

following information:  

 

¶ Lifecycle activities described in Tables 2-4 and 2-5 

¶ Costs for lifecycle activities based on recent tender information from UCLG. 

¶ Specific PCI target or a defined budget plan. 

 

PSD employs the assumptions of the lifecycle activity progression for Roads provided by PW to 

generate best-practice scenarios and consequent work plan guides.  

 

A theoretical scenario was created with no budget limits.  This scenario demonstrated that 

approximately $145 million would be required in the first year (2026) to fund all triggered 

lifecycle events, with an overall average annual budget of approximately $22 million.   

 

Alternatively, UCLG has developed projections for a 10-year timeframe to reflect a defined 

budget plan.  This scenario uses annual budget designations and prioritizes lifecycle profile 
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activities to best utilize proposed funding.   The scenario primarily considers condition and risk 

when prioritizing events.  The 10-year workplan is presented in Appendix C.   

 

The four road assets included in County Road 43 expansion are not included in the 10-year 

workplan.  It is also assumed that the following capital projects and carryovers for 2025 will be 

completed and are not included in the 10 -year workplan; however, the lifecycle profile events 

post improvements/replacement of these assets are factored into the 10-year workplan. 

 

¶ County Road 2 ð Reconstruction - Frontenac boundary to Gananoque west boundary 

¶ County Road 4 ð Reconstruction - County Road 3 to Blue Mountain Road 

¶ County Road 7 ð Reconstruction - County Road 16 to Kitley Line 8 

¶ County Road 22 ð Reconstruction - Heckston to Latimer Road 

¶ County Road 18 ð Double microsurface ð Guy Road to Somerville Road 

¶ County Road 32 ð Double microsurface - Greens Road to Highway 15 

¶ County Road 5 - Double microsurface ð Thousand Islands Parkway to Highway 401 

¶ County Road 26 ð Double microsurface ð Brockville east boundary to Township boundary 

¶ County Road 17 ð Slurry seal ð 165 metres south of Townline Road to Smiths Falls 

boundary 

 

Recognizing that the road infrastructure requires an increase in budget to satisfy customer 

values, in this scenario the initial budget of $12.3 million  in 2026 increases $1.3 million annually 

to $24.0 million  in 2035, with an average annual budget of just over $18 million. 

 

Overall average condition and risk ratings at the beginning of the scenario are 67.99 and 7.34, 

respectively.  Overall average condition and risk ratings at the end of the scenario are 68.31 and 

7.26, respectively. 

 

PW uses the scenario output to plan accordingly.  Often, the recommendations from modeling  

require logistical adjustments.  With the limitations previously mentioned, not all lifecycle events 

may occur.  Consequently, there may be a slight decrease in the overall LOS and a slight 

increase in risk.  This workplan includes neither costs of asphalt indexing nor contingencies, only 

acquisition (paved shoulders), maintenance, rehabilitation and reconstruction costs (other 

maintenance and operation costs are not included).  The cost of paved shoulders is included as 

a general estimate in the replacement cost per asset, on those road sections identified as 

priorities for paved shoulders in the ATP, subject to Counties Council approval. 

 

It should be noted that some PW projects require more than one year to complete depending 

on planning, design, logistics and whether projects are completed in phases. 

 

Lifecycle Costs 

 

Figure 2-7 presents a 10-year summary of lifecycle costs, which includes the budget-driven 

workplan output from PSD in Appendix C; however, also included in Figure 2-7 is acquisition, 

operation and other maintenance budget projections . 
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Figure 2-7:  Projection of Lifecycle Costs - Roads 

 

 
Through the 10-year projection, the average annual expenditure is $25.0 million , with the 

maximum year experienced in 2026 at $38.3 million.  The year 2026 includes the specific cost of 

road construction for the County Road 43 expansion project valued at $21.4 million , which 

includes $17.7 million as an acquisition and $3.7 million for the existing road replacement.
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3.0 - Structures 
 

Summary 
 

The United Counties of Leeds and Grenville (UCLG) owns 63 bridges and 61 structural culverts 

(culverts at least 3 metres in span) totaling 124 structures managed by Public Works (PW).  It is 

important to note that six structures in the inventory are owned 50/50 by UCLG and either the 

County of Lanark, United Counties of Stormont, Dundas and Glengarry (SD&G), or City of 

Ottawa.  See Table 3-1 which identifies these structures. 

 

Table 3-1:  50/50 Ownership of Structures 

 

Asset ID Structure Name  Ownership  

23069 Burrittõs Rapids Bridge 50/50 City of Ottawa 

44394 
Beckettõs Landing 

Bridge 
50/50 City of Ottawa 

01215 Rideau Ferry Bridge 50/50 County of Lanark 

99001-1 Andrewsville Bridge 50/50 County of Lanark 

99005 Kilmarnock Bridge 50/50 County of Lanark 

99003 Pittston Bridge 50/50 SD&G 

 

See Figure 3-1 for the mapped locations of structures owned by UCLG.   
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Figure 3-1:  Map - Structures 

 

 
Source:  Map created by the GIS Department. 

 

Age 
 

The overall average age of Structures is 51.3 years.  The average age of bridges is 52.9 years, 

concrete culverts 54.1 years and steel culverts 33.1 years. 

 

The useful life of a structure varies, depending on type and material.  Expected useful lives of 

Structures is presented in Table 3-2.   

 



3.0  Structures  41 

The United Counties of Leeds and Grenville 

Asset Management Plan 2025 

September 2025 

 

Table 3-2:  Expected Useful Life of Structure Type 

 

Structure Type  Expected Useful Life  

Bridge 75 years 

Concrete culvert 50 years 

Steel culvert 30 years 

 

The age distribution of Structures is shown in Figure 3-2.  Structure types are separated for 

comparison relative to their expected useful life. 

  

Figure 3-2:  Age Distribution - Structures 

 

 
 

Replacement Value 
 

The estimated replacement value of the Structures portfolio  is $200.6 million, based on the 

latest Ontario Structure Inspection Manual (OSIM) Report produced in 2023.  This total accounts 

for 50% of the replacement value of the bridges that have shared ownership as identified in 

Table 3-1. 
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Condition  
 

The information reported in this A sset Management Plan (AMP) and the subsequent analysis are 

based on Public Sector Digest Citywide (PSD) asset management software inventory information 

maintained by UCLG, the most recent OSIM Report (2023) and detailed condition assessments 

of specific structures. 

 

OSIM Report assessments were most recently conducted for structure assets in 2023 by third-

party consulting firm Ambashi Engineering & Management Incorporated.  An updated OSIM 

Report is scheduled to be completed later in 2025, not in time to include in this AMP.  

 

The Bridge Condition Index (BCI) provides an indication of the general overall condition of the 

structure.  It consists of an inspection by a professional engineer pursuant to the OSIM Report 

requirements of up to 55 structural elements. 

 

Conditions are grouped into five categories from very good to very poor, using the alignment of 

BCI scores as shown in Table 3-3.  Photos illustrating examples of each condition category are 

presented in Figure 3-3. 

  

Table 3-3:  Condition Categories and Ranges - Structures 

 

Condition  Bridge Condition Index  Range Condition Category  

Very good 80.00 ð 100.00 1 

Good 70.00 ð 79.99 2 

Fair 60.00 ð 69.99 3 

Poor 40.00 ð 59.99 4 

Very poor 0.00 ð 39.99 5 
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Figure 3-3:  Structure Condition Examples 

 

Very Good Bridge (Mud Creek) Very Good Culvert (Butler Creek) 

  

 

Good Bridge (MacIntosh Mills) 

 

Good Culvert (Van Camp Drain) 

  
 

Fair Bridge (Prescott Street) 

 

Fair Culvert (Fish Creek) 
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Poor Bridge (Sparks) Poor Culvert (East Cardinal Creek) 

  
 

Very Poor Bridge (Andrewsville) 

 

Very Poor Culvert (Leeder) 

  
 

 

Of the 124 structures, 13 are very good, 21 are good, 57 are fair, 30 are poor and three are very 

poor.  The three structures in very poor condition include Dulmage Culvert, Leeder Bridge and 

Andrewsville Bridge.   

 

Typically, the size and type of structure influence replacement value.  The overall average BCI for 

Structures is 67.00 (fair).  See Figure 3-4 for the condition profile  of the structure portfolio .  Each 

grouping presents the total replacement value of the assets within that grouping  and their 

percentage of the overall replacement value of the structure portfolio.  
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Figure 3-4:  Condition Profile - Structures 

 

        
 

PW updates the OSIM Report biennially.  An independent engineering consultant is awarded a 

contract to undertake the work and update the structure needs report with current BCI s and a 

priority list of structures for capital upgrades, improvements or replacement.  

 

The condition rating and the recommendations in the OSIM Report are considered for planning 

maintenance, rehabilitation and replacement.  For example, if a structure has a BCI of 70 or 

greater, then minimal maintenance is likely required within the next five years.  In comparison, 

for structures rated 50 or less, significant maintenance or rehabilitation is likely required within 

one year. 
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Risk 
 

The risk assessment for structure assets was conducted using the following assumptions and 

criteria: 

 

¶ Condition:  Determined based on latest BCI ratings (2023).  Table 3-3 provides details 

regarding the condition ratings and their corresponding ratings used within the risk 

calculation. 

¶ Performance:  Assumed to be always reliable except for those structures that have 

restrictions and Andrewsville Bridge which is closed. 

¶ Climate Change:  Assumed a very high vulnerability with no or limited mitigation plan.  

¶ Impact:  Assumed to all be high impact. 

¶ Importance:  Importance for Structures are consistent with the importance values 

attributed to the road segments on which the structures are located.  

 

Figure 3-5:  Risk Profile - Structures 

  

 
 

The overall average risk rating of the structure portfolio  is 10.67 (moderate).  As presented in 

Figure 3-5, twelve structures are rated as high risk, 59 structures are rated as moderate risk, and 

the remaining 53 structures are rated as low risk.  Each grouping in the profile presents the 

number of structures and their total replacement value within that grouping.  

 

It is important to highlight risk identiþcation as it informs the capital plan along with other 

factors.  The risk information for Structures in this AMP is primarily based on 2025 data. 

 

Customer Values 
 

Customer values indicate aspects of service that are important to customers, which then help 

define service levels. 

 

Customer values for Structures are summarized in Table 3-4. 
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Table 3-4:  Customer Values - Structures 

 

Service Objective :  To provide safe, reliable and well-maintained structures that meet service 

needs and are efficiently integrated into the road network.  

Customer Values  

Customer 

Satisfaction 

Measure  

Current Feedback  Expected Trend  

Structures are in 

good condition  

Levels of Service 

(LOS) survey 

33% of survey 

respondents indicate 

that overall structure 

condition requires 

improvement. 

As reconstruction, 

rehabilitation and 

maintenance costs 

increase, and the 

infrastructure ages, 

lifecycle activities will 

require increased 

funding and 

prioritization to 

maintain conditions. 

Customer service 

requests 

3/500 customer 

service requests 

received in 2024 were 

related to structure 

condition or safety. 

Limited restrictions 

(load or dimensional) 
LOS survey 

22% of survey 

respondents indicate 

dissatisfaction with 

restrictions. 

If lifecycle events are 

not prioritized, 

increased load 

restrictions are 

possible due to 

deterioration.  

 

Levels of Service 
 

LOS for structure assets are outlined in Table 5 of the regulation, Ontario Regulation (O. Reg.) 

588/17 and are defined in Table 3-5. 
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Table 3-5:  Levels of Service ð Structures 

 

Service Attribute  
Community Levels 

of Service  

Technical Levels of 

Service 

Proposed Levels of 

Service 

Scope 

Structures carry 

general motor 

vehicles, emergency 

vehicles, heavy 

transport vehicles 

(unless otherwise 

signed), cyclists and 

pedestrians. 

 

Refer to Figure 3-1 

for mapped locations. 

Percentage of 

structures with 

loading and/or 

dimensional 

restrictions: 

 

2.4% - Lyndhurst 

Bridge, Sluiceway 

Bridge and 

Andrewsville Bridge. 

Maintain a maximum 

of 2.4% of structures 

with loading and/or 

dimensional 

restrictions. 

Quality 

Structures were most 

recently assessed in 

2023 as part of the 

latest OSIM Report, 

produced by 

Ambashi Engineering 

& Management Inc. 

 

Projected condition is 

provided by asset 

management 

software through 

PSD using age-based 

deterioration relative 

to useful life.  

 

Refer to Figure 3-3 

for condition 

category examples. 

Average BCI: 

 

67.00 (fair) 

 

The average 

condition has 

declined 1.2% since 

2022 (67.80). 

 

 

Maintain BCI 67.00 

(fair) or better. 
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Performance 
 

The current performance of structure assets is determined by the following performance 

measures established by UCLG.  It is based on actual performance in the most recent year. 

 

¶ Structures with load restrictions 

¶ Structures with dimensional restrictions 

 

Currently, only two structures have load restrictions, Sluiceway Bridge (5 tonnes) and 

Andrewsville Bridge (5 tonnes) and only three structures have dimensional restrictions, 

Lyndhurst Bridge (one lane), Sluiceway Bridge (one lane) and Andrewsville Bridge (one lane and 

2.4 metre vertical). 

 

Lifecycle Activities 
 

The following section describes the lifecycle activities that can be implemented within the asset 

management strategy for roadway structure assets.  Note that as previously mentioned, 

structure assets refer to the entirety of the asset, which is made up of substructure, 

superstructure including deck surface.  The primary lifecycle activities include acquisition, 

operation, maintenance, renewal and disposal. 

 

Acquisition 

 

Structure acquisition activities increase service levels of an existing structure or involve the 

addition of structures to the portfolio, e.g. new construction, uploaded from a lower -tier 

municipality or downloaded from the Province of Ontario.  Expanding lane quantity or 

dimensions are examples of acquisitions that increase the LOS of the structure, as in the 

ongoing expansion of Kemptville Creek Bridge. 

 

Structures should be constructed to adhere with the requirements of O . Reg. 160/02:  Standards 

for Bridges, Canadian Standards Association (CSA) S6 Canadian Highway Bridge Design Code, 

and all other applicable regional codes and requirements for the structures and their use.  Each 

structure should be designed and constructed to provide the services for which it is intended.  

 

Maintenance and Rehabilitation 

 

Structure assets are long-lived assets with estimated useful lives at 30 years for a steel culvert, 

50 years for a concrete culvert and 75 years for a bridge.  Throughout the lifecycle of these 

assets most projected needs require maintenance and rehabilitation work. 

 

Routine maintenance works are typically used to prolong the lifespan of assets and include both 

preventative and reactive activities designed to maintain the asset condition and function.  

Preventative activities are implemented to provide a predictive response to deterioration or 
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possible performance issues by managing the contributing factors prior to an event occurring.  

Reactive maintenance is conducted in response to a condition or performance issue and 

designed to correct the issue before it causes asset deterioration and possible deficiencies.  The 

scale of maintenance activities varies widely and is dependent on a variety of factors including 

age, utilization, environment and design.  Maintenance should be completed based on 

recommendations in biennial OSIM Reports and industry best practices. 

 

A general summary of structure maintenance activities includes, but is not limited to: 

 

¶ Cleaning, washing or flushing 

¶ Railing system maintenance 

¶ Painting of steel bridge components  

¶ Bearing maintenance 

¶ Pest control 

¶ Deck drainage maintenance 

¶ Erosion control 

 

Rehabilitation works are driven by the identification and treatment of deficiencies to prevent the 

continued deterioration of the deficiency which may cause a reduction in asset condition, 

performance and LOS delivered.  Timing of repairs varies widely as they may be prescheduled 

based on estimated deterioration, in response to biennial condition reporting  or detailed 

investigations, or on an emergency basis.  Repairs to structures vary widely and can be in 

relation to structural and deck surface components.  Capital projects are issued for all major 

structure rehabilitations. 

 

Operation 

 

Operation activities include those that do not directly deal with the physical state of the 

structure but work to maintain the assetõs useful life and deliver a LOS.  Operation activities can 

include the following:   

 

¶ Inspections 

¶ Monitoring  

¶ Designs 

 

Under O. Reg. 160/02:  Standards for Bridges, UCLG is required to complete one inspection of all 

structures biennially to identify conditions and produce a report outlining the recommended 

work for a 10-year period.  PW should continue the current biennial OSIM inspections, with the 

next inspections scheduled for 2025.  The inspections should include all bridges and structural 

culverts with a single or combined span greater than 3 metres. 
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Renewal 

 

Replacement of a structure is based on age, estimated lifespan, and recommendations from 

condition assessments.  Replacement can be implemented when an asset is nearing or has 

reached the end of its useful life, repairs are not technically feasible, estimated future repair 

costs are greater than replacement value, or increases to capacity or LOS are required.  

Replacement activities are typically large in scale and involve the issuance of a capital project.  

The timing of replacement activities must consider the impact on adjacent infrastructure, the 

impact on nearby asset LOS and replacement or maintenance requirements of connected 

infrastructure. 

 

The new structure should be constructed to adhere with the requirements of the O. Reg. 160/02:  

Standards for Bridges, CSA S6 Canadian Highway Bridge Design Code, and all other applicable 

regional codes and requirements for the structure and its use.  Each structure should be 

designed and constructed to provide the services for which it is intended. 

 

Disposal 

 

Disposal activities for Structures can include the removal from service of a structure through: 

 

¶ Closure to structure access 

¶ Change in LOS of the structure to limit access (e.g. vehicular to pedestrian bridge) 

¶ Deconstruction of the structure  

 

Disposal activities should be implemented when a structure has reached the end of its useful life 

or has degraded to such a state that it can no longer provide the LOS for which it is intended.  

Removal of a structure from service without replacement or a decrease in service levels should 

be undertaken only when it is decided to no longer be required to provide a LOS to residents.  

 

Disposal activities should be conducted such that health and safety protocols are being 

followed, and spent materials are disposed of at appropriate facility. 

 

Asset Management Strategy 
 

The asset management strategy for Structures is based on maintaining the assets in sufficient 

condition and at a performance level to allow for continued access to crossings and adequate 

service delivery.  The strategy considers the requirements set out by applicable regulations and 

builds on those to include the lifecycle activities summarized above. 
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Under O. Reg. 160/02:  Standards for Bridges, UCLG is required to complete one inspection of all 

structures biennially to identify conditions and produce a report outlining the recommended 

work for a 10-year period.  The most recent condition assessment and study was completed in 

2023, with the next scheduled assessment planned for later in 2025. 

 

PWõs current strategy for structure maintenance includes procurement of required biennial 

OSIM Reports, and completion of the maintenance, rehabilitation and reconstruction works 

according to the recommendations from the OSIM Reports.  Since OSIM Report inspections are 

high-level, more detailed investigations are sometimes required to further assess the needs of 

specific structures.  Consequently, projections are not always congruent with OSIM Report 

recommendations. 

 

OSIM Reports and other inspections will identify works to be done at each structure ð each of 

the inspection types should recommend maintenance works, rehabilitation works, and 

reconstruction where necessary, as well as prioritization of the works and an estimation of the 

overall condition of the structure.  It is therefore assumed that by following the results of the 

OSIM Reports and other inspections, PW will be following a strategy that prioritizes 

maintenance works as required to maximize the lifecycle of the structure assets. 

 

Projection of Works 

 

The 10-year workplan is presented in Appendix D and is generally based on the 

recommendations from the 2023 OSIM Report, categorized as minor rehabilitation, major 

rehabilitation or replacement.  Projects that were not completed as recommended in the OSIM 

Report have been included in 2026 as backlogs.  It is assumed that the following capital projects 
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for 2025 and the Kemptville Creek Bridge expansion will be completed and are not included in 

the 10-year workplan: 

 

¶ Fish Hatchery Bridge embankment repair 

¶ Lyndhurst Stone Bridge refacing 

¶ Dulmage Culvert replacement 

¶ Added Culvert replacement 

 

Although the OSIM Reports form the basis of the workplan for PW, it is important to note that 

this is a guide that is used to start the overall upcoming workplan.  There may be external 

factors that could change the order of work to be done, such as priori ty structure work needing 

to be moved up due to detailed investigations, the critical nature of repairs, concurrent road 

projects and the availability of contractors.  The priority and annual expenditure will be refined 

on an ongoing basis according to the  results of OSIM Reports and detailed investigations.   

 

Capital structure projects tentatively planned by PW for 2026 to 2027 include the following:  

 

¶ Wrightõs Bridge 

¶ Pittston Bridge 

¶ Lyn Creek Bridge 

¶ East Cardinal Creek Culvert 

¶ Otter Creek Bridge 

¶ Leeder Bridge 

¶ Tackaberry Bridge 

 

Andrewsville Bridge was identified in the 2019 OSIM Report as requiring replacement.  This 

project has been deferred, and the structure has been closed.  The added value of structure 

replacement at an estimated $4.0 million  (50% of which would be UCLGõs share) is being 

considered and replacement is subject to direction from Counties Council.  This structure is 

presented in 2026 as a backlog with the cost of replacing the causeway included. 

 

It should be noted that some PW projects require more than one year to complete depending 

on planning, design, logistics and whether projects are completed in phases. 

 

Lifecycle Costs 

 

A summary of the 10-year lifecycle costs for Structures is presented in Figure 3-6.  The 10-year 

workplan in Appendix D includes renewal and rehabilitation but does not include other lifecycle 

costs like acquisition, operation and other maintenance costs, included in Figure 3-6.  

Rehabilitation works are included in the maintenance category, whereas renewals reflect full 

structure replacements.   
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Figure 3-6:  Projection of Lifecycle Costs - Structures 

 

 
Through the 10-year projection, the average annual expenditure is $4.5 million , the maximum 

year experienced in 2026 at $18.5 million.  The year 2026 includes the specific cost of Kemptville 

Creek Bridge construction for the County Road 43 expansion project valued at $9.2 million, 

which includes $4.9 million as an acquisition and $4.3 million for the existing structure 

replacement. 

 

The lifecycle costs in 2026 are particularly high relative to other years in Figure 3-6..  PW can 

consider the distribution of lifecycle events across subsequent years for ease of affordability, if 

replacement can be delayed and service delivery maintained. 
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4.0 - Stormwater 
 

Summary 
 

Public Works (PW) manages the stormwater infrastructure owned by the United Counties of 

Leeds and Grenville (UCLG).  These assets can be generally classified as urban and rural systems.  

Stormwater systems are designed to prevent flooding on roadways and protect property.  

 

Urban systems are comprised of underground stormwater infrastructure found mainly in urban 

areas, with some exceptions.  Rainwater is collected via catch basins, ditch inlets and lawn drains, 

conveyed through sewer pipe under the roadway, and eventually discharged into a larger 

capacity ditch or receiving water body.  Newly constructed systems typically include an oil-grit 

separator which is designed to remove specific pollutants before stormwater is discharged from 

the system, thus protecting water resources.  Maintenance holes are strategically built into the 

system as access points allowing inspection and maintenance. 

 

Rural systems are comprised of a network of open roadside collection ditches connected by 

culverts, both cross (connecting opposite roadside ditches) and entrance (beneath driveway or 

field entrances maintaining  roadside ditch continuity ).  Road profiles divert rainwater to roadside 

ditches where it is conveyed and discharged into a larger capacity ditch or receiving water body. 

 

To adhere to Ontario Regulation (O. Reg.) 588/17, structures that span more than 3 metres are 

reported separately from the stormwater asset category, although they also serve as stormwater 

infrastructure. 

 

According to available data, the last comprehensive stormwater asset data entry in the former 

asset management software system WorkTech was in 2007; generally, this data has not been 

maintained.  Efforts have been made since 2023 to verify and update stormwater assets with 

limited success.  PW has recently designated staff when available to perform inspections and 

verification of the stormwater inventory .  An internal process should be in place for updating 

stormwater structure replacement.  Work order generation through the Public Sector Digest 

Citywide (PSD) asset management software system will help accomplish this. 

 

The information in this section is mostly based on historical data with a small portion being  

verified and updated since 2023. 

 

Age 
 

Age of the stormwater infrastructure is largely undetermined.  When a road is reconstructed, the 

existing stormwater assets are inspected and replaced based on condition .  Recent urban 

stormwater asset replacement includes projects on County Road 8 in Elgin (2019), County Road 

2 in Cardinal (2023) and County Road 2 west of Johnstown (2023).  Recent rural stormwater 
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asset replacement coincides with recent rural road reconstruction and includes County Roads 

13, 30 and 42 east of Newboro (2024).  

 

Replacement Value 
 

Using existing data for urban stormwater infrastructure and Table 4-1 for costs based on 2024 

supply and install contract pricing data, an estimation of replacement value for urban 

stormwater infrastructure is estimated at $56.0 million. 

 

Table 4-1:  Urban Stormwater Infrastructure Replacement Value 

 

Unit  Quantity  Cost/Unit  Subtotal  

Catch basin 1001 $6,500 $6,506,500 

Maintenance hole 290 $13,000 $3,770,000 

Maintenance hole/catch 

basin 
44 $9,500 $418,000 

Double catch basin 27 $9,500 $256,500 

Ditch inlet  90 $6,000 $540,000 

Lawn drain 36 $2,500 $90,000 

Sewer pipe* 40,340 metres $1,100 $44,374,000 

Total  Value   $55,955,000  

 

*Sewer pipe pricing is based on the latest tenders, using an overall average cost per metre. 

 

Until PW verifies and updates rural stormwater infrastructure assets, replacement cost will 

remain as a general estimate in road renewal costs.  This is mainly due to the variance in cost of 

culverts based on unknown material, length and diameter. 

 

Condition  
 

A comprehensive condition assessment has not been performed on stormwater infrastructure.  

Assets in poor condition are addressed as needed and eventually have impaired function, 

leading to poor localized drainage conditions.  A resulting work order would then be generated 

by PW patrols or customer service request.   

 

When any road section that includes an underground storm sewer system is planned for 

reconstruction, the system condition is assessed via closed circuit imaging. 
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Risk 
 

Since the inventory and condition of most of the stormwater infrastructure is largely unverified, 

reliable risk reporting is not possible.  Climate change would have a high impact on these assets 

in the form of more frequent and severe rainfall events.  It is assumed that risk is generally high 

in this asset category due to unknown and unverified data.   

 

Customer Values 
 

Customer values indicate aspects of service that are important to customers, which then help 

define service levels. 

 

Customer values for stormwater assets are summarized in Table 4-2. 
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Table 4-2:  Customer Values - Stormwater 

 

Service Objective :  To provide reliable and functional stormwater drainage to prevent 

flooding and  dangerous driving conditions.  

Customer Values  

Customer 

Satisfaction 

Measure  

Current Feedback  Expected Trend  

Rural culverts and 

ditches are 

maintained in good 

condition to ensure 

proper drainage. 

Levels of Service 

(LOS) survey 

62% of survey 

respondents indicate 

that cross culverts 

and ditches require 

more maintenance. 

With more frequent 

severe weather 

events, culvert and 

ditch maintenance 

will require 

prioritization.  Customer service 

requests 

65/500 customer 

service requests 

received in 2024 were 

related to rural 

culvert and ditch 

condition.  

Urban stormwater 

systems prevent 

localized flooding . 

 

LOS survey 

45% of survey 

respondents indicate 

that local urban 

stormwater systems 

are insufficient. 
With more frequent 

severe weather 

events, under-

capacity structures 

may be identified. 
Customer service 

requests 

10/500 customer 

service requests 

received in 2024 were 

related to urban 

stormwater drainage 

on County Roads. 

 

Levels of Service 
 

LOS for stormwater assets are outlined in Table 3 of the regulation, Ontario Regulation (O. Reg.) 

588/17 and are defined in Table 4-3. 
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Table 4-3:  Levels of Service ð Stormwater 

 

Service Attribute  
Community Levels 

of Service  

Technical Levels of 

Service 

Proposed Levels of 

Service 

Scope 

Most of the UCLGõs 

landscape is rural 

countryside and 

agricultural land 

where stormwater 

runoff is collected 

and conveyed 

through ditches and 

culverts. 

 

Urban areas are 

generally serviced by 

stormwater systems 

including curbs, catch 

basins and sewer 

pipe. 

Percentage of UCLG 

stormwater 

management system 

resilient to a 5-year 

storm: 

 

100% (Professional 

judgement; no data 

available). 

 

Percentage of 

properties in UCLG 

resilient to a 100-year 

storm: 

 

Many municipalities 

in Ontario differ in 

their approach to this 

metric and/or have 

not been able to 

accurately assess, 

since there are many 

variables contributing 

to resiliency.  A 

conservative 

approach used by 

some is to assume 

that only properties 

that are on high 

ground and have no 

basements are 

resilient to a 100-year 

storm.  This data is 

not presently 

available for UCLG. 

To be determined. 

 

Data collection and 

verification are 

currently being 

performed on 

stormwater assets, 

allowing PW to better 

understand their 

systems and plan 

accordingly. 
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Performance 
 

Performance of stormwater assets may be summarized by the number of customer service 

requests received.  In 2024, 75 out of 500 total customer service requests were received related 

to stormwater drainage on both urban and rural County Roads. 

 

Lifecycle Activities 
 

The following section describes the lifecycle activities that can be implemented within the asset 

management strategy for stormwater assets.  The primary lifecycle activities include acquisition, 

operation, maintenance, renewal and disposal. 

 

Acquisition 

 

Stormwater infrastructure acquisition activities increase service levels of an existing asset or 

involve the addition of assets to the portfolio, e.g. increasing the diameter of an existing pipe or 

adding an asset to address a localized issue.  Expanding dimensions and quantity are examples 

of acquisitions that increase the LOS of the road.  This could be in response to climate change 

factors including increased severity and frequency of rainstorms. 

 

Assets should be constructed to adhere with the requirements of the Ministry of Transportation 

(MTO) and Ministry of Environment, Conservation and Parks (MECP) regulations, and all other 

applicable regional codes and requirements for the assets and their use as presented below.  

Each asset should be designed and constructed to provide the services for which it is intended. 

 

Provincial policy standards, manuals and guidelines related to the design of stormwater 

infrastructure: 

 

¶ MECP Stormwater Management Planning and Design Manual 

¶ MECP Design Guidelines for Sewage Works 

¶ MTO Drainage Management Manual 

¶ MTO Gravity Pipe Design Guidelines 

¶ MTO Highway Drainage Design Standards 

 

Legislation related to stormwater management: 

 

¶ Fisheries Act 

¶ Ontario Water Resources Act 

¶ Environmental Protection Act 

¶ Drainage Act 

¶ Conservation Authorities Act 
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Maintenance 

 

Stormwater assets are long-lived assets with estimated useful lives at 30 years for steel 

components, 50 years for concrete components and 60 years for plastic components.  

Throughout the ir lifecycle, these assets will require maintenance work. 

 

Routine maintenance works are typically used to prolong the lifespan of assets and include both 

preventative and reactive activities designed to maintain the asset condition and function.  

Preventative activities are implemented to provide a predictive response to deterioration or 

possible performance issues by managing the contributing factors prior to an event occurring.  

Reactive maintenance is conducted in response to a condition or performance issue and 

designed to correct the issue before it causes asset deterioration and possible deficiencies.  

Maintenance should be completed based on industry best practices. 

 

A summary of stormwater asset maintenance activities includes, but is not limited to:  

 

¶ Biennial catch basin cleaning 

¶ Culvert flushing 

¶ Ditching 

 

Operation 

 

Operation activities for stormwater infrastructure include those activities that do not directly 

deal with the physical state of the structure but work to maintain the assetõs useful life and 

deliver a LOS.  Operation activities can include the following:   

 

¶ Inspections 

¶ Inventory verification 

¶ Drainage studies 

¶ Designs 

 

PW should continue to verify the stormwater inventory and concurrently evaluate the condition 

of the assets to mitigate reactive maintenance. 

 

Renewal 

 

Large scale replacement activities occur when a road is reconstructed; the existing stormwater 

assets are inspected and replaced based on condition .  Local replacement activities occur based 

on poor  localized performance of the stormwater assets due to deterioration and/or occlusion.  

 

The replacement asset should be constructed to adhere with the requirements of MTO and 

MECP, and all other applicable regional codes and requirements for the structure and its use.  
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Each structure and system should be designed and constructed to provide the services for which 

it is intended. 

 

Disposal 

 

Disposal activities for assets can include the removal from service of a structure through: 

 

¶ Road reconstruction 

¶ Poor performance 

¶ Change in LOS of the existing asset 

 

Disposal activities should be implemented when an asset has reached the end of its useful life or 

has degraded to such a state that it can no longer provide the LOS for which it is intended.  

Removal of an asset from service without replacement or a decrease in service levels should be 

undertaken only when it is decided to no longer be required to provide a LOS to residents.  

 

Disposal activities should be conducted such that health and safety protocols are being 

followed, and spent materials are disposed of appropriately. 

 

Asset Management Strategy 
 

The current strategy for managing 

stormwater assets is a reactive approach 

to localized performance and is also 

driven by the road reconstruction 

workplan for capital projects.  

Preventative maintenance is performed 

by biennial catch basin cleaning. 

 

Stormwater assets need to be prioritized 

for inventory verification and condition 

inspection.  Until this is accomplished, 

continued reactive procedures will 

address performance impairments and 

large-scale replacements will be driven 

by road reconstruction. 

 

Projection of Works 

 

The capital road reconstruction plan determines planned stormwater infrastructure renewal; 

otherwise, replacement is performed as required. 
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Lifecycle Costs 

 

Specific lifecycle costs cannot be projected for stormwater assets until inventory verification and 

condition assessments are complete; however, contracted services and materials/supplies for 

stormwater maintenance budgets are approximately $330,000 per year.  The cost of rural 

stormwater asset renewal is included as a general estimate in the cost of rural road 

reconstruction, whereas urban systems require condition assessments to determine 

replacement; the costs are added to the urban road reconstruction cost in the budget process.
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5.0 - Housing 
 

Summary 
 

The Community Housing Department (Housing) is the designated Consolidated Municipal 

Service Manager (CMSM) under the Housing Services Act for the United Counties of Leeds and 

Grenville (UCLG).  One of the forty-seven (47) Service Managers in the Province of Ontario 

responsible for ensuring the continued viability and compliance with mandates, service level 

standards and provincial legislation/guidelines for community housing, which includes eight 

social housing (non-profit/co -op housing) projects, the Housing portfolio and affordable 

housing. 

  

Housing is responsible for the Social Housing Registry which manages applications for Rent-

Geared-to-Income (RGI), affordable housing and market rent units; UCLG is provincially 

mandated to maintain 667 RGI units.  RGI is a type of subsidized housing where the rent paid is 

based on the householdõs income. 

 

The case management team supports tenants from initial unit offering throughout their tenancy 

with UCLG and the property management team supports ongoing maintenance and capital 

projects within the Housing portfolio.  The department also oversees agreements with private 

landlords through the Rent Supplement Program. 

 

UCLG owns and/or  maintains 693 housing units located throughout UCLG, including the 

separated municipalities of Gananoque, Brockville and Prescott.  This portfolio is managed by 

Housing and consists of 22 multi -residential buildings (564 units) and 129 single family units.  

Twenty-five Housing Cabin Initiative units were added in 2025 to address homeless needs in 

UCLG.  These units are located at 1805 County Road 2, Brockville which is considered one facility 

with 25 units for the purpose of this A sset Management Plan (AMP). 

 

Figure 5-1 presents the distribution of housing units within UCLG.  Excluded from the map are 

the 25 homeless cabins in Brockville. 
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Figure 5-1:  Map ð Housing Units 

 

 
Source:  Map created by the GIS Department. 

 

In this category, assets follow the asset hierarchy, where the asset is the building consisting of 

building components, e.g. roof, HVAC, windows, etc. 

 

The multi-residential complexes in Spencerville and Mallorytown include water treatment 

systems as part of their component inventor ies. 

 

See Table 5-1 for the current UCLG-owned building inventory.  Information about location, year 

built, and unit type is presented in the table.  Unit type describes the user group of each 

building:  single-family (semi-detached homes and townhouses) and multi-residential 

complexes. 
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Table 5-1:  Current Inventory ð Housing 

 

Municipality  Number  of Units  and Type 

Brockville 

228-Multi -residential 

56-Single-family 

25-Cabin 

Prescott 
82-Multi -residential 

73-Single-family 

Kemptville 55-Multi -residential 

Gananoque 51-Multi -residential 

Merrickville 40-Multi -residential 

Cardinal 39-Multi -residential 

Westport 21-Multi -residential 

Mallorytown  17-Multi -residential 

Lansdowne 16-Multi -residential 

Spencerville 15-Multi -residential 

 

Age 
 

The average age of the building stock is 62.4 years. 

 

Replacement Value 
 

The replacement value of Housing assets is $114.1 million. 

 

It should be noted that the replacement value for Housing assets is based on the latest assessed 

insurance value of the building inventory at the time this report was written.  Until all the 

buildings are componentized through an updated building condition assessment (BCA) a òsum 

of the partsó approach cannot be employed. 

  

Condition  
 

The information reported in this AMP and the subsequent analysis are based on the current 

inventory information maintained by UCLG and the latest BCA reports from 2019 which were 

produced by a third -party consulting firm for the multi -residential facilities.  The assessments in 

2019 serve as reference for capital replacement of building componentry but are not reflective 

of current conditions of compon ents.  An updated portfolio BCA would be required to formalize 

current condition ratings of components.   
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Overall building condition ratings were updated in May 2025 and all Housing assets are 

maintained in good to very good condition.  The condition information for Housing assets 

reported in this AMP is primarily based on updated 2025 data. 

 

Should a unit be designated as fair or poor, Housing undertakes improvements to make the unit 

good and therefore inhabitable.  Presently, UCLG does not have any fair to very poor assets.   

 

UCLG uses the following condition ratings for its Housing assets:   

 

¶ Very good (1):  New ð all components new or good to excellent condition.  

¶ Good (2):  Inhabitable ð meets or exceeds all property standards. 

¶ Fair (3):  Requires minimal improvements to remain inhabitable. 

¶ Poor (4):  Uninhabitable ð does not meet minimum property standards but is feasible to 

repair and/or revitalize. 

¶ Very poor (5):  Uninhabitable ð not feasible to make habitable. 

 

See Figure 5-2 for the condition  profile  of Housing assets.  Each grouping presents the 

replacement value of the assets within that grouping and their percentage of the overall 

replacement value of the Housing portfolio . 

  

Figure 5-2:  Condition Profile - Housing 

 

 
 

Housing asset condition  refers to the overall buildings and does not directly refer to specific 

building componentry.  The overall average condition of Housing assets is 1.41 (very good). 

 

Housing staff assess the condition of all units annually and at the time of transition between 

tenants.  This is a reasonable approach for maintenance and to meet the standards for new 
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tenants.  Furthermore, an independent third-party assessment is periodically performed on the 

condition of the structure of the building, including foundation and roofing, as well as an 

evaluation of the heating, air conditioning and ventilation (HVAC) and to review electrical 

connectivity, to ensure that building code, safety, accessibility and reliability standards for the 

tenants are being met. 

 

Risk 
 

The risk assessment for Housing assets was conducted using the following assumptions and 

criteria: 

 

¶ Condition:  Determined based on abovementioned condition ratings provided by 

Housing, according to: 

o Very good (1) 

o Good (2) 

o Fair (3) 

o Poor (4) 

o Very poor (5) 

¶ Performance:  Assumed to be always reliable. 

¶ Climate Change:  Assumed to be moderate vulnerability with slower recovery; mitigation 

plan not in place. 

¶ Impact:  Assumed to be moderate impact. 

¶ Importance:   

o High importance for multi -residential complexes. 

o Moderate importance for single -family units. 

o Low importance for cabins 

  

Figure 5-3:  Risk Profile - Housing 

 

 
  

The overall average risk rating of Housing assets is 6.29 (low).  As presented in Figure 5-3, one 

hundred and fifty  buildings (662 units) are rated as low risk, and two buildings (56 units) are 

rated as very low risk.  Each grouping in the profile presents the number of assets and their total 

replacement value within that grouping.  
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Currently there is consistency in most risk factor assumptions across Housing assets, except for 

importance.  Accordingly, the variation in risk assessment values for the assets is largely driven 

by importance ratings.  The risk information for Housing assets reported in this AMP is primarily 

based on updated 2025 data. 

 

Customer Values 
 

Customer values indicate aspects of service that are important to customers, which then help 

define service levels. 

 

Customer values for Housing assets are summarized in Table 5-2. 

 

Table 5-2:  Customer Values ð Housing 

 

Service Objective :  To provide safe, reliable and affordable subsidized housing to meet the 

needs of the community. 

Customer Values  

Customer 

Satisfaction 

Measure  

Current Feedback  Expected Trend  

Building conditions  
Levels of Service 

(LOS) survey 

56% of survey 

respondents indicate 

dissatisfaction with 

building conditions.  

As buildings and 

components age, 

lifecycle activities will 

require prioritization.  

Accessibility 

 
LOS survey 

53% of survey 

respondents indicate 

dissatisfaction with 

accessibility. 

No changes to 

accessibility 

anticipated. 

Unit availability LOS survey 

68% of survey 

respondents indicate 

dissatisfaction with 

the length of time 

required to access 

subsidized housing. 

As housing becomes 

less affordable, more 

families are expected 

to apply for 

subsidized housing; 

consequently, time to 

access would be 

expected to increase. 

 

Levels of Service 
 

LOS for Housing assets are found in Table 5-3. 
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Table 5-3:  Levels of Service ð Housing 

 

Service 

Attribute  

Community Levels of 

Service 
Technical Levels of Service  

Proposed 

Levels of 

Service 

Scope 

Subsidized housing 

facilities are 

strategically located 

throughout UCLG; refer 

to Figure 5-1 for 

mapped locations. 

Serving a population of 104,070 in 

UCLG plus partner communities 

(most recent 2021 Census data) 

 

One unit per 150 population.  

 

667 RGI units. 

Maintain 667 

RGI units in 

accordance with 

provincial 

mandate. 

Quality 

Appropriate actions 

and interventions are 

taken to ensure 

Housing assets comply 

with legislative 

requirements. 

100% compliance with 

requirements defined in the 

Housing Services Act 2011, 

Ontario Regulation (O. Reg.) 

367/11 Schedule 4, Ontario 

Building Code/ Fire Code, 

Accessibility for Ontarians with 

Disabilities Act, Residential 

Tenancy Act and local property 

standards . 

 

The two buildings that have wells 

and water treatment systems are 

required to comply with the Safe 

Drinking Water Act and are 

inspected annually by the Ministry 

of the Environment, Conservation 

and Parks (MECP).  Standards 

Australia International (SAI) 

Global conducted a successful 

audit of UCLG on January 15, 

2025 regarding the Drinking 

Water Quality Management 

Standard. 

 

100% of Housing assets are in 

good to very good condition.  

Maintain 100% 

compliance with 

standards. 

 

Maintain 100% 

of Housing 

assets in good 

to very good 

condition.  
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Performance 
 

The current performance of Housing assets is determined by the following performance 

measures established by Housing in Table 5-4.  It is based on actual performance in 2024 and 

includes several of the technical LOS for Housing assets. 

 

Table 5-4:  Current Performance ð Housing  

 

Description of Measure  Performance  in 2024  

Total work orders created 

2,372 including 662 annual inspections, 356 

transitional maintenance and 55 preventative 

maintenance. 

Vacancy rate 
Total vacancies:  75 

Rate:  1.1% 

Vacant unit turnover 

15-30 days:  41 

31-60 days:  28 

> 60 days:  6 

Average time on centralized waitlist 14.48 months 

Number of eligible applicants on centralized 

waitlist 
245 as of December 31, 2024 

 

 

Lifecycle Activities 
 

The following section describes the lifecycle activities that can be implemented within the asset 

management strategy for Housing assets.  The primary lifecycle activities include acquisition, 

operation, maintenance, renewal and disposal. 

 

Acquisition 

 

Acquisition activities increase service levels delivered by Housing.  This may involve adding new 

components to an existing asset or adding units to the asset portfolio to meet the affordable 

housing need in the community.  Recent additions to the portfoli o include the following multi -

residential facilities: 

 

¶ Pixie Place, 100 Perth Street, Brockville (2022) ð 8 units 

¶ Court House Apartments, 15 Water Street, Kemptville (2023) ð 10 units 

 

Furthermore, 25 cabins were added to the Housing portfolio as part of the Housing Cabin 

Initiative to address homelessness in 2025.  These cabins are located on leased land in Brockville 
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and are managed by the John Howard Society.  Homelessness is 100% provincially funded and 

LOS is determined by  provincial resources. 

 

If a new building is constructed as an acquisition, the asset should be constructed to adhere 

with the requirements of the Ontario Building Code, accessibility requirements, safety 

requirements, and all other applicable regional codes and requirements for the building and its 

use.  Construction of a new asset should be done such that the current housing needs of UCLG 

are being addressed, and that the asset can provide service delivery as intended. 

 

Maintenance 

 

Throughout the full lifecycle of a Housing asset, most of the expected lifecycle activities to be 

undertaken will be maintenance works.  Maintenance activities can be used to improve the LOS 

of an asset or component, or to maintain it.  Activities that fall under the maintenance category 

can be varied by response type and scale of maintenance requirements.  Activities can be 

required through routine maintenance works, in response to tenant complaints, or on an 

emergency basis.  In general, the expected types of maintenance activities within the lifecycle of 

a building include preventative and reactive maintenance. 

  

Preventative maintenance is undertaken to prevent failure or poor performance of a building  

component.  Preventative maintenance works can be undertaken based on knowledge of 

condition or according to a maintenance schedule.  Manufacturer directives and condition 

assessments should assist in determining frequency of preventative maintenance activities. 

 

Reactive maintenance is undertaken in response to an issue or fault in the asset or component 

systems.  The scale of reactive maintenance works will vary depending on the system and type 

of failure or decrease in LOS. 

 

Operation 

 

Operation activities include those activities that do not directly deal with the physical state of 

the buildings but work to maintain the assetõs useful life and deliver a LOS.  Operation activities 

can include the following:   

 

¶ Inspections 

¶ Utilities 

¶ Property taxes 

¶ Garbage removal 

¶ Building security 

¶ Insurance 
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Renewal 

 

Renewal works can be used to update a building  or unit for modernization, to achieve 

compliance with updated codes and requirements, to upgrade the condition or performance of 

the unit or asset, or to replace or update existing components.  Renewal schedules for multi-

residential facilities refer to building components and are based on the 2019 building condition 

assessments which have been maintained for capital replacements greater than $10,000. 

 

Updating existing components can prolong the expected lifespan of an asset.  This type of 

renewal activity is undertaken in response to a component which is no longer able to provide 

adequate LOS.  Replacement will be undertaken for one or more components of a Housing 

asset.  Major renewal works can be preventative (in anticipation of end of service life of a 

component), or in response to a system failure. 

 

Disposal 

 

Disposal activities can include the removal from service of a Housing asset, or a portion of the 

asset and components.  Disposal activities should be conducted such that health and safety, and 

environmental protocols are being followed, and spent materials are disposed of at an 

appropriate facility.  

 

Disposal activities can also include removal of the asset from the portfolio through sale of 

property, if it is no longer required for service delivery.  

 

Asset Management Strategy 
 

The asset management strategy for Housing 

will maximize the lifecycle of the assets while 

maintaining a high LOS, in consideration of 

specific needs of UCLG and its citizens. 

 

In general, Housing assets are maintained in 

good condition and perform adequately to 

provide the intended services.  Strategies 

should maintain (or improve where 

appropriate) the condition and performance 

adequately to ensure that all assets are 

inhabitable and meet all building code, 

accessibility, safety and other requirements.  

As units become vacant, the strategy is to 

minimize downtime to ensure the unit can 

be available as quickly as possible, which 

involves efficient planning and 
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implementation of the lifecycle activities to address any concerns with condition or performance 

prior to new occupancy. 

 

Implementation of the lifecycle activities will vary across the assets, according to the 

components, condition, and residential density.  During the transition time between each tenant, 

units are assessed for maintenance and renewal needs.  Maintenance works can include 

preventative or reactive maintenance. 

  

When maintenance work is found to be insufficient to address an issue, renewal activities may 

be required.  Further, renewal works can be implemented when performance and condition of 

the asset or component is still acceptable; however, improved service delivery requires changes 

to the asset, such as for modernization, to achieve compliance with updated codes and 

requirements, or to include addition of new components to an existing asset or asset 

component.  Renewal activities are also undertaken when a component has reached the end of 

its useful life and requires replacement.  

 

Modifications to assets need to be made to support current and future service delivery.  This 

could include changes to accommodate occupancy or growth requirements, changes to square 

footage, or changes based on accessibility. 

 

Projection of Works 

 

Housing has developed 10-year capital renewal plans for asset components presented in 

Appendix E, primarily according to the 2019 BCAs for multi-residential facilities.  The capital 

renewal projections are predicted according to the expected lifespan of the assets.  Where the 

lifespan of an asset component is less than the projected timeframe (10 years), the asset may be 

projected for replacement multiple times.  It is assumed that the following capital projects and 

carryovers for 2025 will be completed and are not included in the 10 -year capital renewal plan: 

 

¶ 150 Stone Street South, Gananoque ð main door replacement 

¶ 56 Bedford Street, Westport ð make-up air unit replacement 

¶ 43 Centre Street, Lansdowne ð main door replacement 

¶ 275 Water Street, Prescott ð main door replacement 

¶ 33 Bennett Street, Spencerville ð main door replacement 

 

Lifecycle Costs 

 

A summary of the 10-year lifecycle costs for Housing assets is presented in Figure 5-4.  The 10-

year capital renewal plan in Appendix E is a guide for capital building component replacement 

but does not include other lifecycle costs like acquisition, operation and maintenance costs, 

included in Figure 5-4.  All the capital expenditures in the renewal lifecycle category represent 

those for the multi -residential facilities.   
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Single-family unit improvements are typically covered under the operational budget, including 

foundation repairs which are generalized at $30,000 per year for financial planning and are 

included in the maintenance lifecycle category. 

 

The Housing Cabin Initiative has been included into the portfolio  and factors into replacement 

value of Housing assets; however, no annual capital costs are projected with the cabin assets.   

 

Figure 5-4:  Projection of Works - Housing 

  

 
 

Through the 10-year projection, the average expenditure is just under $6.0 million, with the 

maximum year experienced in 2035 at $7.8 million.   

 

Years 2030 and 2035 have high quantities of asset component replacement.  Housing can 

consider the distribution of the replacement of these components across subsequent years for 

ease of affordability, if replacement can be delayed and service delivery maintained.
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6.0 - Buildings &  Facilities 
 

Summary 
 

The United Counties of Leeds and Grenville (UCLG) owns buildings in the following 

subcategories: 

 

¶ Administration  

¶ Long-Term Care (LTC) 

¶ Paramedic Service (PS) 

¶ Public Works (PW) 

¶ Forest Management (FM) 

 

The Administration  category includes the following buildings and locations:  

¶ Counties Main Office, 25 Central Avenue West, Brockville:  The main administration 

building houses most of the management, administrative and support staff for UCLG, 

including Counties Council chambers.  The building was originally constructed in 1973 

and underwent two renovations and additions in 2004 and 2007 increasing usable space 

from 18,350 to 33,011 square feet. 

¶ Victoria Building, 32 Wall Street, Brockville:  This building houses the Provincial Offences 

offices, Economic Development offices and leased space on the second floor.  The 

building is approximately 130 years old and was completely renovated during the 1990s 

and was modified again between 2004 and 2008 as tenant requirements changed. 

¶ Community and Social Services, 375 William Street South, Gananoque:  This building has 

offices for Ontario Works staff and rental space with two tenants.  The building was 

acquired by UCLG in 2005 and completely renovated in 2006 to its present condition. 

¶ Community and Social Services, 555 King Street West, Prescott:  This building has offices 

for Ontario Works staff and Housing Administration.  The building was acquired by UCLG 

in 2022 and completely renovated to its present condition.  

¶ Courthouse, 41 Court House Square, Brockville:  UCLG owns the Courthouse in Brockville, 

which is leased to the Province of Ontario on a 30-year lease with two five-year 

extensions.  The main lease ends in May of 2032.  UCLG is not responsible for any 

maintenance or upgrades to the building, which are the responsibilities of the Province 

of Ontario.  The Courthouse is included in neither condition, risk, LOS nor workplan 

reporting for this reason. 

 

The LTC category includes the following building and location:  

¶ Maple View Lodge (MVL), 746 County Road 42 East, Athens:  MVL is a 60-bed LTC facility 

located east of the Village of Athens, with a gross floor area of 62,818 ft2.  The facility 

consists of an older core section originally constructed in 1895 and subsequently 

renovated, the latest being 2004, with a gross floor area of 14,361 ft2.  This section 

houses the offices and support services for the LTC operations.  In 2004, two wings were 
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added to the original building, with a gross floor area of 48,457 ft 2.  These wings house 

the accommodations and common areas for residents at MVL.   

¶ The new LTC facility, The G. Tackaberry and Family Home (GTFH), is in the final stages of 

construction on site, expected to be completed in 2025 to increase the capacity to 

accommodate 192 beds (see Growth, Section 1).  The original MVL facility will be 

repurposed according to Counties Council direction. 

 

The PS category includes the following owned building and location:  

¶ Leeds Grenville Paramedic Service (LGPS) Station #5, 85 Davis Lock Road, Elgin:  This 

building was originally a patrol garage.  In 2009 UCLG acquired the property and 

completely renovated the building into a paramedic station with three ambulance bays 

as well as office and living quarters for paramedics. 

¶ UCLG leases another five paramedic stations, for which capital improvements are not the 

responsibility of UCLG. 

 

The PW category includes garages, sand/salt domes and various outbuildings at each 

compound  facility.  The compounds were built in the 1960s or 1970s and all have had additions 

within the last 10 years.  The PW category includes the following facilities and locations: 

¶ Greenbush Compound, 6459 County Road 7, Elizabethtown-Kitley:  This facility is located 

north of Brockville and is the main location for PW fleet maintenance and inventory 

storage. 

¶ The four other patrol facilities are:   

o North Leeds Compound, 331 County Road 29, Frankville 

o South Leeds Compound, 2714 Outlet Road, Lansdowne 

o North Grenville Compound, 720 County Road 44, Kemptville 

o South Grenville Compound, 2320 County Road 21, Spencerville 

¶ UCLG also owns a sand dome at 9863 Perth Road, Westport built in 2016 on a property 

owned by the Township of Rideau Lakes. 

 

North Leeds Compound land is leased by UCLG from the Ministry of Transportation (M TO) for 

$1.00 per annum.  The lease agreement (authorized by By-Law No. 11-63) is valid from July 1, 

2011, to June 30, 2031, and indicates that all maintenance, operations and improvements, i.e. 

building construction, alterations, structures, fixtures, improvements, facilities or other 

appurtenances, are the sole responsibility of UCLG.  For this Asset Management Plan (AMP), it is 

assumed that the lease of the land will be extended and UCLG is responsible for the lifecycle 

activities required of the facility for the next ten years. 

 

The FM category includes the following facilities and locations: 

¶ Limerick Forest (LF) Interpretative Centre, 1175 Limerick Road, Oxford Station:  This 

building is a log cabin style building built in 2009 using locally grown logs and replaced 

an aging building which was at one time a schoolhouse.  The centre is used for 

education, meetings and recreational purposes and is located close to forest trails and 

paths on Limerick Road which is a border between the Municipality of North Grenville 

and the Township of Edwardsburgh Cardinal. 
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¶ LF Compound, 1215 Limerick Road, Oxford Station:  This facility was previously owned by 

the Ministry of Natural Resources (MNR) includes a workshop/garage, two pole barns 

used for storage, a separate, inactive building originally used as a lunchroom, and two 

small storage sheds.  This facility is located close to the Interpretive Centre and is where 

forestry equipment is stored and maintained.  

¶ Sand Bay County Park (SBCP) is located on the northeast corner of Charleston Lake and 

is owned and operated by UCLG as a day-use park.  The park has a picnic pavilion, 

privies/change rooms, a cement dock for temporary use for boaters and a storage shed. 

 

See Figure 6-1 for the mapped locations of buildings and facilities owned by UCLG. 

 

Figure 6-1:  Map - Buildings & Facilities 

 

 
Source:  Map created by GIS Department. 
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Age 
 

The overall average age of buildings in all facilities is 41.4 years.  The following is a breakdown 

of average age by subcategory: 

 

¶ Administration ð 102 years - Counties Main Office weighted by gross floor area of 

original building (1973) and addition (2004/2007)  

¶ LTC ð 46 years ð MVL weighted by gross floor area of original building (1895) and 

addition (2004) 

¶ Paramedic Station - 58 years 

¶ PW ð 24 years 

¶ FM ð 46 years 

 

Replacement Value 
 

The total replacement value for all building assets owned by UCLG is $ 82.5 million.  The 

following is a breakdown of replacement value by subcategory: 

 

¶ Administration ð $42.4 million  

¶ LTC ð $18.4 million  

¶ Paramedic Station ð $1.7 million 

¶ PW ð $18.7 million  

¶ FM - $1.2 million 

 

In 2024, Roth IAMS Limited performed comprehensive BCAs on the following facilities: 

 

¶ Counties Main Office 

¶ Community and Social Services - Gananoque and Prescott offices 

¶ LGPS Station #5 

¶ Victoria Building 

¶ PW Compounds 

 

The reports provided building componentization and replacement values.  The replacement 

value of buildings that were included in the 2024 BCAs equals the sum of their component 

replacement values.  For the non-componentized buildings that were not included in the 2024 

BCAs, their replacement values are based on the latest assessed insurance value of the buildings 

at the time this report was written or professional judgement.  

 

It should be noted that MVL underwent a BCA in 2022 by Cambium Incorporated that provided 

a workplan rather than a component breakdown; therefore, MVLõs replacement value is also 

based on its latest assessed insurance value. 
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FM performed assessments of their facilities that were updated in 2025.  These assessments do 

not account for non -capital items; therefore, the replacement values for these buildings are 

based on their latest assessed insurance value or professional judgement. 

 

Because of the range of standards of UCLG buildings, a summary of use and replacement value 

per asset is presented in Tables 6-1 to 6-5, per subcategory. 

 

Table 6-1:  Administration Summary 

 

Building  Use Replacement Value 

Counties Main 

Office 

Administration 

offices, program 

delivery 

$10,705,639 

Victoria Building 

Administration 

offices, POA 

courts 

$6,184,177 

Courthouse 

Courthouse, jail, 

registry, police 

services 

$19,838,490 

CSS Gananoque 

Administration 

offices, program 

delivery 

$3,827,948 

CSS Prescott 

Administration 

offices, program 

delivery 

$1,805,601 

 

Table 6-2:  Long-Term Care Summary 

 

Building  Use Replacement Value 

MVL LTC $18,439,458 

 

Table 6-3:  Paramedic Service Summary 

 

Building  Use Replacement Value 

LGPS Station #5 
Paramedic 

station 
$1,741,122 
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Table 6-4:  Public Works Summary 

 

Building  Use Replacement Value 

Greenbush Garage 
Fleet management, 

inventory storage 
$3,803,357 

Greenbush Sand/Salt Dome Sand/salt storage $1,187,254 

North Grenville Patrol 

Garage 

Road patrol 

services 
$1,546,212 

North Grenville Storage 

Building 

Miscellaneous 

storage 
$70,000 

North Grenville Storage 

Shed 
Garage $40,000 

North Grenville Sand Dome Sand storage $557,232 

North Grenville Salt Dome Salt storage $827,612 

North Leeds Patrol Garage 
Road patrol 

services 
$2,200,198 

North Leeds Sand Dome Sand storage $574,334 

North Leeds Salt Dome Salt storage $827,612 

South Grenville Patrol 

Garage 

Road patrol 

services 
$1,507,714 

South Grenville Storage 

Building 

Miscellaneous 

storage 
$40,000 

South Grenville Sand Dome Sand storage $427,572 

South Grenville Salt Dome Salt storage $752,707 

South Leeds Patrol Garage 
Road patrol 

services 
$2,368,176 

South Leeds Sand Dome Sand storage $485,135 

South Leeds Salt Dome Salt storage $749,675 

Westport Sand Dome Sand storage $400,000 

 



6.0  Buildings &  Facilities  82 

The United Counties of Leeds and Grenville 

Asset Management Plan 2025 

September 2025 

 

Table 6-5:  Forest Management Summary 

 

Building  Use Replacement Value 

LF Interpretive Centre 
Public education, 

rental space 
$469,700 

LF Workshop Garage, workshop $198,900 

LF Pole Barn East Equipment storage $142,100 

LF Pole Barn North Equipment storage $142,100 

LF Shed East Fuel storage $10,000 

LF Shed West Pesticide storage $10,000 

LF Lunchroom 
Restricted and not 

used due to asbestos 
$150,000 

SBCP Comfort Station Washroom facility $50,000 

SBCP Pavillion Shelter $27,030 

SBCP Shed 
Miscellaneous 

storage 
$10,000 

SBCP Dock Temporary docking $30,000 

 

Condition  
 

The BCAs conducted in 2024 updated those from 2019.  The reports provided building 

componentization with updated conditions.  

 

UCLG uses the following condition ratings for its buildings:   

 

¶ Very good (1):  Well-maintained, meets all applicable building codes, accessible, new or 

recently renovated and does not require significant improvements. 

¶ Good (2):  Well-maintained but requires improvements and/or renovations, often not 

fully accessible and meets minimum building codes. 

¶ Fair (3):  Maintained but requires significant improvements and/or renovations, often not 

accessible or meeting todayõs building code levels. 

¶ Poor (4):  Requires significant renovations or replacement. 

¶ Very poor (5):  Requires replacement. 

 

Due to the nature of the use of UCLG facilities, some buildings must be maintained and kept to 

a higher standard, such as MVL.  This facility must not only meet higher building code laws, but 

also requirements from the Ministry of Health and Long -Term Care (MOHLTC) as a condition of 
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its licensing as a LTC facility.  Conversely, PW compounds are held to a different standard with 

respect to conditions relative to services provided. 

 

Building conditions are derived differently depending on the data available.  For those buildings 

assessed in 2024 with component conditions provided, the component conditions are weighted 

by replacement value to give an overall condition of each building.  

 

It should be noted that the BCA for MVL in 2022 did not provide condition ratings for each 

component assessed, rather a component replacement program.  Instead, detailed inspections 

by MVL staff in 2025 were performed separately on the original core section and the 2004 

additions and weighted accordingly by gross floor area.  

 

FM buildings are without componentry condition ratings and are generally rated by professional 

judgement; the Westport sand dome is also rated this way.  All FM buildings were assessed in 

March 2025 to update condition ratings.  

 

See Figure 6-2 for a summary of building  conditions.  The condition information for the 

buildings reported in this AMP is primarily based on 2024 BCAs and updated 2025 data, with 

ratings projected to the end of the reporting year, 2025.   Each grouping presents the total 

replacement value of the assets within that grouping and their percentage of the overall 

replacement value of the portfolio.  

 

Less than 1% of the 

replacement value of the 

portfolio is less than good 

condition.  The overall average 

condition of building assets is 

1.71 (good).   
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Figure 6-2:  Condition Profile - Buildings & Facilities 

 

     
Note:  The Courthouse is not included in condition reporting as UCLG is not responsible for 

maintenance of this facility. 
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Risk 
 

The risk assessment for building assets was conducted using the following assumptions and 

criteria: 

 

¶ Condition:  Determined based on abovementioned condition ratings provided by BCAs 

and departmental guidance: 

o Very good (1) 

o Good (2) 

o Fair (3) 

o Poor (4) 

o Very poor (5) 

¶ Performance:  Assumed to be always reliable. 

¶ Climate Change:  Assumed to be moderate vulnerability with slower recovery; mitigation 

plan not in place for all buildings except for FM facilities which are assumed as high 

vulnerability. 

¶ Impact: 

o High impact for Counties Main Office, MVL and Greenbush Compound. 

o Moderate impact for remaining administration buildings, paramedic station and 

PW patrol garages. 

o Low impact for domes, sheds and FM facilities. 

¶ Importance:   

o High importance for Counties Main Office, MVL and Greenbush Compound. 

o Moderate importance for remaining administration buildings, paramedic station 

and PW patrol garages. 

o Low importance for domes, sheds and FM facilities. 

  

Figure 6-3:  Risk Profile - Buildings & Facilities 

 

 
Note:  The Courthouse is not included in risk reporting as UCLG is not responsible for 

maintenance of this facility. 

 

The overall average risk rating for buildings is 6.10 (low).  As presented in Figure 6-3, twenty-four 

assets are rated as very low risk, 10 rated as low risk, and one rated as moderate risk (Greenbush 

Garage).  Each grouping in the profile presents the number of assets and their total replacement 

value within that grouping.  
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The risk information for building assets reported in this AMP is primarily based on updated 2025 

data. 

 

Customer Values 
 

Customer values indicate aspects of service that are important to customers, which then help 

define service levels. 

 

Customer values for Building s &  Facilities are summarized in Table 6-6. 

 

Table 6-6:  Customer Values ð Buildings & Facilities 

 

Service Objective :  To provide safe, accessible and well-maintained buildings and facilities to 

meet their administrative, operational, long-term care, recreational or support objectives. 

Customer Values  

Customer 

Satisfaction 

Measure  

Current Feedback  Expected Trend  

Building conditions  
Levels of Service 

(LOS) survey 

27% of survey 

respondents indicate 

dissatisfaction with 

building conditions.  

As buildings and 

components age, 

lifecycle activities will 

require prioritization.  

Accessibility 

 
LOS survey 

19% of survey 

respondents indicate 

dissatisfaction with 

accessibility. 

No changes to 

accessibility 

anticipated. 

Condition and 

adequacy of parking 

lots 

LOS survey 

5% of survey 

respondents indicate 

dissatisfaction with 

condition and 

adequacy. 

Maintain condition 

and adequacy of 

parking lots. 

LTC bed availability LOS survey 

63% of survey 

respondents indicate 

dissatisfaction with 

the length of time to 

access LTC. 

Time to access LTC is 

expected to increase 

with an aging 

population based on 

the current 60-bed 

home; once the 192-

bed GTFH is 

operational, a 

significantly shorter 

waitlist is expected. 
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Levels of Service 
 

LOS for Buildings &  Facilities are found in Table 6-7. 

 

Table 6-7:  Levels of Service ð Buildings & Facilities 

 

Service 

Attribute  

Community Levels 

of Service  
Technical Levels of Service  

Proposed 

Levels of 

Service 

Scope 

Facilities include 

administrative 

offices, PW 

compounds, 

forestry facilities, a 

LTC facility and a 

paramedic station. 

 

Refer to mapped 

locations in Figure 

6-1. 

Accessibility varies according to purpose: 

 

Administration offices are available to the 

public during weekday business hours. 

 

MVL delivers LTC service 365 days per 

year, 24 hours/day; daily visitation from 

6:00 am - 10:00 pm. 

 

LGPS stations deliver paramedic service 

365 days per year, 24 hours per day; 

stations are accessed by staff only. 

 

PW facilities deliver road operations 40 

hours per week, unless emergency works 

or winter control operations are required 

outside of regular hours; accessed by 

staff only. 

 

LF Interpretive Centre is available for 

leased functions including meetings or 

recreational/educational events; LF 

Compound access to staff only; SBCP is 

available to the public year-round. 

LTC to increase 

capacity to 192 

from 60 beds 

through the 

acquisition of 

GTFH; 

otherwise, no 

changes are 

anticipated. 

Quality 

Appropriate 

actions are taken 

to ensure facilities 

are in good 

condition 

according to 

purpose and meet 

accessibility 

standards. 

99.2% of the portfolio is in good to very 

good condition.  

Maintain at 

least 99.2% of 

the building 

and facilities 

portfolio in 

good to very 

good 

condition . 
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Performance 
 

The current performance of buildings is determined and tracked by the following performance 

measures established by UCLG: 

 

¶ Total Greenhouse Gas (GHG) Emissions, Site Energy Use Intensity (EUI) and Source EUI 

for all buildings  (see Table 6-8) 

¶ MVL occupancy rate = 100% 

¶ Time to access LTC = 2 years (staff estimate) 

 

Table 6-8:  Total Greenhouse Gas Emissions Per Building 

 

Building  

Total Greenhouse 

Gas Emissions 

(kgCO2e/ft 2) 

Site Energy Use 

Intensity  

(kBTU/ft 2) 

Source Energy 

Use Intensity  

(kBTU/ft 2) 

Counties Main Office 2.29 85.5 131.3 

Victoria Building 1.13 38.9 58.3 

CSS Gananoque 1.61 53.1 78.2 

CSS Prescott 3.15 78.1 100.8 

MVL 5.87 147.5 191.8 

LGPS Station #5 3.81 80.0 100.7 

Greenbush Garage 3.76 85.4 119.5 

North Grenville Patrol 

Garage 
3.35 72.4 99.4 

North Leeds Patrol Garage 4.98 109.7 131.4 

South Grenville Patrol 

Garage 
3.83 78.5 97.5 

South Leeds Patrol Garage 2.79 50.8 64.0 

 

Table 6-8 definitions: 

 

GHG Emissions ð The carbon dioxide (CO2), methane (CH4) and nitrous oxide (N2O) gases 

released into the atmosphere due to energy consumption at the property.  GHG emissions are 

expressed in carbon dioxide equivalent (CO2e), a universal unit of measure that combines the 

quantity and global warming potential of each GHG. 

 

Site EUI ð The annual amount of all the energy a property consumes on-site, regardless of the 

source, divided by the property square footage. 

 

Source EUI ð The total amount of all the raw fuel required to operate a property divided by the 

square footage. 
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Lifecycle Activities 
 

The following section describes the lifecycle activities that can be implemented within the asset 

management strategy for building assets.  The primary lifecycle activities include acquisition, 

operation, maintenance, renewal and disposal. 

 

Acquisition 

 

Acquisition activities increase service levels delivered by buildings.  Acquisition can include 

adding new components to an existing asset or construction of a new building.  Recent and 

ongoing examples of building acquisition include the following new construction examples:  

 

¶ North Grenville Compound storage shed (2024) 

¶ GTFH (2025) 

 

If a new building is constructed as an acquisition, the asset should be constructed to adhere 

with the requirements of the Ontario Building Code, accessibility requirements, safety 

requirements, and all other applicable regional codes and requirements for the building and its 

use.  Construction of a new asset should be done such that the current needs of UCLG are being 

addressed, and that each building should be designed and constructed to provide service 

delivery as intended. 

 

Maintenance 

 

Throughout the full lifecycle of a building, most of the expected lifecycle activities to be 

undertaken will be maintenance works.  Maintenance activities can be used to improve the LOS 

of an asset (or component), or to maintain it. 

 

Activities that fall under the maintenance category can be varied by response type and scale of 

maintenance requirements.  Activities can be required through routine maintenance works, 

response to poor condition or performance, or on an emergency basis.  In general, the expected 

types of maintenance activities within the lifecycle of a building include preventative and 

reactive maintenance. 

 

Preventative maintenance is undertaken to prevent failure or poor performance of an asset 

component.  Preventative maintenance works can be undertaken on an ad-hoc basis based on 

knowledge of condition or according to a maintenance schedule.  Manufacturer directives and 

condition assessments should assist in determining frequency of preventative maintenance 

activities. 
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Reactive maintenance is undertaken in response to an issue or fault in component systems, on 

an ad-hoc basis.  The scale of reactive maintenance works will be variable depending on the 

system and type of failure or decrease in LOS. 

 

Operation 

 

Operation activities for buildings include those activities that do not directly deal with the ir 

physical state but work to maintain the assetõs useful life and deliver a LOS.  Operation activities 

can include the following:   

 

¶ Inspections 

¶ Utilities 

¶ Property taxes 

¶ Garbage removal 

¶ Building security 

¶ Cleaning contracts 

¶ Insurance 

 

Renewal 

 

Renewal works can be used to update a building for modernization, to achieve compliance with 

updated codes and requirements, to expand an existing building, or to update or replace 

existing components. 

 

Updating existing components can prolong the expected lifespan of an asset.  This type of 

renewal activity is undertaken in response to a component which is no longer able to provide 

adequate LOS.  Replacement will be undertaken for one or more components of a building.  

Major renewal works can be preventative (in anticipation of end of service life of a component), 

or in response to a system failure. 

 

Disposal 

 

Disposal activities can include the removal from service of a building, or a portion of a building 

and components.  Disposal activities should be conducted such that health and safety, and 

environmental protocols are being followed, and spent materials are disposed of appropriately.  

 

Disposal activities can also include removal of the building from UCLGõs portfolio through sale 

of property, if it is no longer required for service delivery.  A recent example of this was the sale 

of the residence at 1416 Byers Road in the Township of Edwardsburgh Cardinal in 2024. 
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Asset Management Strategy 
 

The asset management strategy for buildings will maximize the lifecycle of the assets where 

appropriate, in consideration of specific needs of UCLG and existing infrastructure. 

 

 
 

UCLGõs asset management strategy for buildings optimally relies on BCAs to establish the 

current state of the assets (including information such as age, condition and performance), and 

to establish recommended works and associated timeframes.  The most recent BCAs were 

completed in 2024 for a portion of the UCLG buildings and facilities by a third -party consultant 

and have consisted of non-intrusive visual inspection of the buildings and componentry.  The 

usage of such assessments for complex buildings and facilities assets can provide reliable and 

repeatable condition information and projections that can be used for capital planning and 

asset management.  UCLG should continue to procure detailed BCAs at a sufficient frequency to 

have ongoing understanding o f the condition and required works at buildings, suggested to be 

every five years.  These reports can be used to inform a maintenance schedule and capital works 

schedule, and to understand forecasting of asset improvements.  If it is not possible to complete 

assessment of all buildings on a routine basis, priority buildings for the condition assessment 

program are suggested to be identified by the presented risk assessment, condition, and 

performance measures.   

 

Buildings with high risk or poor condition/performance components should be prioritized in the 

condition assessment program.  Where building assessments have not been conducted (on less 

complex building assets and structures), UCLG could consider adding these to the scope of the 

BCAs or undertake simplified assessments on a regular basis through visual inspection by staff. 
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In general, the building assets were found to be in good condition and performing adequately 

to provide the intended services.  The strategy should maintain (or improve where appropriate) 

the condition and performance adequately to provide the intended ser vices.  An industry 

standard of 2% of the current portfolio replacement value is recommended as a minimum 

annual investment into capital projects for major maintenance and renewal activities, however 

specific works recommendations within building condition  reports will provide a more tailored 

understanding of UCLGõs recommended annual investment. 

 

Implementation of the lifecycle activities for the buildings will vary across the assets, according 

to the components, condition, and services provided. 

 

Currently, routine maintenance schedules are assumed to be in place and are recommended to 

continue, assuming that they are currently providing sufficient level of maintenance.  

Maintenance works can be considered preventative or reactive. 

 

Projection of Works 

 

UCLG has developed 10-year capital renewal plans for building asset components presented in 

Appendix F, primarily according to internal and external building assessments.  The capital 

renewal projections for Buildings &  Facilities are predicted according to the expected lifespan of 

the assets.  Where the lifespan of an asset component is less than the projected timeframe (10 

years), the asset may be projected for replacement multiple times.  It is assumed that the 

followin g capital projects and carryovers for 2025 will be completed and are not included in the 

10-year capital renewal plan: 

 

¶ MVL foundation repair  

¶ LF pole barn overhead door replacement 

¶ Greenbush Compound parking lot 

¶ CSS Gananoque roof repair 

¶ CSS Prescott masonry repair 

 

Lifecycle Costs 

 

A summary of the 10-year lifecycle costs is presented in Figure 6-4.  The 10-year capital renewal 

plan in Appendix F is a guide for capital building component replacement but does not include 

other lifecycle costs like acquisition, operation and maintenance costs. 
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Figure 6-4:  Projection of Lifecycle Costs - Buildings & Facilities 

 

 
  

The average annual lifecycle expenditure across the timeline is $11.3 million, which includes the 

total acquisition value estimate of GTFH for $71.8 million.  This total is included in the year of 

expected completion.  Excluding this initial acquisition expense, the average annual lifecycle 

expenditure across the timeline is about $4.1 million.   

 

Excluding 2026, the maximum expenditure occurs in 2030 where the quantity of asset 

components being addressed is particularly high.  Departments can consider distribution of the 

expenditure across the subsequent two years for ease of affordability, if replacement can be 

delayed and service delivery maintained.
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7.0 - Fleet 
 

Summary 
 

The United Counties of Leeds and Grenville (UCLG) owns and operates numerous vehicle types 

used in delivering its services and programs.  The largest component  of Fleet is Public Works 

(PW) followed by  Leeds Grenville Paramedic Service (LGPS).  Other users include Housing, 

EarlyON, Maple View Lodge (MVL), Corporate Facilities and Forest Management (FM). 

 

Fleet assets deliver the following services in the following subcategories: 

 

¶ PW:  Road patrol, winter control and road repairs 

¶ LGPS:  Emergency medical response, patient transport and community paramedicine 

¶ Other:  Administration or maintenance services, and program support 

 

Table 7-1 outlines the fleet assets currently owned and maintained by UCLG. 

 

Table 7-1:  Summary of Fleet 

 

Subcategory  Number of Vehicles  Description  

PW 63 

¶ Heavy duty sander/plow 

trucks 

¶ Medium and light duty 

pickup trucks 

¶ Mechanical service 

¶ Management 

¶ FM 

LGPS 36 

¶ Frontline ambulances 

¶ Emergency response 

vehicles (ERVs) 

¶ Community paramedicine 

¶ Management 

Other 7 

¶ Housing 

administration/maintenance  

¶ MVL maintenance 

¶ Facilities maintenance 

¶ Childcare administration 

 

Figure 7-1 presents the distribution of fleet storage facilities within UCLG. 
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Figure 7-1:  Map - Fleet Storage Facilities 

 

 
Source:  Map created by GIS Department. 

 

Age 
 

The overall average age of Fleet is 6.0 years.  The average age for each subcategory is as follows: 

 

¶ PW ð 6.6 years  

¶ LGPS - 4.8 years 

¶ Other - 7.3 years 

 

Replacement Value 
 

The replacement value of Fleet is $13.5 million. 
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The replacement value for each subcategory is as follows: 

 

¶ PW - $8.3 million  

¶ LGPS - $4.9 million  

¶ Other - $0.3 million  

 

Condition  
 

The information reported in this A sset Management Plan (AMP) and the subsequent analysis is 

based on the current inventory information.  PW and LGPS fleet are inspected and maintained 

by staff at Greenbush Garage; other fleet assets are serviced elsewhere.  Condition for Fleet was 

determined based on professional judgement relating to physical condition, age and odometer 

readings.  The condition information for Fleet reported in this AMP is primarily based on 

updated 2025 data and does not include second-life assets that have already been replaced 

from the front -line and are being used as spares or support vehicles. 

 

UCLG uses the following condition ratings for Fleet:   

 

¶ Very good (1):  Minimal wear and tear, no repairs required, excellent exterior and interior 

condition.  

¶ Good (2):  Minor imperfections and no major mechanical issues, requiring only minor 

reconditioning.  

¶ Fair (3):  Normal wear and tear for age and mileage, with some minor issues that may 

require repairs. 

¶ Poor (4):  Excessive wear and tear with noticeable issues but is feasible to repair or 

revitalize. 

¶ Very poor (5):  Significant damage with significant issues and is not feasible to repair or 

revitalize. 

 

Figure 7-2 presents the condition of Fleet.  Over half of the fleet portfolio is in very good or 

good condition, just over 40% is in fair and poor condition with approximately 3% in very poor 

condition , represented by the vehicles that are due to be replaced by 2026.  The overall average 

condition of the category is 2.38 (good).  Each grouping presents the total replacement value of 

the assets within that grouping and their percentage of the overall replacement value of the 

Fleet portfolio . 
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Figure 7-2:  Condition Profile - Fleet 

 

 
  

All fleet is maintained to deliver reliable services when required.  If not mechanically fit, assets 

are not available.  In most cases, spare vehicles are available for specialized vehicles like 

sander/plow trucks and ambulances. 
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Risk 
 

Risk assessment was undertaken for the fleet assets by service delivery as the criteria or 

assumptions vary.  Fleet was evaluated for risk by the following criteria:  

 

¶ Condition:  Determined based on abovementioned condition ratings provided by 

departmental guidance: 

o Very good (1) 

o Good (2) 

o Fair (3) 

o Poor (4) 

o Very poor (5) 

¶ Performance:  Assumed to be always reliable 

¶ Climate Change:  Assumed to be moderate - limited impact with slower recovery; 

mitigation plan not in place  

¶ Impact and Importance are presented in Table 7-2 

 

Table 7-2:  Fleet Type Impact and Importance 

 

Fleet Type Impact  Importance  

Sander/plow trucks Moderate Moderate 

Frontline LGPS fleet 

(ambulances, ERVs 

and supervisors) 

Moderate High 

LGPS Community 

Paramedicine and 

Administration  

Low Moderate 

All other fleet  Low Low 

 

Importance ranking was assigned as follows: 

 

¶ High importance was assigned to LGPS fleet, since a failed vehicle involves spare vehicle 

mobilization and crew transfer.  The nature of the services provided by these vehicles, i.e. 
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emergency medical response and emergency coverage, assigns a high importance 

rating. 

¶ Moderate importance was assigned to public works vehicles which include snow removal 

equipment, as a failed vehicle could be replaced, or another service provider could 

provide the service until the asset is fixed. 

¶ Low importance vehicles are all the other vehicles such as for program delivery and 

inspections. These are the easiest vehicles to replace quickly since they are non-

specialized. 

 

Figure 7-3:  Risk Profile - Fleet 

 

 
 

The overall average risk rating of Fleet is 6.74 (low).  As presented in Figure 7-3, ten assets are 

rated as moderate risk with the remaining rated as low to very low risk.  Each grouping in the 

profile presents the number of assets and their total replacement value within that grouping.  

 

The risk information for Fleet reported in this AMP is primarily based on updated 2025 data and 

does not include second-life assets that have already been replaced from the front-line and are 

being used as spares or support vehicles. 

  

Customer Values 
 

Customer values indicate aspects of service that are important to customers, which then help 

define service levels. 

 

Customer values for Fleet are summarized in Table 7-3. 
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Table 7-3:  Customer Values ð Fleet 

 

Service Objective :  To maintain safe and reliable fleet for their intended purposes. 

Customer Values  

Customer 

Satisfaction 

Measure  

Current Feedback  Expected Trend  

Reliability Continuous service 

When a breakdown is 

identified, the asset is 

taken out of service 

and optimally 

replaced by a spare 

until the issue is 

resolved. 

No changes 

anticipated. 

Availability of 

paramedic resources 

Levels of Service 

(LOS) survey 

24% of survey 

respondents indicate 

dissatisfaction with 

the availability of 

paramedic resources. 

As the population in 

UCLG increases and 

ages, more 

ambulances and 

emergency response 

vehicles will likely be 

required. 

 

Levels of Service 
 

LOS for Fleet are found in Table 7-4. 
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Table 7-4:  Levels of Service ð Fleet 

 

Service 

Attribute  
Community Levels of Service  Technical Levels of Service  

Proposed 

Levels of 

Service 

Scope 

PW: 

Road operations are organized 

at local patrol compounds.  FM 

fleet is located at the Counties 

Main Office. 

 

LGPS: 

Response fleet is strategically 

located throughout UCLG based 

on call distribution.  

 

Other :  

Administration and support fleet 

are typically located at the 

Counties Main Office. 

 

Fleet effectiveness is related to 

distribution .  See Figure 8-1 for a 

map of Fleet facilities. 

See Table 7-5. 
No changes 

anticipated. 

Quality 

Fleet is generally maintained in 

good condition to deliver 

reliable services when required. 

If an asset is not mechanically fit, 

it is removed from active fleet 

until repaired or replaced.   

 

Departments target asset 

replacement based on useful life 

of the asset. 

 

Fleet assets adhere to 

preventative maintenance 

programs, safety 

requirements and 

manufacturer 

recommendations. 

 

Additionally, LGPS 

vehicles must meet Ontario 

Provincial Land Ambulance 

and Emergency Vehicle 

standards. 

 

54.64% of the Fleet 

portfolio is in good to very 

good condition . 

Maintain at 

least 54.64% of 

the Fleet 

portfolio in 

good to very 

good 

condition.  

 



7.0  Fleet  102 

The United Counties of Leeds and Grenville 

Asset Management Plan 2025 

September 2025 

 

Performance 
 

The current performance of Fleet is determined and tracked by the following performance 

measures found in Table 7-5.  Performance metrics are also used as technical LOS. 

 

Table 7-5: Current Performance Ĭ Fleet 

 

Description of Measure  Department  Performance in 2024 

Fleet maintenance expense PW $256,465 

Fuel consumption expense PW $429,534 

Fleet maintenance expense LGPS $127,436 

Distance travelled LGPS 1,576,986 km 

Fuel consumption LGPS 434,097 L 

Number of calls LGPS 33,313 

 

Lifecycle Activities 
 

The following section describes the lifecycle activities that can be implemented within the asset 

management strategy for Fleet.  The primary lifecycle activities include acquisition, operation, 

maintenance, renewal and disposal. 

 

Acquisition 

 

Acquisition activities increase service levels delivered by Fleet and includes the addition of a new 

asset to the inventory, i.e. expansion, not replacement.  Acquisition of a fleet asset should 

consider its intended usage.  Acquisition should be undertaken based on an understanding of 

the requirements of the asset for providing service delivery and should follow corporate 

procurement procedures.  Acquisition of an asset could be as a new or used purchase.  

Acquisition of a new asset can provide UCLG with an asset in very good condition, however the 

condition of a used asset could vary. 

 

Maintenance 

 

Maintenance activities will vary across Fleet due to the variability in type and usage of assets. 

The maintenance activities should be undertaken according to manufacturer specifications and 

as required to address condition and performance issues that arise through regular usage.  

Maintenance activities should be taken in response to regular inspections of vehicle for 

condition.  Maintenance activities are performed on PW and LGPS fleet by staff at Greenbush 

Garage, and other fleet assets are maintained elsewhere.  
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Operation 

 

Operation activities for Fleet include those activities that do not directly deal with the physical 

state of the vehicles but work to maintain the useful life and deliver a LOS.  Operation activities 

can include the following:   

 

¶ Inspections 

¶ Fuel 

¶ Insurance 

¶ License fees 

 

Renewal 

 

Renewal activities include direct replacement of existing fleet assets.  When an asset reaches the 

end of its useful life and is found to be inadequate for providing the service delivery required, 

the asset is replaced.  This activity follows the same expectations as acquisition - renewal 

activities should review utilization of the asset and consider current and future use.  Often the 

replaced frontline asset has a second life as a spare, which is used when a vehicle breaks down 

or upstaffing is required. 

 

Disposal 

 

Disposal activities can include the removal from service through disposal, sale of asset or 

transfer of an asset to a different department.  Disposal activities should be conducted such that 

health and safety protocols are being followed, and out -of-service assets are disposed of 

appropriately  as per UCLG Policy on Disposal of Assets, often being sold on GovDeals or to a 

lower-tier municipality.  

 

Asset Management Strategy 
 

The asset management strategy for Fleet seeks to maximize the useful lifespan of the assets, 

such that they can continue to be used in service delivery across UCLG.  Within UCLGõs fleet 

assets, there are a variety of vehicle types, which are involved in multiple aspects of service 

delivery, such as:  paramedic services, road operation and maintenance, community housing, 

LTC, facility maintenance and childcare.  
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UCLGõs current strategy for Fleet 

is driven by age and performance.  

Assets are typically purchased 

new and replaced following the 

expected useful life, or when they 

no longer perform satisfactorily.  

At the end of the useful life of an 

asset, usage is evaluated and the 

asset is replaced with a new 

version, if required.  The old 

vehicle is then disposed of 

appropriately  as per UCLG Policy 

on Disposal of Assets. 

 

Generally, if acquired new, assets will begin their expected useful life in very good condition and 

performance.  Throughout the lifecycle of the assets, routine maintenance should be conducted.  

As required, specific maintenance should be conducted.  As an asset ages and approaches the 

end of its useful life, it is expected that the risk and maintenance costs associated with the asset 

will increase.  There will be a point in the lifecycle where the risk and maintenance costs are such 

that replacement of th e asset will be the preferred solution.  This point will vary depending on 

the type of asset and can be impacted by factors such as build quality and utilization.  At the 

end of the lifecycle, departments should review the requirement for service delivery of the asset 

to determine if it requires replacement.  It is assumed that the assets will be replaced like for 

like. 

 

Fleet includes some assets associated with critical service delivery such as emergency services, 

and therefore have higher risk associated with asset failure.  Accordingly, there is less 

acceptance of decreased condition of these assets, and the lifecycle is shortened. 

 

Fleet usage should be reviewed periodically to confirm if services are being provided 

adequately.  Assets should also be routinely assessed and monitored for condition and 

performance, to inform any maintenance or replacement works required.  The needs and 

monitoring of asset condition will fall within multiple departments of UCLG, due to the varied 

range of services the assets provide. 

 

Examples of useful life replacement strategy are presented in Table 7-6. 
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Table 7-6:  Useful Life per Vehicle Type 

 

Vehicle Type  Useful Life  

Sander/plow trucks 10 years 

Ambulances 5 years 

ERVs 5 years 

 

Actual replacement is determined at the end of the expected useful life.  Sometimes the useful 

life is extended based on condition or budget limitations which increases the risk rating of the 

asset. 

 

Projection of Works 

 

UCLG has developed a 10-year capital renewal plan for Fleet presented in Appendix G, according 

to condition and maintenance information.  It is assumed that the capital renewals and 

acquisitions for 2025 will be completed and are not included in the 10 -year capital plan. 

  

The capital renewal projections for Fleet are extrapolated according to the expected lifespan of 

the assets.  Where the lifespan of an asset is less than the projected timeframe of 10 years, the 

asset may be projected for replacement multiple times.  The capital works include replacement 

of existing assets and planned acquisitions.   

 

Lifecycle Costs 

 

A summary of the 10-year lifecycle costs for Fleet is presented in Figure 7-4.  The 10-year capital 

renewal plan in Appendix G is a guide for capital replacements but does not include other 

lifecycle costs like operation and maintenance costs which are included in Figure 7-4. 

  



7.0  Fleet  106 

The United Counties of Leeds and Grenville 

Asset Management Plan 2025 

September 2025 

 

Figure 7-4:  Projection of Lifecycle Costs - Fleet 

 

 
 

The average annual expenditure across the 10-year timeframe is just above $3.7 million.  Three 

years exceed $4.0 million including 2035, which is just over $5.0 million.   

 

Departments can consider distribution of the expenditure for these three years for ease of 

affordability, if replacement can be delayed and service delivery maintained.
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8.0 - Equipment 
 

Summary 
 

The United Counties of Leeds and Grenville (UCLG) owns and maintains numerous types of 

equipment used in delivering its services and programs.  Since assets in the Equipment category 

are so varied in their function and the services they provide, the subcategories in Table 8-1 have 

been used in this section with descriptions of the major assets within the subcategory. 

 

Table 8-1:  Summary of Equipment 

 

Subcategory  Major Assets  

Public Works (PW) Graders, loaders and tractors. 

Information Technology 

(IT) 

Network hardware, communication towers, 

fire dispatch system. 

Leeds Grenville Paramedic 

Service (LGPS) 

Defibrillators and power load stretcher 

systems. 

Other 
Miscellaneous equipment from remaining 

departments. 

 

PW equipment ranges from heavy-weight like graders and tractors, to medium/light -weight like 

sweepers and hot box asphalt transporters, to miscellaneous like vehicle hoists at Greenbush 

Garage and survey equipment.  PW equipment serves both the public and staff through 

roadside operations and operations at PW facilities, respectively. 

 

UCLGõs IT infrastructure is intended to serve both the public and the staff by having a reliable 

and interconnected network for the public services that the organization provides.  IT software 

and hardware also serve the public directly through programs such as the website and the fire 

communications system in support of the provision of municipal fire services and public safety.  

The IT network equipment generally resides in the data centre located at the Counties Main 

Office, with a back-up site in a separate location.  The communication towers and shelters 

support the fire communications system.  Towers are also leased to and maintained by service 

providers under contract.   

 

LGPS provides services that are available to the public on a full time, 24 hours/7 days a week 

basis and as such need to be maintained in good condition and always reliable for the 

paramedics to use.  Furthermore, all equipment must meet Ontario Provincial Equipment 

Standards.  LGPS equipment mostly encompasses defibrillators, power stretchers and systems 

which are mounted in ambulances.  This equipment is typically housed in the vehicles and at the 
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various LGPS stations within UCLG.  The equipment is inspected daily by paramedic staff and 

maintained by mechanical staff at Greenbush Garage. 

 

Other equipment combines the remaining departmentsõ equipment assets that are generally 

maintained by in-house staff.  These assets range in overall use from general patient equipment  

at Maple View Lodge (MVL) such as shower chairs, tubs and medical equipment to equipment 

used by the staff to ensure customers and staff are comfortable such as generators and 

appliances.  Auxiliary equipment such as the parking lot gate at the Victoria Building are 

generally included in this subcategory. 

 

Age 
 

The overall average age of Equipment is 7.8 years.  The average age for each subcategory is as 

follows: 

 

¶ PW ð 5.7 years 

¶ IT - 10.0 years 

¶ LGPS - 7.6 years 

¶ Other - 14.9 years 

 

Replacement Value 
 

The total replacement value for Equipment is $15.3 million. 

  

The replacement value for each subcategory is as follows: 

 

¶ PW - $7.4 million  

¶ IT - $5.0 million  

¶ LGPS - $2.7 million 

¶ Other - $0.2 million  

 

Condition  
 

The information reported in this A sset Management Plan (AMP) and the subsequent analysis is 

based on the current maintained inventory information.  Equipment assets are typically 

inspected and maintained by UCLG staff.  Condition for equipment assets was determined based 

on professional judgement relating to physic al condition and age, and is directly related to 

performance and reliability.  The condition information for the equipment assets reported in this 

AMP is primarily based on updated 2025 data. 

 



8.0  Equipment  109 

The United Counties of Leeds and Grenville 

Asset Management Plan 2025 

September 2025 

 

UCLG uses the following condition ratings for Equipment:   

 

¶ Very good (1):  Minimal wear and tear, no repairs required, excellent exterior and interior 

condition.  

¶ Good (2):  Minor imperfections and no major mechanical issues, requiring only minor 

reconditioning.  

¶ Fair (3):  Normal wear and tear for age and usage, with some minor issues that may 

require repairs. 

¶ Poor (4):  Excessive wear and tear with noticeable issues but is feasible to repair or 

revitalize. 

¶ Very poor (5):  Significant damage with significant issues and is not feasible to repair or 

revitalize. 

 

Figure 8-1 presents the condition of Equipment.  Over three-quarters of the Equipment portfolio  

is in good to very good condition, less than 10% is in fair condition with just over 11% in poor to 

very poor condition , represented mostly by those assets that are due to be replaced by 2026.  

The overall average condition of the category is 2.09 (good).  Each grouping presents the total 

replacement value of the assets within that grouping and their percentage of the overall 

replacement value of the Equipment portfolio.  

 

Figure 8-1:  Condition Profile - Equipment 
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All equipment is maintained to deliver reliable services when required.  If not mechanically fit, 

assets are not available until repaired or replaced.  In some cases, spare equipment is available 

to temporarily replace frontline equipment assets like graders, loaders, defibrillators and power 

stretchers/systems.  

 

Some assets in the IT subcategory, e.g. towers and hardware, deteriorate physically which leads 

to lower condition ratings.  Other assets, e.g. software, do not necessarily deteriorate physically; 

instead, software may become obsolete as new technologies with enhanced capabilities become 

available or old technologies are no longer supported.  

 

Risk 
 

The risk assessment for Equipment was conducted using the following assumptions and criteria: 

  

¶ Condition:  Determined based on abovementioned condition ratings provided by 

departmental guidance: 

o Very good (1) 

o Good (2) 

o Fair (3) 

o Poor (4) 

o Very poor (5) 

¶ Performance:  Assumed to be always reliable. 

¶ Climate Change, Impact and Importance are presented in Table 8-2: 

 

Table 8-2:  Equipment Type Climate Change, Impact and Importance 

 

Equipment Type  Climate Change  Impact  Importance  

PW heavy equipment 

(graders, loaders, tractors, 

mowers, sander/plow 

units) 

Moderate Moderate Moderate 

Communication towers 

and equipment 
High Moderate Moderate 

Network and security  Low High High 

LGPS equipment Low Moderate High 

Other equipment  Low Moderate Moderate 

 

Communication towers and equipment were assigned a high climate change risk factor since 

this equipment is exposed to severe weather and is susceptible to damage from these events. 
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Figure 8-2:  Risk Profile - Equipment 

 

 
 

The overall average risk rating of Equipment is 5.99 (low).  As presented in Figure 8-2, ninety-one 

equipment assets are rated as very low risk, 100 are rated as low risk, and the remaining 10 are 

rated as moderate risk.  Each grouping in the profile presents the number of assets and their 

total replacement value within that grouping.  

 

The risk information for Equipment reported in this AMP is primarily based on updated 2025 

data.  

 

Customer Values 
 

Customer values indicate aspects of service that are important to customers, which then help 

define service levels. 

 

Customer values for Equipment are 

summarized in Table 8-3. 

 



8.0  Equipment  112 

The United Counties of Leeds and Grenville 

Asset Management Plan 2025 

September 2025 

 

Table 8-3:  Customer Values ð Equipment 

 

Service Objective :  To maintain safe and reliable equipment for their intended purposes. 

Customer Values  

Customer 

Satisfaction 

Measure  

Current Feedback  Expected Trend  

Reliability Continuous service 

When a breakdown is 

identified, the asset is 

taken out of service 

and optimally 

replaced by a spare 

until the issue is 

resolved. 

No changes 

anticipated. 

Availability of IT 

network 
Network availability  

Network availability 

at 99.77% in 2024. 

As potential security 

breaches become 

more complex, an 

increase in the level 

of security is 

anticipated. 

 

Levels of Service 
 

Levels of Service (LOS) for Equipment are found in Table 8-

4. 
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Table 8-4:  Levels of Service ð Equipment 

 

Service 

Attribute  
Community Levels of Service  

Technical Levels of 

Service 

Proposed Levels of 

Service 

Scope 

PW:  

Road maintenance, traffic 

control, winter control and 

forest management. 

 

IT:  

Communications, network, 

hardware and software. 

 

LGPS: 

Diagnostic and conveyance 

equipment.  

 

MVL:  

Auxiliary equipment to support 

operations in long-term care 

(LTC). 

See Table 8-5. 
No changes 

anticipated. 

Quality 

Equipment is maintained in 

good condition to deliver 

reliable services when required.  

If an asset is not mechanically 

fit, it is removed from active 

service until repaired or 

replaced. 

 

Departments target asset 

replacement based on useful 

life of the asset. 

Equipment assets 

adhere to 

preventative 

maintenance 

programs, safety 

requirements and 

manufacturer 

recommendations. 

 

Additionally, LGPS 

equipment must 

meet Ontario 

Provincial Equipment 

standards. 

 

78.84% of Equipment 

is in good to very 

good condition.  

Maintain at least 

78.84% of Equipment 

in good to very good 

condition . 
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Performance 
 

Tracked performance metrics are presented in Table 8-5.  Performance metrics are also used as 

technical LOS. 

 

Table 8-5:  Current Performance - Equipment 

 

Description of Measure  Department  Performance in 2024 

Maintenance expense PW $256,311 

Fuel expense PW $95,539 

Network system availability IT 99.77% 

 

For IT equipment, focus is on the core components of the system/network which are the Storage 

Area Network (SAN) and the firewall, both located at the Counties Main Office.  If the SAN was 

to malfunction, the entire system/network would not be available, so it is the primary core 

component, followed by the firewall.  

 

LGPS and MVL equipment are assumed to have high performance ratings due to the standard to 

which assets are maintained.  These assets are assumed very reliable. 

 

Lifecycle Activities 
 

The following section describes the lifecycle activities that can be implemented within the asset 

management strategy for Equipment.  The primary lifecycle activities include acquisition, 

operation, maintenance, renewal and disposal. 

 

Acquisition 

 

Acquisition activities increase service levels delivered by Equipment and includes the addition of 

a new asset to the inventory, i.e. expansion, not replacement.  Acquisition of an equipment asset 

should consider its intended usage.  Acquisition should be undertaken based on an 

understanding of the requirements of the asset for providing service delivery and should follow 

corporate procurement procedures.  Acquisition of an asset could be as a new or used purchase.  

Acquisition of a new asset can provide UCLG with an asset in very good condition, however the 

condition of a used asset could vary. 

 

Maintenance 

 

Maintenance activities will vary across the Equipment due to the variability in type and usage of 

assets. The maintenance activities should be undertaken according to manufacturer 

specifications and as required to address condition and performance issues that arise through 



8.0  Equipment  115 

The United Counties of Leeds and Grenville 

Asset Management Plan 2025 

September 2025 

 

regular usage.  Maintenance activities should be taken in response to regular inspections of 

assets for condition.  Maintenance activities are performed on PW equipment and LGPS 

stretcher systems by staff at Greenbush Garage.  Defibrillators undergo preventative and 

reactive maintenance under contract through the supplier.  IT equipment assets are typically 

maintained under contracts and maintenance agreements, as are defibrillators for LGPS. 

 

Operation 

 

Operation activities for Equipment include those activities that do not directly deal with the 

physical state of the asset but work to maintain the useful life and deliver a LOS.  Operation 

activities can include the following:   

 

¶ Inspections 

¶ Fuel 

¶ Insurance 

¶ License fees 

 

Renewal 

 

Renewal activities include direct replacement of existing equipment assets.  When an asset 

reaches the end of its useful life and is found to be inadequate for providing the service delivery 

required, the asset is replaced.  This activity follows the same expectations as acquisition - 

renewal activities should review utilization of the asset and consider current and future use.   

 

Disposal 

 

Disposal activities can include the removal from service through disposal, sale of asset or 

transfer of an asset to a different department.  Disposal activities should be conducted such that 

health and safety protocols are being followed, and out of service assets are disposed of 

appropriately  as per UCLG Policy on Disposal of Assets, with PW heavy equipment often being 

sold on GovDeals or to a lower-tier municipality. 

 

Asset Management Strategy 
 

The asset management strategy for Equipment seeks to use the lifecycle activities in a manner 

that will achieve cost-effective and sustainable management of the assets. 

 

UCLGõs current strategy for Equipment is driven by the age and performance of the assets.  

Equipment assets are typically purchased new and replaced following the expected useful life, or 

when they no longer perform satisfactorily.  At the end of the useful life of an asset, usage is 
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evaluated and the asset is replaced with a new 

version, if required.  The old equipment is 

then disposed of appropriately  as per UCLG 

Policy on Disposal of Assets. 

 

Generally, if acquired new, assets will begin 

their expected useful life in very good 

condition. Throughout the lifecycle of the 

assets, routine preventative maintenance 

should be conducted.  As required, reactive 

maintenance should be conducted.  As an 

asset ages and approaches the end of its 

useful life, it is expected that the risk and 

maintenance costs associated with the asset 

will increase. There will be a point in the lifecycle where the risk and maintenance costs are such 

that replacement of the asset will be the preferred solution.  This point will vary depending on 

the type of asset and the services delivered by each.  At the end of the lifecycle, departments 

should review the requirement for service delivery of the asset to determine if it requires 

replacement.  It is assumed that the assets will be replaced like for like. 

 

Equipment includes some assets associated with critical service delivery such as emergency 

services, and therefore have higher risk associated with asset failure.  Accordingly, there is less 

acceptance of decreased condition of these assets, and the lifecycle is shortened. 

 

Departments should review usage of equipment assets to confirm if services are being provided 

adequately.  The assets should also be routinely assessed and monitored for condition and 

performance, to inform any maintenance or replacement works required.  The needs and 

monitoring of asset condition will fall within multiple departments at UCLG, due to the varied 

range of service the assets provide. 

 

Examples of useful life influencing replacement strategy are presented in Table 8-6: 

 

Table 8-6:  Useful Life per Equipment Type 

 

Equipment Type  Useful Life  

Tractor 14 years 

Fire communication system 20 years 

Power stretcher 8 years 

N95 fit tester 7 years 
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Actual replacement is determined at the end of the expected useful life.  Sometimes the useful 

life is extended based on condition or  budget limitations which increases the risk rating of the 

asset. 

 

Projection of Works 

 

UCLG has developed a 10-year capital renewal plan for Equipment presented in Appendix H, 

according to condition and maintenance information.  It is assumed that the capital renewals 

and acquisitions for 2025 will be completed and are not included in the 10 -year capital plan. 

 

The capital renewal projections for Equipment are extrapolated according to the expected 

lifespan of the assets.  Where the lifespan of an asset is less than the projected timeframe of 10 

years, the asset may be projected for replacement multiple times.  The capital renewal plan 

includes replacement of existing equipment assets and planned acquisitions.   

 

Lifecycle Costs 

 

A summary of the 10-

year lifecycle costs is 

presented in Figure 8-3.  

The 10-year capital 

renewal plan in Appendix 

H is a guide for capital 

replacements but does 

not include other 

lifecycle costs like 

operation and 

maintenance costs, 

which are included in 

Figure 8-3. 
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Figure 8-3:  Projection of Lifecycle Costs - Equipment 

 

 
 

The average annual expenditure over the 10-year timeframe is just under $3.4 million, with the 

highest projection in 2028 at just over $5.4 million .   

 

Departments can consider distribution of higher cost years for ease of affordability, if 

replacement can be delayed and service delivery maintained.
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9.0 - Natural Assets 
 

Summary 
 

In 2024, Forest Management (FM) and Asset Management began collaborating to include 

Natural Assets in the Asset Management Plan (AMP).  Most of the natural assets that the United 

Counties of Leeds and Grenville (UCLG) owns are tracts of land that regenerate naturally.  These 

assets include all land in Limerick Forest (LF) tracts (6,092 ha) and Sand Bay County Park (SBCP) 

at Charleston Lake (21 ha).  See Figure 9-1 for mapped locations of LF tracts and SBCP.  The 

annual lifecycle costs of Natural Assets are mainly operations and maintenance.   

 

Figure 9-1:  Map - Natural Assets 

 

 
Source:  Map created by GIS Department. 
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Age 
 

The age of Natural Assets is not applicable in the context of this report.  The buildings at LF and 

SBCP are captured in Buildings &  Facilities (Section 6). 

 

Replacement Value 
 

Since natural assets regenerate naturally, replacement value is challenging to quantify for 

municipalities.  One method is by valuating the services natural assets render and the costs to 

engineer facilities to provide those same services.  Table 9-1 presents some examples of 

engineered equivalents to natural asset features that provide services. 

 

Table 9-1:  Engineered Equivalents to Natural Asset Features 

 

Natural Asset Feature  Service Function  Engineered Equivalent  

Aquifer Water filtration  Water treatment facility  

Wetland Flood control  Stormwater system 

Forest growth 
Climate regulation via carbon 

sequestration 

Carbon Capture and Storage 

(CCS) facility 

 

These engineered equivalents are more relevant to urban centers where it might be feasible to 

engineer these types of facilities based on higher population density; however, considering the 

remote settings of its natural assets, UCLG does not evaluate replacement value using this 

method.   

 

Instead, the approach of assigning a value per hectare to artificial regeneration of tree 

plantations within Limerick Forest and applying this cost to those areas that require artificial 

regeneration is employed.   

 

Four hundred hectares of the 700-hectare red and white pine plantation require replanting to 

regenerate appropriately .  With the adoption of a Forest Regeneration Reserve Fund involving 

the breakdown of expenses for plantation replacement, FM has been able to quantify a 

replacement value of artificial regeneration at $6,200 per hectare (see Table 9-4).  Consequently, 

it will cost a total of $2,480,000 to prepare and replace the 400 hectares of plantation.   

 

Condition  
 

The trails and associated structures including boardwalks and viewing platforms are in very 

good condition, as well as the beach and grounds at SBCP. 
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Risk 
 

The risk assessment for Natural Assets was conducted using the following assumptions and 

criteria: 

  

¶ Condition:  Determined based on abovementioned condition ratings provided by 

departmental guidance and assumed very good 

¶ Performance:  Assumed to be always reliable 

¶ Climate Change:  Assumed to be high impact of climate change to natural assets 

¶ Impact:  Assumed to be moderate 

¶ Importance:  Assumed to be moderate 

 

Using the above assumptions, the overall risk rating of both LF and SBCP is 4.00 (very low). 

 

Customer Values 
 

Customer values indicate aspects of service that are important to customers, which then help 

define service levels. 

 

Customer values for Natural Assets are summarized in Table 9-2. 

 

Table 9-2:  Customer Values ð Natural Assets 

 

Service Objective :  To provide safe, accessible well-maintained and ecological natural assets 

related to forest/park facilities.  

Customer Values  

Customer 

Satisfaction 

Measure  

Current Feedback  Expected Trend  

Well maintained trails 
Levels of Service 

(LOS) survey 

22% of survey 

respondents indicate 

dissatisfaction with 

trail conditions. 

No changes 

anticipated. 

 

Well maintained 

beach/dock 
LOS survey 

25% of survey 

respondents indicate 

dissatisfaction with 

beach/dock 

conditions. 

No changes 

anticipated. 

 

Accessibility LOS survey 

40% of survey 

respondents indicate 

dissatisfaction with 

accessibility. 

No changes 

anticipated. 
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Levels of Service 
 

Levels of Service (LOS) for Natural Assets are found in Table 9-3. 

 

Table 9-3:  Levels of Service ð Natural Assets 

 

Service Attribute  
Community Levels 

of Service  

Technical Levels of 

Service 

Proposed Levels of 

Service 

Scope 

Trail networks are 

provided for 

residents and tourists 

throughout LF tracts 

and SBCP on 

Charleston Lake. 

 

See Figures 9-2, 9-3 

and 9-4 for trail 

maps. 

100 km of maintained 

trails in LF; 1.5 km of 

maintained trails in 

SBCP. 

 

30 km of groomed 

snowmobile trails. 

 

 

Maintain current trail 

network. 

Quality 

Appropriate actions 

and interventions are 

taken to ensure the 

regular, safe use of 

natural assets by the 

public. 

Semi-annual trail 

inspections by 

Johnstown ATV Club 

and Bytown 

Motorcycle 

Association. 

 

Semi-annual 911 

access inspection by 

Forestry staff. 

 

Cross-country ski 

trails inspected 3-4 

times per season 

following the 

grooming schedule. 

Maintain inspection 

frequency and type. 
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Figure 9-2:  Limerick Forest Trail Maps Part 1 
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Figure 9-3:  Limerick Forest Trail Maps Part 2 
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Figure 9-4:  Sand Bay County Park Trail Map 

 

 
 

Performance 
 

Performance can be measured by the number of visitors each year.  In 2024, 16,733 visitors used 

the Chalet Loop trail at LF, based on the parking lot counter.  This trail is the most popular and 

the parking lot is located at the Interpretive Center.  It is  assumed that the other trails are used 

proportionately.  

 

Lifecycle Activities 
 

The following section describes the lifecycle activities that can be implemented within the asset 

management strategy for Natural Assets.  The primary lifecycle activities include acquisition, 

operation, maintenance, renewal and disposal. 
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Acquisition 

 

Acquisition activities increase service levels delivered by Natural Assets.  Acquisition includes 

examples like expanding the beach at SBCP or adding new trails to the trail network. 

 

Maintenance 

 

Maintenance activities can be used to improve the LOS of an asset or component, or to maintain 

it.  Activities that fall under the maintenance category can be varied by response type and scale 

of maintenance requirements.  Activities can be required through routine maintenance works, in 

response to user service requests, or on an emergency basis.  In general, the expected types of 

maintenance activities within the lifecycle of a natural asset include preventative and reactive 

maintenance. 

  

Preventative maintenance is undertaken to prevent failure or poor performance.  Preventative 

maintenance works can be undertaken based on knowledge of condition or be undertaken 

according to a maintenance schedule.  Examples of preventative maintenance include the 

clearing of standing dead trees, herbicide use for invasive species or trail grooming.  In 2024, 

seventy-one hazard trees were removed. 

 

Reactive maintenance is undertaken in response to an issue.  The scale of reactive maintenance 

works will vary depending on the type of failure or decrease in LOS.  Examples of reactive 

maintenance include clearing trails of fallen trees and managing flooding caused by beaver 

activity. 

 

Operation 

 

Operation activities for Natural Assets include those activities that do not directly deal with the 

physical state of the assets but work to extend the useful life and deliver a LOS.  Operation 

activities can include the following:   

 

¶ Inspections 

¶ Forest Stewardship Council (FSC) certification 

¶ Data collection 

 

Renewal 

 

Renewal mostly occurs naturally as forest elements die, nutrients are recycled, and new growth 

occurs.  However, as mentioned above, renewal can take place as artificial regeneration of tree 

plantations.  Table 9-4 outlines the procedures and costs of artificial regeneration per hectare. 
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Table 9-4:  Artificial Regeneration Estimates per Hectare 

 

Year Operation  Details  Price/hectare  

1 Order planting stock Approx. 1500/ha $750 

2 Site Preparation ð Year 1 Mechanical / Herbicide $200/500 

3 Site Preparation ð Year 2 
Mechanical / Herbicide ð as 

required 
$500 

4 Tree Planting 
Planting Contract 

($0.50/seedling x 1500/ha) 
$750 

5 Tending Year 1 Mechanical and/or Herbicide $1,000 

6 Tending Year 2 Mechanical and/or Herbicide $1,000 

7 Tending Year 3 Mechanical $500 

8 Tending Year 4 Mechanical $500 

9 Tending Year 5 Mechanical $500 

Total  òFree to growó  $6,200 

 

Renewal works can also be used to replace existing components in LF and SBCP, when nearing 

the end of their useful life or are damaged and require replacement.  Examples of components 

include boardwalks and viewing platforms. 

 

Disposal 

 

Disposal of natural assets is challenging to identify.  Optimally, nutrients are recycled within the 

ecosystem, so traditional disposal activities typically do not apply.  When plantation stands are 

strategically harvested according to their lifecycles, the resulting timber may be sold for revenue 

as a disposal activity. 

 

Asset Management Strategy 
 

The asset management strategy for Natural Assets will maximize the lifecycle of the assets where 

appropriate, in consideration of specific needs of UCLG. 
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UCLGõs asset management strategy for Natural 

Assets optimally relies on FM to establish the 

current state of the assets and to establish 

recommended works and associated 

timeframes.  The usage of information from 

semi-annual 911 access and trail inspections 

can provide reliable and repeatable condition 

information and projections that can be used 

for planning and asset management.  

 

In general, LF and SBCP were found to be in 

very good condition and performing 

adequately to provide the intended services.  

The strategy should maintain (or improve 

where appropriate) the condition and 

performance adequately to provide the 

intended services.   

 

Implementation of the lifecycle activities for the assets will vary across the assets, according to 

the condition and services provided. 

 

Currently, routine maintenance schedules are in place and are recommended to continue, 

assuming that they are currently providing sufficient level s of maintenance.  Maintenance works 

can include preventative maintenance, reactive maintenance if there is an issue, or renewal 

which can include the replacement of a component. 

 

Projection of Works 

 

LF and SBCP are expected to continue existing maintenance and operations to maintain current 

service levels.  The current Limerick Forest Twenty-Year Management Plan is due for renewal in 

2027; it is estimated that $30,000 will be required in 2026 to complete the updated plan.  Much 

of the work will be performed internally; however, some outsourcing is anticipated.   

 

Adoption of the Forest Regeneration Reserve Fund will result in contributions to the fund in the 

amount of $40,000 per year from 2024 to 2070 with replanting operations beginning in 2044 

and ending in 2091.  Once the reserve funds are depleted, funding will be accomplished through 

annual budget requests required to complete the program.  

 

Lifecycle Costs 

 

A summary of the 10-year lifecycle costs is presented in Figure 9-5.  The Forest Regeneration 

Reserve Fund contributions represent the renewal costs.  Contracted services and 

materials/supplies for forestry maintenance budgets represent maintenance costs, whereas 
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operation costs are represented by budget estimates for certain contracted services like 

licensing and data collection.  

 

Figure 9-5:  Projection of Lifecycle Costs - Natural Assets 

 

 
 

The average annual expenditure over the 10-year timeframe is estimated at just above $100,000.  

These costs are directly related to Natural Assets; FM building  costs are covered in Buildings &  

Facilities (Section 6).  The higher operation expense in 2026 reflects an increase in funds 

required to produce a new LF management plan, as the current document expires in 2027.  This 

expense can be distributed between 2026 and 2027 for ease of affordability as service levels 

would not be affected.
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10.0 - Financial Strategy 
 

Scope and Process 
 

This financial strategy outlines the suggested approach to sustainably fund the proposed service 

levels and lifecycle management strategies outlined in the preceding sections of this Asset 

Management Plan (AMP).  If the financial plan component results in a funding gap or shortfall, 

Ontario Regulation (O. Reg.) 588/17 does not require that the infrastructure gap be closed 

within a certain period.  Municipalities have the flexibility to determine their own timeline based 

on financial feasibility.  This section of the AMP includes: 

 

¶ Annual expenditure forecasts by asset class 

¶ A breakdown of annual funding/revenue by  source 

¶ Identification of any funding shortfalls  

¶ Recommendations on how to address the infrastructure gap 

 

Various financing options, including reserve and reserve funds, debt, and grants can be used for 

both initial asset acquisitions as well as renewals/replacements and were considered during the 

process.  One-time grants have not been included in the financial strategy but will be actively 

pursued when they become available. 

 

For an AMP to be meaningful and effective, it must be integrated with long -term budgeting.  

The recommended asset management strategy includes a detailed 10-year plan which identifies 

specific renewal, rehabilitation and expansion activities required for the forecast period as 

described in the preceding sections of this plan. 

 

Assumptions 
 

In developing the financial strategy, the following assumptions were made: 

 

¶ Ontario Community Infrastructure Fund (OCIF) formula-based funding  is identified for 

years in which the funding amount is known (2025).  The financial strategy assumes that 

the funding level will remain at the 2025 amount for the ten years.  

¶ Canada Community-Building Fund (CCBF) funding has been shown as a stable and long-

term funding source for eligible capital projects.  Annual funding estimates are based on 

the recent agreement signed which is effective through 2028.  For years 2029 to 2035, 

the funding amount will be based on the United Counties of Leeds and Grenvilleõs (UCLG) 

2028 allocation. 

¶ The Dedicated Infrastructure Levy Fund will continue to be levied at 4.5% of the previous 

yearõs levy and will be applied to the committed debt charges for the County Road 43 

project; the balance will be utilized for capital road and/or structure works.  
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¶ Debt financing may be utilized when required as per the Debt Management Policy with a 

maximum limit of 70% of UCLGõs Annual Repayment Limit.  Caution must be exercised with 

the amount of debt issued to ensure debt is available for emergencies. 

¶ The new long-term care home debenture will be based on a 25-year repayment to match 

the CFS provided by the Province of Ontario .  The debenture term for County Road 43 is 

estimated to be issued for a 30-year term based on the constructed assets and their 

useful lives.   

¶ UCLG will depend upon maintaining healthy capital reserve funds to provide the 

remainder of the required funding over the forecast period.  This will require UCLG to 

either proactively increase amounts being transferred to these capital reserves during the 

annual budget process or ensure that if year-end operating surpluses are realized that 

some of the monies be transferred to capital reserves. 

 

Annual Capital Requirements 
 

Table A-1 in Appendix I shows the capital expenditure forecast for each asset class over the 

2026-2035 forecast period.  This forecast is based on the lifecycle activities identified in the 

preceding sections of this plan.  The expenditure forecast includes a capital inflation factor of 

2.5% annually.   

 

As presented in Table 10-1, based on the current replacement value of $1.077 billion for existing 

assets the annual capital requirements total more than $30.9 million per annum.  The available 

funding totals $18.2 million, creating a funding gap of $12.7 million per annum.  This indicates 

that existing funding levels are insufficient to cover projected costs over the 10-year period 

between the years 2026 to 2035. 

 

Table 10-1:  Capital Infrastructure Funding Availability 

 

 
Annual Capital 

Requirements  

Available 

Annual Funding  

Annual 

Infrastructure 

Deficit  

Funding 

Level 

Tax Rate 

Supported  
$28,285,349 $16,091,433 $12,193,916 57% 

Joint Service 

Supported  
$2,618,385 $2,110,557 $507,828 80% 

Total  $30,903,734 $18,201,990 $12,701,744  

 

Figure 10-1 presents the capital expenditure forecast for each asset category over the forecast 

period from 2026 to 2035, excluding urban stormwater assets.  This expenditure forecast is 

based on the lifecycle activities identified in preceding sections of this plan. 

 

For all assets excluding Roads, the annual requirement has been calculated on a òreplacement 

onlyó scenario which occurs at the construction and/or replacement of each asset.  The road 



11.0  References  132 

The United Counties of Leeds and Grenville 

Asset Management Plan 2025 

September 2025 

 

network has been developed using a òlifecycleó approach which incorporates certain 

maintenance and rehabilitation costs. 

 

Figure 10-1:  Capital Expenditure Forecast per Asset Category 

 

 

 

Tax Supported Services 

 

The capital forecast estimates that an average of approximately $21.10 million should be spent 

annually on renewal and rehabilitation of road assets over the next 10 years.  Structures will 

require an average annual spend of $3.64 million over this same period.  Additionally, average 

annual capital expenditures are projected to be $219,954 for Public Works (PW) facilities, $1.09 

million for PW fleet and equipment, $666,641 for Corporate properties and $617,947 for 

Corporate equipment over the forecast perio d. 

 

Paramedic Services 

 

From 2026 to 2035, the average annual expenditures related to the replacement of the 

paramedic fleet are projected to be $1.17 million, while replacements of paramedic equipment 

are projected to average $399,086 annually.  Finally, rehabilitation and renewal activities planned 

for the paramedic building category is projected to average $55,776 annually. 
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Housing 

 

The rehabilitation and renewal activities planned for Housing buildings are projected to cost on 

average $959,139 per year over the forecast period.  Replacement of Housing fleet is projected 

to cost on average $25,742 annually. 

 

Childrenõs Services 

 

From 2026 to 2035, the average annual expenditures associated with the replacement of 

vehicles supporting childrenõs services are projected to be $3,960. 

 

Maple View Lodge 

 

The annual costs associated with the existing Maple View Lodge (MVL) long-term care facility 

average $143,246 over the forecast period.  Additionally, the average annual costs of lifecycle 

activities related to supporting fleet and equipment are $13,493 and $11,241 respectively. 

 

Growth Capital 
 

In addition to lifecycle activities to maintain service levels of existing assets, this financing 

strategy incorporates the financial impacts that arise from the construction or acquisition of new 

capital assets. 

 

Transportation 

 

The expansion of County Road 43 from two to four lanes has been included in the capital 

expenditure forecast, with a gross cost estimate totaling $40 million. The expansion of County 

Road 43 includes provincial/ federal grant funding and contributions from the Municipality of 

North Grenville as formal agreements are in place.  Some of UCLGõs share of the project cost is 

being debt financed.  The annual debt servicing costs will be offset by a transfer from the 

Dedicated Infrastructure Reserve Fund having no impact on the tax rate. 

 

Facilities ð George Tackaberry and Family Home (GTFH) 

 

The construction of a new 192-bed long-term care facility has been included in the forecast, 

with construction expenditures totaling $87.6 million.  It has been assumed that this project will 

be completed in 2025, with construction financing utilized during the construction phase, and 

debentures issued upon completion.  A Construction Funding Subsidy (CFS) and has been 

confirmed in the amount of $41.53/bed/day based on the 132 new beds which will be utilized to 

offset some of the annual debt servicing costs.  Beginning in 2023, UCLG implemented a 2.5% 
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levy, which increased by 2.5% in 2024 and 2025 to cap it at 7.5%, which will be applied to the 

remaining annual debt costs to reduce or eliminate the impact on the tax rate.  

  

Closing the Infrastructure Gap 
 

Eliminating the annual infrastructure deficit or funding shortfall is a long -term endeavor for 

many municipalities.   In UCLG the shortfall is created mainly by the funding requirements for 

tax rate supported assets, specifically both Roads and Structures.  Without consideration of any 

other source of revenue, cost reduction or containment strategies, full funding of this shortfall 

would require an annual tax rate increase of 23.7%.  

 

This scenario of funding 100% of the annual capital requirements assumes that all capital work 

will be completed as required with no deferrals and that UCLG staffing levels can manage the 

required volumes of capital work.  This scenario would deliver the highest asset performance 

and customer service levels but would place a large burden on rate payers.   

 

A balance must be achieved between tax rate increases and the ability to pay and phase-ins are 

a way to achieve that balance, as presented in Table 10-2.  Any increases below the annual 

requirement of 23.7% will not fully fund the infrastructure gap.  Shorter phase -in periods may 

still place too high of a burden on taxpayers, whereas a longer phase-in period of 20 years may 

result in further deterioration  of infrastructure, creating larger backlogs, and reducing levels of 

service (LOS). 

 

Table 10-2:  Phasing in Annual Tax Increases 

 

Total % Increase 

Needed in Annual Tax 

Revenue 

5 Year 

Phase-in 

Period  

10 Year  

Phase-In 

Period  

15 Year  

Phase-in 

Period  

20 Year 

Phase-in 

Period  

23.7% 4.74% 2.47% 1.65% 1.24% 

 

Alternatively, a second phase-in approach can be considered which will help address the 

shortfall in the road network while maintaining the desired PCI service levels of 68.  This 

approach is more direct in its commitment to investing in the road network, which is UCLGõs 

largest category of assets.  Table 10-3 presents three different funding scenarios that were 

considered and their impact on the LOS (PCI) over the 10-year forecast. 
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Table 10-3:  Funding Scenarios for Roads 

 

Scenario 10 Year Average 

Annual Investment  

10-Year LOS 

Impact (PCI)  

2026 Budget Impact  

Maintain Funding 

Levels 
$11,000,000 61.93 $0 

Maintain PCI $17,976,020 68.16 $9.7 million  

Add 2 kmõs of Capital 

Roads per Year 
$18,145,660 68.31 $1.3 million  

 

This approach will increase the funding towards the tax rate supported assets by an average of 

$5,615,055 per year over the 10-year period reducing the funding shortfall to $6,597,248 per 

year and closing the gap.  There is risk associated with not eliminating the funding gap in the 

10-year period; however, continual updating of the asset register and condition evaluations can 

help manage that risk.  In 2029, the Strategic Asset Management Policy requires a full update at 

which time this funding strategy ca n be re-evaluated and modified if necessary. 

 

Debt 

 

UCLG adopted a Debt Management Policy (By-Law 19-29) which sets a self-imposed debt limit 

of 70% of the Annual Repayment Limit (ARL), leaving UCLG with flexibility to borrow, if required, 

to respond to emergencies and/or to meet senior government level fun ding opportunities.  

Debt can be strategically utilized as a funding source providing an equitable distribution of both 

the costs and the benefits of infrastructure over its useful life while providing some stability to 

tax rates.  Borrowing entails interest costs and repayment obligations and the current rate 

environment has been less favorable in recent years and increasing debt reduces financial 

flexibility in future years.  

 

The proposed financial strategy considered that debt could be issued to address the funding 

shortfall; however, it is not recommending the utilization of debt to fund tax rate supported 

capital requirements at this time.   

 

The construction loans currently in place for both the GTFH and the County Road 43 project will 

be converted to debentures in 2026 and 2027.  These two debenture issues are estimated to 

utilize 45% of UCLGõs Annual Repayment Limit (ARL), as presented in Figure 10-2.  If UCLG were 

to issue tax rate supported debt in the amount of $65,972,483 to fund the infrastructure gap 

over the 10-year period the total debt outstanding by 2035 would be estimated to be $172.13 

million , with annual principal and interest payments of 11.88 million, and would potentially 

utilize 73.63% of the ARL. 
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Figure 10-2:  Estimated Annual Repayment Limit with GTFH & County Road 43 

 

 

 

Funding Shortfall Recommendation 

 

The financial strategy being recommended is that an additional $1.3 million dollars per year be 

invested in Roads to address the shortfall.  The recommendation is to phase-in the required 

increase over 3 years (2026 - $325,000; 2027 - $650,000; 2028 - $975,000) with the balance 

being transferred from the Dedicated Infrastructure Reserve Fund.  In 2029, the annual amount 

will be the full $1.3 million -dollar requirement.   

 

An additional annual investment is also being recommended in Paramedic Service to fund the 

fleet and equipment requirements identified in the plan.  The  10-year funding shortfall in 

Paramedic Service is $5,078,286.  The recommendation is to increase the transfer to reserves by 

$200,000 in 2026 and increase by an additional $100,000 per annum until the annual 

contribution reaches $800,000 per year in 2032, thus eliminating the funding gap.  

 

The funding shortfall recommendations will reduce the 10 -year funding gap from $12.19 million 

to $6.59 million.  It is important to note that there is an element of uncertainty when predicting 

future events, meaning that if identified grants are not receiv ed at expected amounts then 

shortfalls may present themselves.  In such events, differences could be made up through 

increases to the tax levy over-and-above those presented hereafter, or through potential 

alternate funding sources (expanded upon below). 
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Other Potential Funding Sources 

 

While grants and the tax levy have been considered to fully fund the lifecycle management 

strategy, other sources of funding could be utilized to lessen the tax levy burden, specifically: 

 

¶ Development Charges ð Costs imposed on new developments to help pay for the 

municipal services these new developments provide a municipality.  While UCLG does 

not currently impose development charges, these charges could be introduced to help 

pay for future growth -related capital needs. 

¶ Joint-Service Recoveries ð UCLG owns assets that are used to deliver services on behalf of 

partner municipalities.  Where capital costs have been identified for assets that are 

owned for these purposes, additional funding from these external parties should be 

captured to help mitigate pressure on the tax  levy.  Based upon the 2025 cost sharing 

allocations, UCLGõs share of theses costs would be 74.73%. 

¶ Debt Financing ð Can provide a secure source of funding and flexibility in cash flow 

management however its use should be evaluated in the context of the Debt 

Management Policy, the risk of interest rate fluctuations and the impact on UCLGõs ARL. 

 

Tax Levy Impact 
 

While the annual funding requirement may fluctuate, it is important for UCLG to implement a 

consistent, yet increasing, annual investment in capital so that the excess annual funds can 

accrue in capital reserve funds and lessen the need for debentures. 

 

To fund the recommended capital requirements over the forecast period using UCLGõs own 

available funding sources (i.e. using taxation, CCBF funding, OCIF funding, reserves and reserve 

funds), an increase in tax levy would be required and is estimated as presented in Table 10-4. 

 

Table 10-4:  Impacts of Financial Strategy Recommendation 

 

Recommendation  
2026 

Impact  

2027 

Impact  

2028 

Impact  

2029-2032 

Impact  

2033 

Impact 

and 

Beyond  

Increase Roads  $325,000 $650,000 $975,000 $1,300,000 $1,300,000 

Increase PS $149,460 $74,730 $74,730 $74,730  

Levy Impact $474,460 $724,730 $1,049,730 $1,374,730 $1,300,000 

Tax Rate Impact 0.92% 1.41% 2.04% 2.67% 2.52% 

Impact to Median 

Residential 

Property 

$10 $15 $21 $28 $26 
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It is important to note that the recommended increase above relates only to the capital 

requirements and does not include the operational and maintenance costs.  Those lifecycle costs 

are a necessary part of asset management planning and should be estimated to be 

approximately 3% per year on average.   

 

Further details on the Financing Strategy are presented in Appendix I.
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Appendix A:  Risk Methodology 
 

Calculation of Probability of Failure 
 

The factors that contribute to the probability of failure include:  

 

¶ A ð Condition 

¶ B ð Performance (reliability) 

¶ C ð Vulnerability to climate change 

 

See Table ES-4 for a description of these factors. 

 

Table ES-3:  Probability of Failure Factors 

 

 Risk Ratings (1 -5) 

Factors Very Low (1)  Low (2)  
Moderate 

(3) 
High (4)  

Very High 

(5) 

A-Condition Very good Good Fair Poor Very poor 

B-

Performance 

Always 

reliable 

Almost 

always 

reliable 

Usually 

reliable 

Seldom 

reliable 

Not reliable 

C-Climate 

Change 

No or limited 

impact; quick 

recovery or 

mitigation 

plan. 

Limited 

impact with 

slower 

recovery; 

mitigation 

plan. 

Moderate 

impact with 

slower 

recovery; 

mitigation 

plan. 

High 

impact; 

limited 

mitigation 

plan. 

Very high 

impact; no 

mitigation 

plan. 

 

 

By separating condition and performance as two separate factors, there is an opportunity to 

consider poor condition assets that may still be performing well, as well as good condition 

assets that are not performing well.  The climate change factor brings into consideration assets 

that are vulnerable to climate change scenarios such as intense rainfall, increased temperatures, 

extreme weather and drought.  The climate change rating includes any mitigation activities in 

the scoring which reduces the risk and lowers the score. 

 

Assuming condition is the most important factor in the probability of failure, Condition (A) has 

been weighted at 50%, and Performance (B) and Climate Change (C) have both been weighted 

at 25%.  Therefore, the probability of failure is [A*0.5 + B*0.25 + C*0.25) on a scale of 1 to 5. 
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The following climate change scenarios were considered, and low, moderate or high 

vulnerability was subsequently identified for assets in each asset category: 

 

¶ Mean annual temperature 

¶ Number of hot days (> 25 °C) 

¶ Heavy snow events 

¶ Heavy rain events 

¶ Extreme weather events 

¶ Occurrence and magnitude of flooding  

 

This information was used to inform the assignment of climate change factor (C) in the risk 

rating calculation for each asset component. 

 

Calculation of Consequence of Failure 
 

In calculating consequence of failure, the question to consider is:  What increases the impact of 

non-delivery (or failure) of the asset? 

 

There are two factors that contribute to the consequence of failure: 

 

¶ D ð Impact or severity 

¶ E ð Importance of the asset in delivering service 

 

Both impact and importance will be multiplied by the probability of failure.  Impact (D) has been 

weighted at 60% and Importance has been weighted at 40%.  Therefore, the consequence of 

failure is (D*0.6 + E*0.4).  See Table ES-5 for description of consequence of failure factors. 

 

Table ES-4:  Consequence of Failure Factors 

 

 Risk Ratings (1 -5) 

Factors Low (1)  Moderate (3)  High (5)  

D-Impact No or low impact  Moderate impact  High impact 

E-Importance Low importance Moderate importance  High importance 
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The impact ratings were established by considering these five possible areas of consequence 

and determining an overall rating of high, moderate or low by taking an average for the impact 

of: 

 

¶ Safety/injury 

¶ Financial loss 

¶ Reputation with stakeholders 

¶ Environmental damage 

¶ Loss of service 

 

Importance ratings for assets are established in consultation with departmental staff.  The 

ratings established include assumptions and specific values for assets. 

 

Calculation of Risk 
 

The risk calculation for each of the assets is determined as follows: 

 

Risk = Probability of Failure x Consequence of Failure = (A*0.5 + B*0.25 + C*0.25) x (D*0.6 + 

E*0.4) 

 

¶ A = Condition  

¶ B = Performance 

¶ C = Climate change  

¶ D = Impact 

¶ E = Importance
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Appendix B:  Load Restrictions By-Law 24-21 
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Appendix C:  Projection of Works ð Roads 
(dollars in thousands) 

 
County 

Rd Description  Event 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

3 

NORTH END OF 

LANSDOWNE-to-

DULCEMAIN RD Crack Seal $24.7          

3 

DULCEMAIN RD-to-

S END OUTLET Crack Seal $16.3          

5 

N END MCINTOSH 

MILLS-to-FRONT 

YONGE/REAR Y E 

TWP LINE Crack Seal $12.6          

6 

ELIZABETHTOWN/A

UGUSTA TWP LINE-

to-W LIMIT N 

AUGUSTA Crack Seal $7.0          

6 

W LIMIT N 

AUGUSTA-to-CO RD 

15 Crack Seal $0.9          

7 

S LIMIT 

ROCKSPRINGS-to-N 

LIMIT ROCKSPRINGS 

End of life 

replacement $162.0          

8 

40M E OF 

CHARLAND RD-to-S 

CROSBY/BASTARD 

TWP LINE 

End of life 

replacement $1,974.0          

8 

W LIMIT TOLEDO-

to-E LIMIT TOLEDO Crack Seal $5.2          

8 

E LIMIT TOLEDO-to-

CO RD 29 Crack Seal $2.3          

9 

E LIMIT CHAFFEY'S 

LOCKS-to-END CO 

RD @ SWING 

BRIDGE Microsurface $50.4          

12 

CO RD 36-to-

BEDFORD ST 

End of life 

replacement $105.0          
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County 

Rd Description  Event 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

14 

S END CAUSEWAY 

ACROSS RIDEAU 

LAKE-to-N END 

CAUSEWAY ACROSS 

RIDEAU LAKE Slurry Seal $16.0          

15 

CNR RR-XING-to-

HWY 401 I/C 705 S 

END Slurry Seal $54.0          

15 

CO RD 26-to-

SMILEYS BR OVER 

PETITE NATION R Crack Seal $10.9          

15 

CO RD 16 S LIMIT 

MERRICKVILLE-to-

CO RD 43 MAIN ST Crack Seal $4.8          

15 

CO RD 43 MAIN ST-

to-E LIMIT 

MERRICKVILLE Microsurface $34.2          

18 

N LIMIT IN OXFORD 

MILLS-to-CO RD 25 Crack Seal $1.0          

18 

TWP/TOWN BDRY 

AT PINEHILL RD-to-

END RD 18 AT 

N.RIDEAU ST Crack Seal $2.9          

19 

CO RD 22-to-710M 

N OF CO RD 22 Microsurface $42.6          

21 

AUGUSTA/EDWARD

SBURGH TWP LINE-

to-RR XING @ 

SPENCERVILLE STA 

End of life 

replacement $2,310.0          

23 

1.70KM E OF CO RD 

43-to-

WOLFORD/OXFORD 

TWP LINE Microsurface $121.2          

26 

2.1 KM E OF ROCKY 

RD-to-CO RD 31 Crack Seal $11.1          

26 

CO RD 31-to-

MAYNARD W LIMIT Crack Seal $4.3          
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County 

Rd Description  Event 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

26 

200M E OF MERWIN 

LANE-to-800M E OF 

MERWIN LANE Crack Seal $3.1          

34 

LEEDS/LANSDOWNE 

TWP LINE-to-KYES 

RD 

End of life 

replacement $2,191.0          

34 

KYES RD-to-W LIMIT 

LANSDOWNE 

End of life 

replacement $2,968.0          

36 

CO RD 12 IN 

WESTPORT-to-

BEDFORD RD 

End of life 

replacement $112.0          

38 

7.5KM NW OF HWY 

15-to-END CO RD @ 

R.O.W. TO GOV'T 

DOCK 

End of life 

replacement $1,449.0          

42 

CO RD 29 @ 

FORTHTON-to-

ELIZABETHTOWN/Y

ONGE TOWN LINE Crack Seal $9.7          

42 

START OF CURB 

AND GUTTER-to-

END OF CURB AND 

GUTTER Slurry Seal $48.4          

42 

W. LIMIT DELTA-to-

S. LIMIT 

PHILLIPSVILLE Crack Seal $17.5          

42 

S. LIMIT 

PHILLIPSVILLE-to-N. 

LIMIT PHILLIPSVILLE Crack Seal $5.3          

42 

N. LIMIT 

PHILLIPSVILLE-to-S. 

LIMIT FORFAR Crack Seal $21.7          

43 

RR UNDERPASS-to-

CO RD 23 W. Microsurface $55.8          

44 

S LIMIT 

SPENCERVILLE-to-N 

LIMIT SPENCERVILLE 

Single lift 

overlay $117.6          
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County 

Rd Description  Event 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

44 

SANDERS ST - 

CLOTHIER ST-to-N 

RIDEAU ST 

End of life 

replacement $324.0          

47 

START CURB & 

GUTTER-to-END 

CURB & GUTTER Crack Seal $2.9          

2 

CO RD 34-to-KYES 

RD. 

End of life 

replacement  $3,745.0         

3 

HWY 401 I/C 659 N 

END-to-CO RD 2 Crack Seal  $7.9         

6 

100M S OF 8TH 

CON. RD.-to-100M 

N OF GOSFORD RD. Crack Seal  $2.9         

6 

100M N OF 

GOSFORD RD-to-

ELIZABETHTOWN/A

UGUSTA TWP LINE Crack Seal  $19.8         

7 

N LIMIT 

GREENBUSH-to-S 

LIMIT ROCKSPRINGS 

End of life 

replacement  $3,180.0         

7 

ELIZABETHTOWN/KI

TLEY TWP LINE-to-

ATKINS LAKE RD 

End of life 

replacement  $774.0         

14 

N END CAUSEWAY 

ACROSS RIDEAU 

LAKE-to-LANARK CO 

BDRY 

Double 

Microsurface  $122.4         

15 

SMILEYS BR OVER 

PETITE NATION R-

to-S LIMIT 

ALGONQUIN Slurry Seal  $62.4         

15 

S LIMIT 

ALGONQUIN-to-N 

LIMIT ALGONQUIN 

Single lift 

overlay  $94.8         

15 

200M S OF CO RD 

21-to-START URBAN 

N AUGUSTA 

Double 

Microsurface  $31.2         
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County 

Rd Description  Event 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

17 

CO RD 16 IN 

JASPER-to-END 

SIDEWALK LT Crack Seal  $0.9         

18 

HWY 401  I/C 716 N-

to-S LIMIT SPARKLE 

CITY Crack Seal  $5.1         

18 

N LIMIT SPARKLE 

CITY-to-CO RD 26 Crack Seal  $2.2         

18 

BARTON RD-to-S 

LIMIT DOMVILLE Crack Seal  $3.4         

18 

W LIMIT OXFORD 

MILLS-to-BEACH RD 

IN OXFORD MILLS Crack Seal  $2.0         

19 

CO RD 24-to-CO RD 

43 Crack Seal  $5.7         

19 

710M N OF CO RD 

22-to-OTTAWA-

CARLETON BDRY. Microsurface  $129.0         

20 

170M W OF CO RD 

22-to-CO RD 22 IN 

HECKSTON 

End of life 

replacement  $119.0         

22 

FORBES SUB 

DIVISION-to-CO RD 

43 ROUNDABOUT Crack Seal  $4.0         

26 

800M E. OF MERWIN 

LANE-to-CO RD 18 Crack Seal  $5.6         

36 

BEDFORD RD-to-

END BUILT-UP AREA 

End of life 

replacement  $224.0         

36 

N LIMIT WESTPORT-

to-6KM NORTH OF 

WESTPORT 

End of life 

replacement  $4,151.0         

39 

SOUTH ENTRANCE 

OF PARK-to-NORTH 

ENTRANCE OF PARK 

End of life 

replacement  $306.0         

40 

LOWER OAK LEAF 

RD-to-S LIMIT 

ATHENS Slurry Seal  $230.8         
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County 

Rd Description  Event 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

42 

BDRY OF REAR OF 

YONGE/REAR L&L-

to-C0 RD 33 Crack Seal  $32.9         

43 

CO RD 15  (ST 

LAWRENCE ST.)-to-

RR UNDERPASS Crack Seal  $5.5         

43 

HWY 416 I/C 34 E.-

to-CO RD 22 

ROUNDABOUT Slurry Seal  $94.0         

44 

EDWARDSBURGH/O

XFORD TWP LINE-

to-CO RD 20 

Double 

Microsurface  $236.0         

44 

CO RD 43-to-

VETERANS WAY Crack Seal  $2.4         

1 

CO RD 29-to-CO RD  

8 

End of life 

replacement   $474.0        

1 

HWY 15 AT 

LOMBARDY-to-N 

LIMIT LOMBARDY Crack Seal   $2.7        

1 

N LIMIT LOMBARDY 

@ SPEED ZONE-to-S 

LIMIT RIDEAU FERRY Crack Seal   $21.9        

1 

S LIMIT RIDEAU 

FERRY-to-CO BDRY 

AT CENTRE BRIDGE Crack Seal   $1.8        

5 

S LIMIT 

MALLORYTOWN-to-

CO RD 2 IN 

MALLORYTOWN Crack Seal   $1.5        

7 

CO RD 29-to-1.5 KM 

N. OF CO RD 29 

End of life 

replacement   $924.0        

7 

1.5 KM N. OF CO RD 

29-to-CO RD 28 

End of life 

replacement   $1,134.0        

7 

CO RD 28-to-S LIMIT 

GREENBUSH 

End of life 

replacement   $2,334.0        
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County 

Rd Description  Event 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

7 

S LIMIT 

GREENBUSH-to-N 

LIMIT GREENBUSH 

End of life 

replacement   $276.0        

7 

N LIMIT 

ROCKSPRINGS-to-

ELIZABETHTOWN/KI

TLEY TWP LINE 

End of life 

replacement   $684.0        

8 

HW 15 @ ELGIN-to-

OLD HWY 15 IN 

ELGIN Crack Seal   $1.0        

8 

OLD HWY 15 IN 

ELGIN-to-E LIMIT 

URBAN AREA Crack Seal   $3.2        

8 

E LIMIT URBAN 

AREA-to-40M E OF 

CHARLAND RD Crack Seal   $3.9        

10 

80M N OF BEDFORD 

ST-to-S END CURVE 

BOTTOM OF HILL Crack Seal   $1.0        

10 

S END CURVE 

BOTTOM OF HILL-

to-N END CURVE 

BOTTOM OF HILL Crack Seal   $0.7        

10 

N END CURVE 

BOTTOM OF HILL-

to-GRADY RD Crack Seal   $2.7        

14 

CO RD 42-to-S 

CROSBY/N CROSBY 

TWP LINE 

End of life 

replacement   $2,100.0        

14 

S CROSBY/N 

CROSBY TWP LINE-

to-S END 

CAUSEWAY ACROSS 

RIDEAU LAKE 

End of life 

replacement   $2,128.0        

15 

MAIN STREET-to-CO 

RD 6 Crack Seal   $1.0        

15 

CO RD 6-to-N LIMIT 

N AUGUSTA Crack Seal   $1.9        
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County 

Rd Description  Event 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

15 

CO RD 41-to-

NORTH OF 

CARLEY'S CORNERS 

ROAD Slurry Seal   $158.4        

17 

END SIDEWALK LT-

to-N LIMIT JASPER Crack Seal   $2.3        

18 

S LIMIT SPARKLE 

CITY-to-N LIMIT 

SPARKLE CITY Crack Seal   $4.2        

18 

CO RD 21 W OF 

ROEBUCK-to-

COOPER ROAD Slurry Seal   $211.6        

18 

BEACH RD IN 

OXFORD MILLS-to-N 

LIMIT IN OXFORD 

MILLS Crack Seal   $3.2        

20 

S LIMIT EAST 

OXFORD-to-1.4KM 

EAST OF LIMERICK 

RD Crack Seal   $7.5        

20 

1.4KM EAST OF 

LIMERICK RD-to-W 

LIMIT OXFORD STA Crack Seal   $8.4        

20 

W LIMIT OXFORD 

STATION HAMLET-

to-E LIMIT OXFORD 

STATION HAMLET Crack Seal   $4.9        

21 

CHARLESVILLE RD-

to-CO RD 18 

End of life 

replacement   $2,835.0        

21 

E LIMIT ROEBUCK-

to-

AUGUSTA/EDWARD

SBURGH TWP LINE 

End of life 

replacement   $987.0        

21 

CO RD 44 S OF 

SPENCERVILLE-to-

HWY 416 I/C 12 SW 

RAMPS Crack Seal   $2.3        
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21 

100M W OF ADAMS 

RD-to-W LIMIT 

SHANLY Crack Seal   $13.8        

21 

W LIMIT SHANLY-

to-CO RD 22 Crack Seal   $4.1        

22 

S LIMIT PITTSTON-

to-N LIMIT 

PITTSTON Crack Seal   $2.6        

22 

BENNETT ROAD-to-

FORBES 

SUBDIVISION Crack Seal   $13.6        

41 

CO RD 16-to-CO RD 

15 

Double 

Microsurface   $420.0        

42 

END OF CURB AND 

GUTTER-to-W. LIMIT 

ATHENS Crack Seal   $0.6        

44 

S LIMIT 

KEMPTVILLE-to-CO 

RD 24 VAN BUREN 

ST Slurry Seal   $13.6        

44 

CLOTHIER ST-to-

SANDERS ST 

Single lift 

overlay   $67.2        

47 

END CURB & 

GUTTER-to-

HWY.#15 NORTH 

END SEELEY'S BAY Slurry Seal   $40.8        

2 

MTO/L&G-to-

COUNTY ROAD 34 

End of life 

replacement    $546.0       

3 

S END OUTLET-to-N 

END OUTLET 

End of life 

replacement    $637.0       

4 

LANSDOWNE/ESCO

TT TWP LINE N-to-

LANSDOWNE/ESCO

TT TWP LINE S 

End of life 

replacement    $777.0       
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10 

CO RD 42 IN 

WESTPORT-to-80M 

NORTH OF 

BEDFORD ST AT 

SOUTH END OF 

BRIDGE 

End of life 

replacement    $504.0       

10 

GRADY ROAD-to-

LITTLE CROSBY LAKE 

ROAD Crack Seal    $26.0       

10 

LITTLE CROSBY LAKE 

ROAD-to-LANARK 

CO BDRY Crack Seal    $23.0       

11 

400M WEST OF 

SMITHS BAY 

BRIDGE-to-

FRONTENAC CO 

BDRY - SIMPSON 

ROAD 

End of life 

replacement    $3,941.0       

18 

MILL ST IN BISHOPS 

MILLS-to-N LIMIT 

BISHOPS MILLS 

End of life 

replacement    $175.0       

20 

E LIMIT OXFORD 

STA-to-CENTRE OF 

MEDIAN HWY 416 

I/C 24 Crack Seal    $11.0       

21 

HWY 416 I/C 12NE 

RAMPS-to-100M 

WEST OF ADAMS 

RD Crack Seal    $18.0       

22 

N LIMIT PITTSTON-

to-CO RD 21 @ 

SHANLY Crack Seal    $19.2       

23 

WOLFORD/OXFORD 

TWP LINE-to-

INTERSE'N S END 

BURRITTS RAPIDS Crack Seal    $13.3       

24 

CENTRE OF MEDIAN 

OF HWY 416-to-

OXFORD/S GOWER 

TWP LINE 

End of life 

replacement    $371.0       
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24 

OXFORD/S GOWER 

TWP LINE-to-CO RD 

43 

End of life 

replacement    $630.0       

27 

YONGE/ELIZABETHT

OWN TWP LINE-to-

HOWE RD Crack Seal    $5.1       

27 

HOWE RD-to-W 

LIMIT LYN Crack Seal    $8.7       

28 

CO RD 29-to-CO RD 

7 

End of life 

replacement    $1,904.0       

34 

CO RD 35-to-HAIG 

RD 

End of life 

replacement    $882.0       

34 

HAIG RD-to-

LEEDS/LANSDOWNE 

TWP LINE 

End of life 

replacement    $2,317.0       

34 

W LIMIT 

LANSDOWNE-to-CO 

RD 3 PRINCE ST 

End of life 

replacement    $392.0       

36 

END BUILT-UP 

AREA-to-N LIMIT 

WESTPORT 

End of life 

replacement    $525.0       

38 

OLD KINGSTON RD-

to-7.5KM NW OF 

HWY 15 

End of life 

replacement    $2,380.0       

42 

WEST LIMIT 

ATHENS-to-

YONGE/LANSDOWN

E TOWN LINE Crack Seal    $26.4       

42 

S. LIMIT FORFAR-to-

W. LIMIT FORFAR Slurry Seal    $24.0       

44 

HWY 416 I/C 28 S 

RAMPS-to-S LIMIT 

KEMPTVILLE @ 

CONCESSION ST Crack Seal    $16.9       

44 

CLOTHIER ST - N 

RIDEAU ST-to-

SANDERS ST 

Single lift 

overlay    $27.6       
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1 

CO RD  8-to-220M 

N. OF CO.RD.#8 Crack Seal     $1.3      

1 

220M N. OF 

CO.RD.#8-to-30M S 

KITLEY LINE 3 Crack Seal     $26.4      

1 

30M S KITLEY LINE 

3-to-170 M N OF 

KITLEY LINE 3 Crack Seal     $1.1      

1 

170 M N OF KITLEY 

LINE 3-to-KITLEY-S 

ELMSLEY TWP LINE E Crack Seal     $21.3      

1 

KITLEY-S ELMSLEY 

TWP LINE E-to-

KITLEY-S ELMSLEY 

TWP LINE W Crack Seal     $8.1      

1 

KITLEY-S ELMSLEY 

TWP LINE W-to-

400M S OF HWY 15 Crack Seal     $13.1      

1 

400M S OF HWY 15-

to-HWY 15 Crack Seal     $2.2      

2 

KYES RD.-to-CO RD 

3 

End of life 

replacement     $3,535.0      

2 

W. LIMIT CARDINAL-

to-E. LIMIT 

CARDINAL Slurry Seal     $90.4      

3 

N END OUTLET-to-

150M N OF GRIPPEN 

CREEK BRIDGE 

End of life 

replacement     $5,740.0      

4 

LANSDOWNE/ESCO

TT TWP LINE S-to-

3.33KM E. OF BLUE 

MOUNTAIN RD 

End of life 

replacement     $2,247.0      

8 

CO RD 42-to-E LIMIT 

PHILLIPSVILLE 

End of life 

replacement     $217.0      

10 

FRONTENAC CO 

BDRY-to-S END 

CURVE LOT 9/10 

CON 8/9 

End of life 

replacement     $3,955.0      
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18 

S LIMIT BISHOPS 

MILLS-to-MILL ST IN 

BISHOPS MILLS 

End of life 

replacement     $301.0      

21 

CO RD 18-to-W 

LIMIT ROEBUCK 

End of life 

replacement     $399.0      

22 

N LIMIT 

BROUSEVILLE-to-S 

LIMIT PITTSTON Slurry Seal     $123.6      

27 

CNR RR-XING-to-

YONGE/ELIZABETHT

OWN TWP LINE Crack Seal     $15.3      

27 

CO RD 46 N.-to-E 

LIMIT LYN 

End of life 

replacement     $385.0      

27 

E LIMIT LYN-to-END 

URBAN SECTION 

End of life 

replacement     $392.0      

30 

CO RD 42-to-

YONGE/ELIZABETHT

OWN TWP LINE Crack Seal     $16.3      

30 

W LIMIT OF 

ADDISON-to-CO RD 

29 Crack Seal     $1.0      

42 

E. LIMIT NEWBORO-

to-START OF CURB 

& GUTTER Crack Seal     $1.9      

43 

CO RD 22 

ROUNDABOUT Crack Seal     $4.3      

2 

CO RD 3-to-BLUE 

MOUNTAIN RD 

NORTH 

End of life 

replacement      $2,968.0     

2 

START C&G 

MAITLAND-to-END 

C&G EAST LIMIT 

MAITLAND 

End of life 

replacement      $322.0     
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3 

CNR RR WAY IN 

LANSDOWNE-to-N 

END LANSDOWNE 

End of life 

replacement      $651.0     

4 

3.33KM EAST OF 

BLUE MOUNTAIN 

ROAD-to-200M S OF 

JUNETOWN RD 

End of life 

replacement      $1,918.0     

4 

200M S OF 

JUNETOWN RD-to-

ESCOTT/YONGE 

TWP LINE 

End of life 

replacement      $1,953.0     

5 

210M N OF 

CAINTOWN RD-to-

250M N 0F 

BALLYCANOE RD Slurry Seal      $83.2     

11 

HWY 15-to-JONES 

FALLS HAMLET RD 

End of life 

replacement      $2,247.0     

13 

FRONTENAC CO 

BDRY-to-CO RD 32 Crack Seal      $12.6     

15 

CO RD 2-to-CNR 

RR-XING Slurry Seal      $28.0     

22 

HWY 401 I/C 730 N-

to-S LIMIT 

BROUSEVILLE Slurry Seal      $83.2     

27 

END URBAN 

SECTION-to-250M E 

OF CO RD 46 S. 

End of life 

replacement      $1,071.0     

27 

250M E OF CO RD 

46-to-PARSLOW RD 

End of life 

replacement      $658.0     

27 

PARSLOW RD-to-1.3 

KM W OF CITY OF 

BROCKVILLE 

End of life 

replacement      $462.0     

27 

1.3 KM W OF CITY 

OF BROCKVILLE-to-

W LIMIT CITY OF 

BROCKVILLE 

End of life 

replacement      $861.0     
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30 

YONGE/ELIZABETHT

OWN TWP LINE-to-

W LIMIT OF 

ADDISON Crack Seal      $6.0     

33 

S. SIDE LYNDHURST 

STONE BRIDGE - 

COOK ST.-to-N. 

LIMIT LYNDHURST Crack Seal      $2.9     

37 

START BUILT-UP 

AREA #333-to-

LOADING RAMP 

HOWE ISLAND 

FERRY 

End of life 

replacement      $231.0     

39 

CO RD 40-to-SOUTH 

ENTRANCE OF PARK 

End of life 

replacement      $996.0     

40 

START CO RD @ 

DOCK-to-CO RD 39 

End of life 

replacement      $287.0     

42 

E. LIMIT ATHENS-to-

START OF CURB & 

GUTTER Slurry Seal      $4.0     

42 

HWY.#15-to-E. LIMIT 

NEWBORO Crack Seal      $22.6     

43 

CO RD 22 

ROUNDABOUT-to-

CTY BDRY U.C. of 

L.& G. Slurry Seal      $95.2     

46 

CO RD 2-to-CO RD 

27 

End of life 

replacement      $3,241.0     

46 

CO RD 27-to-N 

LIMITS OF LYN 

End of life 

replacement      $595.0     

2 

E. LIMIT 

BROCKVILLE-to-

ELIZABETHTOWN/A

UGUSTA TOWN LINE 

End of life 

replacement       $1,841.0    
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2 

E. LIMIT CARDINAL-

to-L&G COUNTY 

BNDRY WITH SDG 

BNDRY 

End of life 

replacement       $644.0    

5 

JUNETOWN RD-to-

210M N OF 

CAINTOWN RD Slurry Seal       $43.6    

5 

250M N 0F 

BALLYCANOE RD-

to-S END 

MCINTOSH MILLS - 

HOUSE#309 Slurry Seal       $63.6    

11 

JONES FALLS 

HAMLET RD-to-

400M WEST OF 

SMITHS BAY BRIDGE 

End of life 

replacement       $1,512.0    

15 

START URBAN N 

AUGUSTA-to-MAIN 

STREET 

End of life 

replacement       $385.0    

15 

CO RD 16 S LIMIT 

MERRICKVILLE-to-

CO RD 43 MAIN ST 

Single lift 

overlay       $114.0    

16 

CO RD 41-to-CO RD 

15 

End of life 

replacement       $6,027.0    

17 

N LIMIT JASPER-to-

KITLEY/S ELMSLEY 

TWP LINE Slurry Seal       $149.6    

18 

BRANCH RD-to-

AUGUSTA/OXFORD 

TWP LINE HARVEY 

ROAD 

End of life 

replacement       $1,764.0    

18 

TWP/TOWN BDRY 

AT PINEHILL RD-to-

END RD 18 AT 

N.RIDEAU ST 

Single lift 

overlay       $68.4    

19 

CO RD 43-to-

OXFORD/S.GOWER 

TWP LINE 

End of life 

replacement       $1,960.0    
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19 

OXFORD/S.GOWER 

TWP LINE-to-

CENTRE OF MEDIAN 

OF HWY 416 I/C 40 

End of life 

replacement       $2,681.0    

21 

W LIMIT ROEBUCK-

to-E LIMIT ROEBUCK 

End of life 

replacement       $315.0    

22 

DUNDAS ST - 

BRIDGE ST-to-CO 

RD 2 

End of life 

replacement       $322.0    

26 

ROCKY RD-to-2.1 

KM E OF ROCKY RD 

End of life 

replacement       $1,477.0    

27 

CHURCH ST-to-CO 

RD 46 N. 

End of life 

replacement       $322.0    

33 

100M N SWEETS 

CORS. RD.-to-CO RD  

3 Slurry Seal       $130.0    

33 

N. LIMIT 

LYNDHURST-to-

WEBSTER RD Slurry Seal       $18.0    

33 

WEBSTER RD-to-

1.9KM SW OF CO RD 

42 Slurry Seal       $137.6    

33 

1.9KM SW OF CO RD 

42-to-CO RD 42 Slurry Seal       $79.6    

47 

HWY.#15 WEST END 

SEELEY'S BAY-to-

START CURB & 

GUTTER Slurry Seal       $25.2    

4 

ESCOTT/YOUNGE 

TOWNSHIP LINE-to-

WEST LIMIT OF 

MALLORYTOWN 

End of life 

replacement        $1,092.0   

5 

HWY 401 I/C 675 N 

END-to-S LIMIT 

MALLORYTOWN Slurry Seal        $6.4   
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5 

S END MCINTOSH 

MILLS-to-N END 

MCINTOSH MILLS - 

HOUSE #323 Slurry Seal        $15.6   

8 

E LIMIT 

PHILLIPSVILLE-to-W 

LIMIT CHANTRY 

End of life 

replacement        $3,549.0   

14 

S END CAUSEWAY 

ACROSS RIDEAU 

LAKE-to-N END 

CAUSEWAY ACROSS 

RIDEAU LAKE Microsurface        $24.0   

15 

CNR RR-XING-to-

HWY 401 I/C 705 S 

END Microsurface        $81.0   

15 

60M S OF CULV ON 

PETITE NATION R-

to-200M S OF CO 

RD 21 Slurry Seal        $166.8   

16 

W LIMIT JASPER-to-

CO RD 17 

End of life 

replacement        $364.0   

22 

CO RD 21 @ 

SHANLY-to-

EDWARDSBURGH/S 

GOWER TWP LINE 

End of life 

replacement        $5,005.0   

22 

N LIMIT OF 

HECKSTON-to-

BENNETT ROAD Slurry Seal        $206.4   

23 

INTERSE'N S END 

BURRITTS RAPIDS-

to-200M W OF 

RIVER RD Slurry Seal        $10.4   

23 

200M W OF RIVER 

RD-to-CO RD 43 Slurry Seal        $119.2   

24 

CO RD 44 Prescott 

St to RR Crossing-

to-RR Crossing 

End of life 

replacement        $350.0   
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26 

ROBERT RD-to-

200M E. OF MERWIN 

LANE Slurry Seal        $74.8   

29 

CO RD 42-to-S. 

LIMITS OF ADDISON 

End of life 

replacement        $1,659.0   

31 

HWY 401 OVERPASS 

N LIMIT-to-CO RD 

26 

End of life 

replacement        $1,407.0   

37 

CO RD 2-to-START 

BUILT-UP AREA 

End of life 

replacement        $1,148.0   

38 

HWY 15-to-OLD 

KINGSTON RD 

End of life 

replacement        $2,898.0   

40 

CO RD 39-to-

LOWER OAK LEAF 

RD 

End of life 

replacement        $756.0   

42 

START OF CURB 

AND GUTTER-to-

END OF CURB AND 

GUTTER Microsurface        $72.6   

42 

START OF CURB 

AND GUTTER-to-W. 

SIDE OF BRIDGE 

End of life 

replacement        $623.0   

42 

CO RD 10  S 

(BEDFORD MILLS 

RD.)-to-CO RD 10  

N.(RIDEAU ST) 

End of life 

replacement        $434.0   

43 

CO RD 23 E.-to-CO 

RD 25 Slurry Seal        $216.4   

44 

HWY 416 S OF 

SPENCERVILLE-to-S 

LIMIT SPENCERVILLE 

End of life 

replacement        $774.0   

44 

HWY 416 N OF 

SPENCERVILLE-to-

EDWARDSBURGH/O

XFORD TWP LINE Slurry Seal        $277.2   
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47 

START CURB & 

GUTTER-to-END 

CURB & GUTTER 

Single lift 

overlay        $68.4   

2 

START OF CURB & 

GUTTER EAST OF 

NEW WEXFORD-to-

E.LIMIT OF #2822 

WELDING SHOP Slurry Seal         $94.0  

2 

500 M W. BLAIR RD-

to-W. LIMIT 

CARDINAL 

End of life 

replacement         $1,708.0  

3 

150M N OF GRIPPEN 

CREEK BRIDGE-to-

CO RD 33 

End of life 

replacement         $3,283.0  

5 

PLUM HOLLOW RD-

to-100M N OF 

DAYTOWN RD Slurry Seal         $36.8  

8 

W LIMIT CHANTRY-

to-E LIMIT CHANTRY 

End of life 

replacement         $420.0  

8 

E LIMIT CHANTRY-

to-CO RD 5 

End of life 

replacement         $2,149.0  

15 

HWY 401 I/C 705 N 

END-to-CO RD 26 Slurry Seal         $84.8  

15 

SMILEYS BR OVER 

PETITE NATION R-

to-S LIMIT 

ALGONQUIN Microsurface         $93.6  

16 

CO RD 29-to-380M 

E OF CO RD 7 

End of life 

replacement         $2,765.0  

16 

380M E OF CO RD 7-

to-W LIMIT JASPER 

End of life 

replacement         $252.0  

16 

CO RD 17-to-E LIMIT 

JASPER 

End of life 

replacement         $525.0  
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18 

AUGUSTA/OXFORD 

TWP LINE W 

HARVEY ROAD-to-

AUGUSTA/OXFORD 

TWP LINE E 

BOOMENHOWER 

RD 

End of life 

replacement         $518.0  

18 

CO RD 20-to-1.13 

KM N OF 

MCFARLANE RD Slurry Seal         $162.0  

20 

CO RD 22 S OF 

HECKSTON-to-

DUNDAS CO BDRY Slurry Seal         $99.6  

23 

CO RD 43-to-650M 

E OF CO RD 43 

End of life 

replacement         $490.0  

23 

650M E OF CO RD 

43-to-1.70KM E OF 

CO RD 43 

End of life 

replacement         $714.0  

29 

NORTH LIMITS OF 

BROCKVILLE-to-

WOODS RD. 

End of life 

replacement         $3,143.0  

29 

S. LIMITS OF 

ADDISON-to-N. 

LIMITS OF ADDISON 

End of life 

replacement         $686.0  

35 

2.05KM E. CO. RD 

32-to-CO RD 34 

End of life 

replacement         $912.0  

40 

LOWER OAK LEAF 

RD-to-S LIMIT 

ATHENS Microsurface         $346.2  

43 

CTY BDRY 

LANARK/U.C. of L & 

G-to-CO RD 15 

(ST.LAWRENCE ST) 

End of life 

replacement         $696.0  

43 

CO RD 15  (ST 

LAWRENCE ST.)-to-

RR UNDERPASS 

Single lift 

overlay         $132.0  
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43 

CO RD 23 W.-to-

TWP BDRY 

WOLFORD/OXFORD 

ON RIDEAU 

End of life 

replacement         $1,614.0  

43 

TWP BDRY 

WOLFORD/OXFORD 

ON RIDEAU-to-CO 

RD 23 E. 

End of life 

replacement         $1,764.0  

5 

S LIMIT 

MALLORYTOWN-to-

CO RD 2 IN 

MALLORYTOWN 

Single lift 

overlay          $36.0 

8 

50M E. OF LAKE 

ELOIDA RD-to-730 

METRES W. OF CO 

RD 1 Slurry Seal          $58.4 

8 

730M W OF CO RD 

1-to-W LIMIT 

TOLEDO Slurry Seal          $18.8 

12 

BEDFORD ST-to-CO 

RD 10 & CO RD 42 

End of life 

replacement          $497.0 

15 

N LIMIT 

ALGONQUIN-to-

60M S OF CULV ON 

PETITE NATION R Slurry Seal          $138.0 

15 

MAIN STREET-to-CO 

RD 6 

Single lift 

overlay          $24.0 

15 

CO RD 41-to-

NORTH OF 

CARLEY'S CORNERS 

ROAD Microsurface          $237.6 

18 

CO RD 21 W OF 

ROEBUCK-to-

COOPER ROAD Microsurface          $317.4 

18 

N LIMIT BISHOPS 

MILLS-to-560M S OF 

CO RD 20 

End of life 

replacement          $1,946.0 
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18 

560M S OF CO RD 

20-to-CO RD 20 

End of life 

replacement          $392.0 

18 

40M W OF GUY RD-

to-W LIMIT OXFORD 

MILLS Slurry Seal          $21.2 

18 

W LIMIT OXFORD 

MILLS-to-BEACH RD 

IN OXFORD MILLS Crack Seal          $2.0 

20 

RENDERS ROAD-to-

N LIMIT EAST 

OXFORD 

End of life 

replacement          $1,638.0 

20 

N LIMIT EAST 

OXFORD-to-S LIMIT 

EAST OXFORD 

End of life 

replacement          $413.0 

20 

OXFORD/S GOWER 

TWP LINE S-to-

170M W OF CO RD 

22 

End of life 

replacement          $1,379.0 

21 

RR XING @ 

SPENCERVILLE STA-

to-W LIMIT 

SPENCERVILLE 

End of life 

replacement          $749.0 

21 

W LIMIT 

SPENCERVILLE-to-

CO RD 44 SPENCER 

ST 

End of life 

replacement          $525.0 

22 

JOHN/LEWIS ST - 

NEW ST-to-DUNDAS 

ST 

End of life 

replacement          $133.0 

22 

CO RD 2-to-N LIMIT 

CARDINAL 

End of life 

replacement          $462.0 

26 

CO RD 15-to-860M 

E OF CO RD 15 

End of life 

replacement          $609.0 

26 

860M E OF CO RD 

15-to-ROCKY RD 

End of life 

replacement          $868.0 



Appendix C  172 

The United Counties of Leeds and Grenville 

Asset Management Plan 2025 

September 2025 

 

County 

Rd Description  Event 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

26 

MAYNARD W LIMIT-

to-CAMPBELL RD Slurry Seal          $12.0 

28 

CPR X-ING @ 

BELLAMY STA-to-CO 

RD 6 

End of life 

replacement          $2,569.0 

29 

WOODS RD.-to-CO 

RD 42 

End of life 

replacement          $4,389.0 

29 

CO RD 8-to-CO RD 

16 

End of life 

replacement          $4,809.0 

38 

OLD KINGSTON RD-

to-7.5KM NW OF 

HWY 15 Crack Seal          $17.0 

42 

W. LIMIT 

NEWBORO-to-GOLF 

COURSE RD Slurry Seal          $117.6 

43 

CO RD 25-to-

SOMERVILLE RD. Slurry Seal          $194.0 

43 

HWY 416 I/C 34 E.-

to-CO RD 22 

ROUNDABOUT Microsurface          $141.0 

46 

N LIMITS OF LYN-to-

HOWE RD. 

End of life 

replacement          $1,225.0 

47 

END CURB & 

GUTTER-to-

HWY.#15 NORTH 

END SEELEY'S BAY Microsurface                   $61.2 

   $12,298.7 $13,599.7 $14,897.9 $16,199.9 $17,497.0 $18,798.6 $20,079.6 $21,398.2 $22,688.0 $23,999.2 
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(dollars in thousands) 

 

Asset 

ID Name 

OSIM 

Event 

OSIM 

Year 

OSIM 

Cost 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

99001-

1 

Andrewsville 

Bridge* Replace 2022 $732.0 $2,000.0          

05066 Leeder Bridge* Replace 2024 $1,462.5 $384.5          

05306 

Tackaberry 

Bridge 

Major 

Rehab 2025 $832.1 $832.1          

02903 

East Cardinal 

Creek Culvert 

Major 

Rehab 2026 $944.7 $944.7          

17068 

Otter Creek 

Bridge* 

Major 

Rehab 2029 $1,337.3 $1,777.3          

07268 

Wright's 

Bridge* 

Major 

Rehab 2034 $826.3 $514.7          

27079 

Lyn Creek 

Bridge* 

Minor 

Rehab 2034 $9.0 $1,253.1          

99003 Pittston Bridge* 

Minor 

Rehab 2039 $334.1 $700.0          

04124 

Jones Creek 

Culvert 

Minor 

Rehab 2027 $9.0  $9.0         

19048 Sparks Bridge 

Major 

Rehab 2027 $853.8  $853.8         

43009 Spillway Bridge 

Minor 

Rehab 2027 $408.5  $408.5         
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Asset 

ID Name 

OSIM 

Event 

OSIM 

Year 

OSIM 

Cost 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

02719 

Bradley's Creek 

Culvert 

Major 

Rehab 2028 $390.7   $390.7        

29313 

Kinch Creek 

Culvert 

Major 

Rehab 2028 $792.5   $792.5        

18131 

McConnel 

Bridge 

Major 

Rehab 2029 $600.3    $600.3       

29253 

Irish Creek 

Culvert 

Major 

Rehab 2029 $923.3    $923.3       

18294 Sherrard Bridge 

Major 

Rehab 2030 $889.5     $889.5      

42342 

Patterson 

Culvert 

Major 

Rehab 2030 $820.4     $820.4      

41019 

Barbers Creek 

Bridge 

Major 

Rehab 2031 $351.0      $351.0     

02186 

Waterton 

Bridge 

Minor 

Rehab 2032 $289.9       $289.9    

10015 

Dead Creek 

Bridge 

Major 

Rehab 2032 $271.0       $271.0    

11048 

Smiths Bay 

Bridge 

Major 

Rehab 2032 $2,139.9       $2,139.9    

16112 Empey Culvert 

Minor 

Rehab 2032 $770.3       $770.3    

20012 Render Bridge 

Major 

Rehab 2032 $726.5       $726.5    

21150 

Weir Road 

Culvert 

Minor 

Rehab 2032 $594.0       $594.0    
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Asset 

ID Name 

OSIM 

Event 

OSIM 

Year 

OSIM 

Cost 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

22134 Dobbie Bridge 

Minor 

Rehab 2032 $405.3       $405.3    

29233 

Frankville Creek 

Culvert 

Minor 

Rehab 2032 $45.0       $45.0    

29407 

Otter Creek 

Bridge 

Minor 

Rehab 2032 $561.2       $561.2    

03016 Ivy Lea Culvert 

Minor 

Rehab 2033 $466.1        $466.1   

06026 Greer Bridge 

Minor 

Rehab 2033 $630.1        $630.1   

07085 

Greenbush 

Culvert 

Minor 

Rehab 2033 $9.0        $9.0   

15068 Smileys Bridge 

Minor 

Rehab 2033 $480.6        $480.6   

21130 Kingston Bridge 

Major 

Rehab 2033 $366.6        $366.6   

22095 Sloan Bridge 

Minor 

Rehab 2033 $304.1        $304.1   

22109 Burchill Road 

Major 

Rehab 2033 $560.9        $560.9   

27104 

Lyn Falls Creek 

Bridge 

Major 

Rehab 2033 $1,228.0        $1,228.0   

28073 

Mud Creek 

Culvert 

Major 

Rehab 2033 $411.5        $411.5   

29150 

Wiltse Creek 

Culvert 

Minor 

Rehab 2033 $9.0        $9.0   
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Asset 

ID Name 

OSIM 

Event 

OSIM 

Year 

OSIM 

Cost 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

33018 

Grippen Creek 

Culvert 

Minor 

Rehab 2033 $464.2        $464.2   

33080 

Lyndhurst 

Stone Bridge 

Minor 

Rehab 2033 $1,244.4        $1,244.4   

42377 

Crosby Creek 

Culvert 

Minor 

Rehab 2033 $9.0        $9.0   

02512 

Grant Creek 

Culvert 

Minor 

Rehab 2034 $438.9         $438.9  

02637 

Maitland 

Culvert 

Minor 

Rehab 2034 $9.0         $9.0  

02794 

Johnstown 

Bridge 

Minor 

Rehab 2034 $346.1         $346.1  

03105 

Seabrooke 

Bridge 

Minor 

Rehab 2034 $9.0         $9.0  

03186 

Black Rapids 

Bridge 

Minor 

Rehab 2034 $880.3         $880.3  

05216 Dancy Bridge 

Minor 

Rehab 2034 $9.0         $9.0  

08057 

Gunnewick 

Culvert 

Minor 

Rehab 2034 $429.7         $429.7  

24006 

Van Buren 

Street Culvert 

Minor 

Rehab 2034 $9.0         $9.0  

29051 

Lyn Creek 

(Clows Market) 

Culvert 

Minor 

Rehab 2034 $9.0         $9.0  
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Asset 

ID Name 

OSIM 

Event 

OSIM 

Year 

OSIM 

Cost 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

29373 

Hutton Creek 

Bridge 

Minor 

Rehab 2034 $661.0         $661.0  

32118 

South Lake 

Creek Culvert 

Minor 

Rehab 2034 $9.0         $9.0  

43052 

Dales Creek 

Culvert 

Minor 

Rehab 2034 $9.0         $9.0  

44342 

Prescott Street 

Bridge 

Major 

Rehab 2034 $818.8         $818.8  

22106 Robin Bridge 

Minor 

rehab 2035 $447.3          $447.3 

23069 

Burritts Rapid 

Bridge 

Minor 

Rehab 2035 $837.9          $837.9 

22301 

Christie-Price 

Bridge 

Minor 

Rehab 2035 $9.0          $9.0 

42469 

Adrains Creek 

Culvert 

Minor 

Rehab 2035 $9.0          $9.0 

15126 Dixon Bridge 

Minor 

Rehab 2035 $552.4          $552.4 

42069 

North Wiltse 

Creek 

Minor 

Rehab 2035 $9.0                   $9.0 

     $8,406.3 $1,271.3 $1,183.2 $1,523.6 $1,710.0 $351.0 $5,803.1 $6,183.3 $3,637.9 $1,864.6 

 

*OSIM event, year and cost adjusted based on detailed investigation 
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Building  Description  2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

150 Stone Street South, Gananoque 

Hollow metal doors - interior 

building/common areas  $17.5          

150 Stone Street South, Gananoque 

Metal glazed exterior door with 

sidelight $10.0          

150 Stone Street South, Gananoque Built-up roof system $290.0          

150 Stone Street South, Gananoque Make-up air system $90.0          

105 Lewis Street East, Merrickville Exterior hollow metal doors $30.0          

240 Helen Street, Cardinal Exterior Door - main entry $20.0          

201/203 Prescott Street, Kemptville Metal roofing system $80.0          

5 Glengarry Road, Brockville Metal roofing system  $185.0         

150 Stone Street South, Gananoque 

Ceiling mounted fluorescent fixtures 

- common area  $10.0         

56 Bedford Street, Westport 

Ceiling mounted fluorescent fixtures 

- common area  $12.0         

3 Miller Drive, Mallorytown  

Carpet in corridors and common 

room  $14.2         

3 Miller Drive, Mallorytown  Well and pump - 47 m  $10.0         

105 Lewis Street East, Merrickville Make-up air system  $150.0         

275 Water Street West, Prescott 

Metal clad doors leading to 

balcony/patio   $76.5         

275 Water Street West, Prescott Vinyl sheet flooring - common areas  $10.4         

275 Water Street West, Prescott Fire alarm system panel  $12.5         
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Building  Description  2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

200 Bridge Street North, Kemptville 

Windows - vinyl framed double 

glazed  $170.0         

200 Bridge Street North, Kemptville Make-up air system  $180.0         

240 Helen Street, Cardinal 

Unit windows - vinyl framed double 

glazed  $160.0         

240 Helen Street, Cardinal 

Metal clad doors leading to 

balcony/patio   $58.5         

240 Helen Street, Cardinal Make-up air system  $100.0         

318 Brock Street West, Merrickville Make-up air system  $100.0         

56 Bedford Street, Westport Enterphone system   $10.0        

11 Hastings Drive, Brockville 

Vinyl sheet flooring - stairwell 

landings   $55.0        

11 Hastings Drive, Brockville Make-up air system   $150.0        

43 Centre Street, Lansdowne Enterphone system   $10.0        

105 Lewis Street East, Merrickville 

Carpet in corridors and common 

room   $11.5        

275 Water Street West, Prescott Garbage compactor   $15.0        

33 Bennett Street, Spencerville 

Windows - aluminum framed 

double glazed   $68.0        

33 Bennett Street, Spencerville 

Carpet in corridors and common 

room   $10.0        

33 Bennett Street, Spencerville Make-up air system   $15.0        

80 Water Street West, Brockville Water storage tanks    $21.0       

55 Reynolds Drive, Brockville 

Vinyl sheet flooring - stairwell 

landings    $32.0       

3 Miller Drive, Mallorytown  Handicap lift    $40.0       



Appendix E  180 

The United Counties of Leeds and Grenville 

Asset Management Plan 2025 

September 2025 

 

Building  Description  2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

105 Lewis Street East, Merrickville 

Windows - vinyl framed double 

glazed    $90.0       

33 Bennett Street, Spencerville 

Metal doors with insert glazing - 

building/common area     $17.5       

150 Stone Street South, Gananoque Solid wood doors - balcony/patio      $76.5      

150 Stone Street South, Gananoque Vinyl sheet flooring - lobby     $33.0      

150 Stone Street South, Gananoque Fire sprinkler system     $3.0      

150 Stone Street South, Gananoque Standpipes     $7.5      

150 Stone Street South, Gananoque Fire hoses     $15.0      

150 Stone Street South, Gananoque Main electrical distribution system     $50.0      

150 Stone Street South, Gananoque 

Intermediate electrical distribution 

system     $56.0      

150 Stone Street South, Gananoque Garbage compactor     $15.0      

150 Stone Street South, Gananoque Concrete walkways     $37.7      

56 Bedford Street, Westport Fire alarm system panel     $10.0      

56 Bedford Street, Westport Asphalt walkways     $14.0      

11 Hastings Drive, Brockville 

Ceramic tile flooring - outside south 

garbage room     $12.5      

11 Hastings Drive, Brockville 

Ceiling mounted fluorescent fixtures 

- common area     $15.0      

11 Hastings Drive, Brockville Enterphone system     $10.0      

80 Water Street West, Brockville Carpet flooring - common area     $60.0      

80 Water Street West, Brockville Quarry tile by the elevators     $17.5      

80 Water Street West, Brockville 

Ceiling mounted fluorescent fixtures 

- common area     $24.0      

80 Water Street West, Brockville Enterphone system     $10.0      
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Building  Description  2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

80 Water Street West, Brockville 

Diesel powered emergency 

generator     $50.0      

80 Water Street West, Brockville Asphalt parking lots     $48.5      

80 Water Street West, Brockville Concrete stairs and ramp     $12.0      

80 Water Street West, Brockville Concrete walkways     $15.0      

55 Reynolds Drive, Brockville Wood construction - balcony decks     $12.5      

55 Reynolds Drive, Brockville Main electrical distribution system     $35.0      

55 Reynolds Drive, Brockville 

Intermediate electrical distribution 

system     $10.0      

55 Reynolds Drive, Brockville 

Ceiling mounted fluorescent fixtures 

- common area     $16.0      

43 Centre Street, Lansdowne 

Windows - vinyl framed double 

glazed     $82.0      

43 Centre Street, Lansdowne 

Quarry tile - main entrance, lobby 

and common area     $17.0      

43 Centre Street, Lansdowne Passenger elevator     $40.0      

3 Miller Drive, Mallorytown  Exterior door - main entry     $20.0      

3 Miller Drive, Mallorytown  

Quarry tile flooring in the laundry 

room and main lobby      $11.6      

3 Miller Drive, Mallorytown  

Ceiling mounted fluorescent fixtures 

- common area     $12.0      

3 Miller Drive, Mallorytown  Asphalt parking lots     $46.0      

3 Miller Drive, Mallorytown  Concrete walkways     $14.0      

105 Lewis Street East, Merrickville Prefinished exterior siding     $12.0      

105 Lewis Street East, Merrickville Exterior door - main entry     $20.0      

105 Lewis Street East, Merrickville 

Ceiling mounted fluorescent fixtures 

- common area     $12.0      
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Building  Description  2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

275 Water Street West, Prescott 

Windows - vinyl framed double 

glazed     $234.0      

275 Water Street West, Prescott Hollow metal doors - common area     $12.5      

275 Water Street West, Prescott 

Carpet in corridors and common 

room     $38.0      

275 Water Street West, Prescott Sanitary waste system     $38.4      

275 Water Street West, Prescott Fire sprinkler system     $4.0      

275 Water Street West, Prescott Fire hoses     $20.0      

275 Water Street West, Prescott Siamese connection standpipes     $25.0      

275 Water Street West, Prescott 

Ceiling mounted fluorescent fixtures 

- common area     $10.0      

275 Water Street West, Prescott Security surveillance     $10.0      

275 Water Street West, Prescott Asphalt parking lots     $31.5      

275 Water Street West, Prescott Sidewalks/walkways     $15.0      

275 Water Street West, Prescott Sidewalks/walkways     $11.3      

200 Bridge Street North, Kemptville 

Carpet in corridors and common 

room     $30.0      

200 Bridge Street North, Kemptville Sanitary waste system     $33.6      

240 Helen Street, Cardinal Hollow metal doors - common area     $22.5      

240 Helen Street, Cardinal Elevator     $40.0      

240 Helen Street, Cardinal Sidewalks/walkways     $19.0      

503 Fort Town Drive, Prescott 

Sidewalks/walkways - front/side 

entrances     $15.0      

523 Hyde Street, Prescott Exterior door - main entry     $10.0      

523 Hyde Street, Prescott 

Carpet in corridors and common 

room     $10.0      

523 Hyde Street, Prescott Enterphone system     $10.0      
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33 Bennett Street, Spencerville 

Quarry tile flooring in main lobby 

and first floor laundry room      $11.0      

33 Bennett Street, Spencerville Well and pump - 42 m     $10.0      

33 Bennett Street, Spencerville Fire alarm system panel     $10.0      

33 Bennett Street, Spencerville Asphalt parking lots     $48.5      

318 Brock Street West, Merrickville Exterior metal doors     $31.5      

318 Brock Street West, Merrickville 

Carpet in corridors and common 

room     $16.0      

318 Brock Street West, Merrickville Sidewalks/walkways     $16.0      

5 Glengarry Road, Brockville Asphalt parking lots      $95.0     

150 Stone Street South, Gananoque 

Windows - vinyl framed double 

glazed & aluminum framed single 

glazed      $228.0     

150 Stone Street South, Gananoque 

Windows - vinyl framed double 

glazed & aluminum framed single 

glazed      $21.6     

56 Bedford Street, Westport 

Windows - vinyl framed double 

glazed      $100.0     

56 Bedford Street, Westport Exterior door - main entry      $20.0     

56 Bedford Street, Westport 

Hollow metal doors in metal frames 

- building/common areas       $10.0     

56 Bedford Street, Westport 

Metal doors with insert glazing - 

building/common area       $25.2     

80 Water Street West, Brockville Fire alarm system      $12.5     

55 Reynolds Drive, Brockville 

Carpet in corridors and common 

room      $18.0     
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43 Centre Street, Lansdowne 

Exterior metal clad doors - 

balcony/patio       $24.0     

3 Miller Drive, Mallorytown  

Windows - vinyl framed double 

glazed      $76.0     

3 Miller Drive, Mallorytown  

Exterior metal clad doors - 

balcony/patio       $25.5     

275 Water Street West, Prescott Aluminum soffits and fascia      $12.0     

150 Stone Street South, Gananoque Enterphone system       $10.0    

55 Reynolds Drive, Brockville Enterphone system       $10.0    

3 Miller Drive, Mallorytown  Enterphone system       $10.0    

3 Miller Drive, Mallorytown  Fire alarm system panel       $10.0    

105 Lewis Street East, Merrickville Enterphone system       $10.0    

200 Bridge Street North, Kemptville Enterphone system       $10.0    

240 Helen Street, Cardinal Sanitary waste system       $35.2    

240 Helen Street, Cardinal Enterphone system       $10.0    

503 Fort Town Drive, Prescott Enterphone system       $10.0    

523 Hyde Street, Prescott Asphalt roofing system       $25.0    

33 Bennett Street, Spencerville Enterphone system       $10.0    

100 Perth Street, Brockville Concrete sidewalks/walkways/steps       $36.0    

55 Reynolds Drive, Brockville Aluminum soffits         $15.0   

55 Reynolds Drive, Brockville 

Aluminum downspouts and 

eavestroughs        $27.5   

3 Miller Drive, Mallorytown  

Vinyl sheet flooring - stairwell 

landings        $16.0   

503 Fort Town Drive, Prescott Fire alarm system panel        $10.0   

33 Bennett Street, Spencerville Aluminum siding         $40.2   

318 Brock Street West, Merrickville Exterior Door - main entry        $15.0   
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318 Brock Street West, Merrickville Asphalt parking lots        $36.0   

11 Hastings Drive, Brockville 

Metal doors with sidelight - 

common area         $10.0  

11 Hastings Drive, Brockville 

Metal doors with insert glazing - 

common area         $12.5  

80 Water Street West, Brockville Hollow metal doors - common area         $25.0  

80 Water Street West, Brockville Metal clad doors - balcony/patio          $123.0  

43 Centre Street, Lansdowne Fire alarm system panel         $10.0  

105 Lewis Street East, Merrickville Fire alarm system panel         $10.0  

275 Water Street West, Prescott Elevator         $100.0  

275 Water Street West, Prescott Domestic water heater         $10.0  

200 Bridge Street North, Kemptville Fire alarm system panel         $10.0  

240 Helen Street, Cardinal Tankless hot water system         $45.0  

503 Fort Town Drive, Prescott Water risers         $15.0  

56 Bedford Street, Westport 

Carpet in corridors and common 

room         $18.0  

43 Centre Street, Lansdowne 

Carpet in corridors and common 

room         $11.0  

150 Stone Street South, Gananoque Painted wooden privacy panels          $24.0 

150 Stone Street South, Gananoque Passenger elevator          $130.0 

150 Stone Street South, Gananoque Water risers          $39.3 

150 Stone Street South, Gananoque Sanitary waste piping          $45.6 

56 Bedford Street, Westport Water risers          $12.5 

56 Bedford Street, Westport Sanitary waste system          $14.4 

56 Bedford Street, Westport asphalt parking lots          $55.0 

56 Bedford Street, Westport Concrete walkways          $13.0 

11 Hastings Drive, Brockville Sanitary waste system          $28.8 
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Building  Description  2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

11 Hastings Drive, Brockville Main electrical distribution system          $35.0 

11 Hastings Drive, Brockville 

Intermediate electrical distribution 

system          $35.0 

11 Hastings Drive, Brockville Fire alarm system panel          $13.0 

11 Hastings Drive, Brockville asphalt parking lots          $75.0 

11 Hastings Drive, Brockville Concrete walkways          $21.0 

80 Water Street West, Brockville Corrugated steel          $41.0 

80 Water Street West, Brockville Passenger elevator          $20.0 

80 Water Street West, Brockville Passenger elevator          $300.0 

80 Water Street West, Brockville Sanitary waste piping          $51.2 

80 Water Street West, Brockville Wet sprinkler system          $5.0 

80 Water Street West, Brockville Sprinkler pump          $6.0 

80 Water Street West, Brockville Standpipe - Siamese          $25.0 

80 Water Street West, Brockville Fire hoses          $20.0 

80 Water Street West, Brockville Main electrical distribution system          $60.0 

80 Water Street West, Brockville 

Intermediate electrical distribution 

system          $70.0 

80 Water Street West, Brockville 400 L above-ground Diesel tank          $10.0 

55 Reynolds Drive, Brockville Sanitary waste system          $28.8 

55 Reynolds Drive, Brockville Domestic HWST          $15.0 

55 Reynolds Drive, Brockville Naiven boilers          $30.0 

43 Centre Street, Lansdowne Vinyl siding          $10.0 

43 Centre Street, Lansdowne Handicap lift           $40.0 

43 Centre Street, Lansdowne Sanitary waste piping          $14.4 

43 Centre Street, Lansdowne Main electrical distribution system          $20.0 

43 Centre Street, Lansdowne 

Intermediate electrical distribution 

system          $20.0 
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43 Centre Street, Lansdowne Ceiling mounted fluorescent fixtures          $10.0 

43 Centre Street, Lansdowne Asphalt parking lots          $32.0 

3 Miller Drive, Mallorytown  Aluminum siding           $13.2 

3 Miller Drive, Mallorytown  Aluminum soffits and fascia          $18.9 

3 Miller Drive, Mallorytown  

Roofing system consisting of 

asphalt shingles          $39.0 

3 Miller Drive, Mallorytown  Aluminum downspouts           $10.0 

3 Miller Drive, Mallorytown  Hoisting equipment           $40.0 

3 Miller Drive, Mallorytown  Sanitary waste piping          $12.0 

3 Miller Drive, Mallorytown  UV treatment system          $17.5 

3 Miller Drive, Mallorytown  

Intermediate electrical distribution 

system          $30.0 

105 Lewis Street East, Merrickville Water risers          $12.5 

105 Lewis Street East, Merrickville Sanitary waste system          $14.4 

105 Lewis Street East, Merrickville Main electrical distribution system          $20.0 

105 Lewis Street East, Merrickville 

Intermediate electrical distribution 

system          $30.0 

275 Water Street West, Prescott Roofing system          $10.0 

275 Water Street West, Prescott 

Quarry tile in main lobby and 

laundry room          $12.0 

275 Water Street West, Prescott Domestic WH          $15.0 

275 Water Street West, Prescott Main electrical distribution system          $60.0 

275 Water Street West, Prescott 

Intermediate electrical distribution 

system          $35.0 

200 Bridge Street North, Kemptville Replace metal-clad wood door           $51.0 

200 Bridge Street North, Kemptville Aluminum soffits           $35.0 
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200 Bridge Street North, Kemptville 

Quarry tile flooring in main lobby 

and laundry room          $26.0 

200 Bridge Street North, Kemptville Handicap lift           $40.0 

200 Bridge Street North, Kemptville Main electrical distribution system          $20.0 

200 Bridge Street North, Kemptville 

Intermediate electrical distribution 

system          $37.5 

200 Bridge Street North, Kemptville Ceiling mounted fluorescent fixtures          $16.0 

200 Bridge Street North, Kemptville Security surveillance          $10.0 

200 Bridge Street North, Kemptville Asphalt parking lots          $37.5 

200 Bridge Street North, Kemptville Concrete walkways          $32.0 

240 Helen Street, Cardinal Vinyl siding           $30.0 

240 Helen Street, Cardinal Aluminum soffits and fascia          $22.0 

240 Helen Street, Cardinal 

Aluminum downspouts and 

eavestroughs          $17.8 

240 Helen Street, Cardinal 

Quarry tile flooring in main lobby 

and first floor laundry room           $15.0 

240 Helen Street, Cardinal 

Intermediate electrical distribution 

system          $10.0 

240 Helen Street, Cardinal Ceiling mounted fluorescent fixtures          $17.0 

240 Helen Street, Cardinal Fire alarm system panel          $10.0 

240 Helen Street, Cardinal Security surveillance          $10.0 

240 Helen Street, Cardinal Asphalt parking lots          $57.5 

240 Helen Street, Cardinal Sidewalks/walkways          $11.9 

503 Fort Town Drive, Prescott Vinyl siding           $55.0 

503 Fort Town Drive, Prescott Sanitary waste system          $17.3 

503 Fort Town Drive, Prescott Ceiling mounted fluorescent fixtures          $12.0 

503 Fort Town Drive, Prescott Sidewalks/walkways          $12.0 
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523 Hyde Street, Prescott Vinyl framed double glazed          $30.0 

523 Hyde Street, Prescott Main electrical distribution system          $20.0 

523 Hyde Street, Prescott Ceiling mounted fluorescent fixtures          $10.0 

523 Hyde Street, Prescott Sidewalks/walkways          $10.5 

523 Hyde Street, Prescott Sidewalks/walkways          $13.8 

33 Bennett Street, Spencerville 

Metal clad doors leading to 

balcony/patio           $22.5 

33 Bennett Street, Spencerville Aluminum soffits and fascia          $13.5 

33 Bennett Street, Spencerville 

Aluminum downspouts and 

eavestroughs          $10.0 

33 Bennett Street, Spencerville Sanitary waste system          $11.2 

33 Bennett Street, Spencerville UV treatment system          $17.5 

33 Bennett Street, Spencerville Main electrical distribution system          $20.0 

33 Bennett Street, Spencerville 

Intermediate electrical distribution 

system          $30.0 

33 Bennett Street, Spencerville Ceiling mounted fluorescent fixtures          $10.0 

318 Brock Street West, Merrickville Aluminum siding           $16.5 

318 Brock Street West, Merrickville Aluminum soffits and fascia          $20.0 

318 Brock Street West, Merrickville 

Aluminum downspouts and 

eavestroughs          $10.5 

318 Brock Street West, Merrickville 

Quarry tile flooring in main lobby 

and laundry room          $13.0 

318 Brock Street West, Merrickville Sanitary waste system          $16.0 

318 Brock Street West, Merrickville Main electrical distribution system          $20.0 

318 Brock Street West, Merrickville 

Intermediate electrical distribution 

system          $15.0 

318 Brock Street West, Merrickville Ceiling mounted fluorescent fixtures          $30.0 

318 Brock Street West, Merrickville Fire alarm system panel                   $10.0 

  $537.5 $1,249.1 $344.5 $200.5 $1,735.0 $667.8 $186.2 $159.7 $399.5 $2,731.9 
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Building  Description  2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

Counties Main Office 

Conventional - 

Modified Bitumen 

Roof - Localized repair $80.0          

Counties Main Office 

Heating Water 

Distribution Systems - 

Localized repair $70.0          

Counties Main Office 

Branch Wiring and 

Devices - Localized 

repair $44.8          

LGPS Station 5 

Air Distribution 

Systems - Localized 

repair $20.0          

Maple View Lodge 

Windowpane 

Replacement x 100 $58.0          

Maple View Lodge 

Replace Fire Alarm 

Panel $36.0          

Maple View Lodge 

Replace Original 

Rooftop Unit - A/H #7 $16.0          

LF Interpretive Centre 

Septic tank - 5400 L 

concrete $10.0          

LF Interpretive Centre Septic bed - 97.5 m2 $40.0          

CSS Gananoque 

Packaged Rooftop 

Units - 5 to 10 Tons $61.0          

CSS Prescott 

Packaged Rooftop 

Units - 5 to 10 Tons $15.2          

NL Patrol Garage 

Exterior - Overhead 

Doors - Standard $50.0          



Appendix F  191 

The United Counties of Leeds and Grenville 

Asset Management Plan 2025 

September 2025 

 

Building  Description  2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

Maple View Lodge 

Replace Original 

Make-up Air Unit - 

A/H #1  $140.0         

Maple View Lodge 

Replace Original 

Make-up Air Unit - 

A/H #2  $140.0         

Maple View Lodge 

Replace Original 

Make-up Air Unit - 

A/H #3  $140.0         

Maple View Lodge 

Replace Original 

Make-up Air Unit - 

A/H #9 (Kitchen)  $140.0         

Maple View Lodge 

Replace Wood 

Fencing Around 

Outdoor Patios  $14.0         

LF Pole Barn East 

Replace sliding 

wooden doors x 4  $40.0         

County Park Storage Shed  $10.0         

Counties Main Office 

Domestic Water 

Piping and Fittings  $69.4         

Counties Main Office Heat Pumps  $132.7         

Counties Main Office Electrical Distribution  $104.7         

NG Patrol Garage 

Branch Wiring and 

Devices  $19.8         

Victoria Building Carpet Floor  $85.8         

Victoria Building Vinyl Sheet Floor  $28.7         

Maple View Lodge 

Domestic Hot Water 

Heater #1   $14.0        

Maple View Lodge 

Domestic Hot Water 

Heater #2   $14.0        

Counties Main Office Windows   $73.5        

Counties Main Office 

Sanitary Waste and 

Vent Piping and 

Fittings   $78.9        
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Counties Main Office Cooling Towers   $136.2        

Counties Main Office 

Packaged Rooftop 

Units - Up to 5 Tons   $66.7        

Counties Main Office 

Make Up Air Units - 

Over 500 MBH   $76.2        

Counties Main Office 

Storm Sewer Service - 

Medium - 150MM   $35.3        

Counties Main Office 

Electrical Service - 

Medium - 800A   $81.2        

Counties Main Office 

Site Branch Wiring 

and Devices   $28.5        

CSS Gananoque Fire Alarm Systems   $58.9        

CSS Prescott Windows   $58.8        

LGPS Station 5 

Public Address 

Systems   $10.5        

NG Patrol Garage 

Air Distribution 

Systems   $50.3        

NG Patrol Garage 

Force Flow Units 

(Electric)   $12.6        

NG Patrol Garage Well Systems   $109.4        

NG Patrol Garage 

Gas Storage Tanks 

(Natural or Propane)   $12.2        

SG Patrol Garage 

Air Distribution 

Systems   $51.7        

SG Patrol Garage Well Systems   $109.4        

SG Patrol Garage 

Septic Tank - 

Residential   $25.8        

Victoria Building Electric Furnaces   $15.2        

Victoria Building 

Public Address and 

Music Systems   $39.3        
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Maple View Lodge 

Replace Domestic Hot 

Water Re-circulation 

Piping    $283.0       

Maple View Lodge 

Replace Heating 

Boilers    $102.0       

Counties Main Office 

Public Address 

Systems    $79.8       

Counties Main Office 

Access Control 

Systems    $58.3       

Victoria Building 

Hot Water Boilers - Up 

to 1000 MBH    $58.0       

Victoria Building Fire Alarm Systems    $96.6       

Victoria Building 

Intrusion Alarm 

Systems    $19.6       

Maple View Lodge 

Replace Hydraulic 

Elevator Cylinder     $85.0      

Maple View Lodge 

Replace Domestic Hot 

Water Tank Heaters - 

Electric     $14.0      

LF Interpretive Centre Propane furnace     $15.0      

LF Interpretive Centre Well - 10.67 m     $50.0      

LF Workshop Roof Construction     $40.0      

LF Workshop Steel siding     $30.0      

LF Workshop North overhead door      $10.0      

LF Workshop Steel roof     $25.0      

LF Workshop Soffit and fascia     $15.0      

LF Workshop 

Domestic Water 

Distribution      $15.0      

LF Workshop Well - 10.67 m     $50.0      

LF Workshop 

Septic tank - 5400 L 

concrete     $10.0      
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LF Workshop Septic bed - 97.5 m2     $40.0      

LF Pole Barn East Aluminum siding      $33.0      

LF Pole Barn East Steel roof     $25.0      

LF Pole Barn North Aluminum siding      $40.5      

LF Pole Barn North Steel roof     $30.0      

Counties Main Office 

Exterior - Automatic 

Door Openers     $15.3      

Counties Main Office 

Exterior - Double Door 

- Aluminum and Glass     $15.0      

Counties Main Office 

Automatic Door 

Openers     $46.0      

Counties Main Office 

Standard Fittings and 

Equipment     $27.6      

Counties Main Office Carpet Floor     $264.8      

Counties Main Office Vinyl Tile / Plank Floor     $66.0      

Counties Main Office 

Air Distribution 

Systems     $182.5      

Counties Main Office Fire Alarm Systems     $196.5      

Counties Main Office 

Video Surveillance 

Systems     $28.5      

Counties Main Office 

Emergency Lighting 

Systems     $21.5      

CSS Gananoque Metal Cladding     $54.0      

CSS Gananoque 

Exterior - Single Door 

- Hollow Metal      $12.6      

CSS Gananoque 

Exterior - Double Door 

- Hollow Metal      $24.6      

CSS Gananoque 

Exterior - Double Door 

- Aluminum and Glass     $15.0      
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CSS Gananoque 

Conventional - 

Modified Bitumen 

Roof     $267.4      

CSS Gananoque 

Automatic Door 

Openers     $15.3      

CSS Gananoque Vinyl Tile / Plank Floor     $65.4      

CSS Gananoque 

Intrusion Alarm 

Systems     $12.0      

CSS Gananoque 

Access Control 

Systems     $17.5      

CSS Gananoque 

Asphalt Paved 

Surfaces - Parking 

Area     $28.5      

CSS Prescott Metal Cladding     $30.6      

CSS Prescott 

Exterior - Single Door 

- Aluminum and Glass     $31.3      

CSS Prescott Skylights     $10.6      

CSS Prescott 

Automatic Door 

Openers     $23.0      

CSS Prescott 

Domestic Water 

Piping and Fittings     $19.0      

CSS Prescott Electrical Distribution     $28.6      

LGPS Station 5 Asphalt Shingle Roof     $18.4      

LGPS Station 5 Vinyl Tile / Plank Floor     $19.8      

LGPS Station 5 

Fuel-Fired Unit 

Heaters     $11.4      

LGPS Station 5 

Force Flow Units 

(Electric)     $15.8      

LGPS Station 5 Data Systems     $19.7      

LGPS Station 5 Well Systems     $109.4      

GB Patrol Garage 

Domestic Water 

Piping and Fittings     $36.7      
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GB Patrol Garage 

Oil and Sediment 

Interceptor Systems     $10.0      

GB Patrol Garage 

Public Address 

Systems     $18.7      

GB Patrol Garage 

Access Control 

Systems     $13.3      

GB Patrol Garage Well Systems     $109.4      

NG Patrol Garage 

Exterior - Single Door 

- Hollow Metal      $12.6      

NL Patrol Garage Metal Cladding     $70.2      

NL Patrol Garage Metal Roofing     $125.4      

NL Patrol Garage 

Public Address 

Systems     $17.7      

NL Patrol Garage 

Asphalt Paved 

Surfaces - Parking 

Area     $332.5      

SG Patrol Garage Electrical Distribution     $26.0      

SL Patrol Garage 

Exterior - Single Door 

- Hollow Metal      $12.6      

Victoria Building 

Gutters and 

Downspouts     $11.6      

Victoria Building 

Automatic Door 

Openers     $23.0      

Victoria Building Millwork General     $36.5      

Victoria Building 

Standard Fittings and 

Equipment     $13.6      

Victoria Building Ceramic Stair Finish     $22.0      

Victoria Building 

Passenger Elevators - 

Over 3 Floors 

(Hydraulic)     $294.8      

Victoria Building 

Unit Heaters 

(Hydronic)     $11.4      
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Victoria Building 

Finned Tube Radiation 

Units     $170.5      

Victoria Building 

Electronic / Electric 

Control Systems     $30.2      

Victoria Building 

Access Control 

Systems     $28.7      

Victoria Building 

Parking Automatic 

Ticket Dispensing 

Stations     $20.2      

Maple View Lodge 

Replace Main Entrance 

Doors      $15.0     

LF Compound Lunch Room      $150.0     

LF Compound Shed East      $10.0     

LF Compound Shed West      $10.0     

CSS Prescott 

Sanitary Waste and 

Vent Piping and 

Fittings      $21.6     

CSS Prescott 

Rain Water Drainage 

Piping and Fittings      $13.8     

CSS Prescott 

Air Distribution 

Systems      $56.9     

CSS Prescott 

Branch Wiring and 

Devices      $45.0     

CSS Prescott 

Sanitary Sewer Service 

- Large - 200MM      $14.4     

CSS Prescott 

Storm Sewer Service - 

Large - 250MM      $10.9     

NL Patrol Garage 

Force Flow Units 

(Electric)      $15.8     

SL Patrol Garage 

Fuel-Fired Forced Air 

Furnaces      $153.6     
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Victoria Building 

Exterior - Single Door 

- Aluminum and Glass      $23.5     

CSS Prescott 

Conventional - Built-

Up Roof       $96.7    

CSS Prescott Carpet Floor       $34.3    

LGPS Station 5 

Air Distribution 

Systems       $61.5    

LGPS Station 5 

Main Service 

Disconnects       $12.2    

LGPS Station 5 

Branch Wiring and 

Devices       $48.6    

LF Workshop Propane furnace        $15.0   

NL Patrol Garage 

Video Surveillance 

Systems        $11.5   

SG Patrol Garage 

Exterior - Overhead 

Doors - Standard        $10.0   

SG Patrol Garage 

Other Sanitary Waste 

Systems        $10.0   

SG Patrol Garage 

Asphalt Paved 

Surfaces - Parking 

Area        $237.5   

SL Patrol Garage 

Video Surveillance 

Systems        $11.2   

Maple View Lodge 

Domestic Hot Water 

Heater #3         $14.0  

Maple View Lodge 

Replace Elevator Door 

Operators ($94,000)         $94.0  

Counties Main Office 

Exterior Insulation and 

Finish System         $314.6  

Counties Main Office 

Exterior - Single Door 

- Hollow Metal          $31.4  
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Counties Main Office 

Automatic Door 

Openers         $30.6  

Counties Main Office 

Heating Water 

Distribution Systems         $230.0  

Counties Main Office 

Branch Wiring and 

Devices         $164.6  

Counties Main Office 

Emergency Power 

Generator Systems - 

Up to 300kVA         $82.1  

CSS Gananoque 

Electrical Service - 

400A         $21.7  

LGPS Station 5 

Exterior - Overhead 

Doors - Standard         $27.6  

LGPS Station 5 

Oil and Sediment 

Interceptor Systems         $25.4  

LGPS Station 5 

Asphalt Paved 

Surfaces - Parking 

Area         $76.0  

Victoria Building 

Video Surveillance 

Systems         $28.7  

LF Workshop 

Uninsulated 

galvanized duct work          $24.0 

GB Patrol Garage Metal Cladding          $104.4 

GB Patrol Garage Windows          $14.7 

GB Patrol Garage 

Exterior - Overhead 

Doors - Standard          $64.4 

NG Patrol Garage Metal Cladding          $111.6 

SL Patrol Garage Metal Cladding                   $90.0 

  $501.0 $1,065.1 $1,158.5 $697.4 $3,688.6 $540.4 $253.3 $295.3 $1,140.7 $409.1 
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Name Division  2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

Truck 61 Public Works $85.0     $85.0     

Truck 70 - Mechanic Public Works $60.0        $60.0  

Truck 76 Public Works $201.8          

Truck 82 Public Works $201.8          

Truck 87 - Supervisor Public Works $60.0     $60.0     

Truck 88 - Director Public Works $60.0        $60.0  

Truck 93 Public Works $70.0     $70.0     

Truck 94 Public Works $70.0     $70.0     

Truck 97 Public Works $70.0     $70.0     

Truck 5547 Public Works $60.0        $60.0  

Truck 5548 Public Works $70.0        $70.0  

Truck 5550 Long-Term Care $60.0        $60.0  

ERV-Command 4341-15 Paramedic Service $126.3          

Ambulance 4590-22 Paramedic Service $237.9     $237.9     

Ambulance 4517-22 Paramedic Service $237.9     $237.9     

Sander/Plow Unit - Truck 76 Public Works $191.7          

Sander/Plow Unit - Truck 82 Public Works $191.7          

Truck 05 Public Works  $70.0     $70.0    

Truck 06 - Supervisor Public Works  $60.0     $60.0    

Truck 83 Public Works  $201.8         

Truck 86 Public Works  $201.8         

Truck 5551 

Community and 

Social Services  $55.0        $55.0 
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Cargo Van Corporate Service  $45.0        $45.0 

ERV-CP - 4415-22 (MOHLTC funded) Paramedic Service  $0.0     $0.0    

ERV-CP - 4416-22 (MOHLTC funded) Paramedic Service  $0.0     $0.0    

Ambulance 4547-23 Paramedic Service  $237.9     $237.9    

Ambulance 4557-23 Paramedic Service  $237.9     $237.9    

ERV-SUP - 4413-22 Paramedic Service  $126.3     $126.3    

Sander/Plow Unit - Truck 83 Public Works  $191.7         

Sander/Plow Unit - Truck 86 Public Works  $191.7         

Truck 07 Public Works   $70.0     $70.0   

Truck 08 - Supervisor Public Works   $70.0     $70.0   

Truck 11 - Manager Public Works   $60.0     $60.0   

Truck 12 - Supervisor Public Works   $60.0     $60.0   

Truck 95 Public Works   $80.0        

Truck 96 Public Works   $80.0        

ERV-SUP - 4302-23 Paramedic Service   $126.3     $126.3   

Ambulance 4536-24 Paramedic Service   $237.9     $237.9   

Ambulance 4945-24 Paramedic Service   $237.9     $237.9   

Ambulance 4589-24 Paramedic Service   $237.9     $237.9   

Ambulance 4556-24 Paramedic Service   $237.9     $237.9   

Truck 13 Public Works    $70.0     $70.0  

Truck 14 Public Works    $70.0     $70.0  

Truck 91 Public Works    $201.8       

Truck 92 Public Works    $201.8       

SUV Childcare 

Community and 

Social Services    $35.0       

SUV Manager Public Works    $35.0       

Sander/Plow Unit - Truck 91 Public Works    $191.7       
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Sander/Plow Unit - Truck 92 Public Works    $191.7       

ERV-SUP - 4414-24 Paramedic Service    $126.3     $126.3  

ERV-FR - 4342-24 Paramedic Service    $126.3     $126.3  

ERV-FR - 4412-24 Paramedic Service    $126.3     $126.3  

Truck 15 Public Works    $70.0     $70.0  

Truck 16 Public Works    $70.0     $70.0  

Ambulance 4535-25 Paramedic Service    $237.9     $237.9  

Ambulance 4704-25 Paramedic Service    $237.9     $237.9  

Ambulance 4952-25 Paramedic Service    $237.9     $237.9  

Ambulance 4558-25 Paramedic Service    $237.9     $237.9  

Truck 98 Public Works     $300.0      

Truck 5555 

Community and 

Social Services     $55.0      

ERV-FR (2025 acquisition) Paramedic Service     $126.3     $126.3 

ERV-FR (2025 acquisition) Paramedic Service     $126.3     $126.3 

Truck 85 Public Works     $70.0     $70.0 

Truck 89 Public Works     $70.0     $70.0 

Truck 90 Public Works     $70.0     $70.0 

Ambulance 4518-19 Paramedic Service     $237.9     $237.9 

Ambulance 4956-19 Paramedic Service     $237.9     $237.9 

Ambulance 4548-20 Paramedic Service     $237.9     $237.9 

Ambulance 4549-20 Paramedic Service     $237.9     $237.9 

Ambulance 4911-20 Paramedic Service     $237.9     $237.9 

Truck 01 Public Works      $300.0     

Truck 02 Public Works      $300.0     

Truck 99 Public Works      $300.0     

Truck 03 Public Works       $300.0    
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Truck 04 Public Works       $300.0    

Truck 09 Public Works        $300.0   

Truck 10 Public Works        $300.0   

Truck 21 Public Works        $80.0   

Truck 22 Public Works        $80.0   

Truck 80 - Mechanic Public Works        $110.0   

Truck 5546 

Community and 

Social Services        $55.0   

Truck 19 Public Works          $201.8 

Truck 20 Public Works          $201.8 

Sander/Plow Unit - Truck 19 Public Works          $191.7 

Sander/Plow Unit - Truck 20 Public Works          $191.7 

Truck 17 Public Works          $201.8 

Truck 18 Public Works          $201.8 

Sander/Plow Unit - Truck 17 Public Works          $191.7 

Sander/Plow Unit - Truck 18 Public Works          $191.7 

ERV-Command 4306-15 (2025 budget) Paramedic Service                  $126.3 

  $2054.2 $1,619.2 $1,498.0 $2,467.7 $2,007.2 $1,730.8 $1,332.2 $2,263.0 $1,920.6 $3,452.6 
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Appendix H:  Projection of Works ς Equipment 
(dollars in thousands) 

 

Name Division  2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

Loader 09 

Public 

Works $250.0          

Western Plow 

Public 

Works $10.0        $10.0  
Hot Box Transporter 

01 

Public 

Works $50.0        $50.0  
Defibrillator - 

LGPS02 

Paramedic 

Service $39.3          

Defibrillator - 

LGPS03 

Paramedic 

Service $39.3          

Defibrillator - 

LGPS04 

Paramedic 

Service $39.3          

Defibrillator - 

LGPS05 

Paramedic 

Service $39.3          

Defibrillator - 

LGPS01 

Paramedic 

Service $39.3          

Defibrillator - 

LGPS06 

Paramedic 

Service $39.3          

Defibrillator - 

LGPS07 

Paramedic 

Service $39.3          

Defibrillator - 

LGPS08 

Paramedic 

Service $39.3          

Defibrillator - 

LGPS10 

Paramedic 

Service $39.3          

Defibrillator - 

LGPS09 

Paramedic 

Service $39.3          
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Defibrillator - 

LGPS11 

Paramedic 

Service $39.3          

Defibrillator - 

LGPS12 

Paramedic 

Service $39.3          

Defibrillator - 

LGPS13 

Paramedic 

Service $39.3          

Defibrillator - 

LGPS14 

Paramedic 

Service $39.3          

Defibrillator - 

LGPS15 

Paramedic 

Service $39.3          

N95 Fit Tester 

Paramedic 

Service $15.0       $15.0   

Power Stretcher 05 

Paramedic 

Service $31.6        $31.6  

Power Stretcher 06 

Paramedic 

Service $31.6        $31.6  

Power Stretcher 07 

Paramedic 

Service $31.6        $31.6  

Power Stretcher 08 

Paramedic 

Service $31.6        $31.6  

Power Stretcher 09 

Paramedic 

Service $31.6        $31.6  

Power Stretcher 10 

Paramedic 

Service $31.6        $31.6  

Power Stretcher 11 

Paramedic 

Service $31.6        $31.6  

Bladder Scanner 

Long-Term 

Care $15.0       $15.0   
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Mower - SL Rental 

Tractor - Rear Flail 

Chopper 

Public 

Works $19.6    $19.6    $19.6  

Mower - Tractor 14 

- Rear Flail Mower 

Public 

Works $19.6    $19.6    $19.6  

Sweeper 02 - SHL7 

Broom/Western 

Mount/40HP Engine 

Public 

Works $40.0          

Telephone System - 

32 Wall 

Corporate 

Service $10.0          

Telephone System - 

25 Central 

Corporate 

Service $60.0          

Telephone System - 

Gananoque 

Corporate 

Service $10.0          

Telephone System - 

MVL 

Corporate 

Service $10.0          

Telephone System - 

Greenbush 

Corporate 

Service $10.0          

Telephone System - 

Prescott 

Corporate 

Service $10.0          

Routing Switch - 

Core Switch 

Corporate 

Service $50.0       $50.0   

Routing Switch - 

MVL 

Corporate 

Service $50.0       $50.0   

Video Streaming 

Council Chambers 

Corporate 

Service $25.0       $25.0   
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SAN Storage 

System 

Corporate 

Service $80.0       $80.0   

iSCSI Switch 

Corporate 

Service $80.0       $80.0   

Server - FX2 

Corporate 

Service $70.0     $70.0     

VDI - servers/10 GB 

switches 

Corporate 

Service $400.0     $400.0     

FMW Budget 

Software 

Corporate 

Service $60.6          

Plotter/Printer HP 

Design 

Corporate 

Service $15.0       $15.0   

Disk Backup System 

Corporate 

Service $50.0     $50.0     

Wireless Bridge to 

MVL 

Corporate 

Service $40.0       $40.0   

Power Loading 

System 4558-23 - 

RF 2022 

Paramedic 

Service $40.4        $40.4  
Power Loading 

System 4557-23 - 

RF 2022 

Paramedic 

Service $40.4        $40.4  
Power Loading 

System 4956-23 - 

RF 2022 

Paramedic 

Service $40.4        $40.4  

Power Loading 

System 4704-18 

Paramedic 

Service $40.4        $40.4  

Power Loading 

System 4945-18 

Paramedic 

Service $40.4        $40.4  
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Power Loading 

System 4547-23 

Paramedic 

Service $40.4        $40.4  

Power Loading 

System 4535-18 

Paramedic 

Service $40.4        $40.4  

Tractor - SL 

Public 

Works $111.8          

Grader 04 

Public 

Works  $270.0         

Loader 10 

Public 

Works  $250.0         

Steamer 01 

Public 

Works  $20.0         

Hot Box Transporter 

02 

Public 

Works  $50.0        $50.0 

Power Loading 

System - Spare 

Paramedic 

Service  $40.4        $40.4 

Power Loading 

System 4952-19 

Paramedic 

Service  $40.4        $40.4 

Power Loading 

System 4536-24 - 

RF 2023 

Paramedic 

Service  $40.4        $40.4 

Power Stretcher 12 

Paramedic 

Service  $31.6        $31.6 

Power Stretcher 13 

Paramedic 

Service  $31.6        $31.6 

Power Stretcher 14 

Paramedic 

Service  $31.6        $31.6 

Power Stretcher 15 - 

Spare 

Paramedic 

Service  $31.6        $31.6 
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Power Stretcher 16 

Paramedic 

Service  $31.6        $31.6 

Mower - Tractor 10 

- Boom Forestry 

Head 

Public 

Works  $30.0         

Mower - Tractor 10 

- Boom Brush Flail 

Head 

Public 

Works  $30.0    $30.0    $30.0 

Website 

Corporate 

Service  $107.2         

Firewall - 25 Central 

Corporate 

Service  $20.0      $20.0   

Power Loading 

System 4589-24 - 

RF 2023 

Paramedic 

Service  $40.4        $40.4 

Tractor - SG 

Public 

Works  $111.8         

Tractor 13 

Public 

Works   $111.8        

Brush Chipper 01 

Public 

Works   $70.0        

Hot Box Transporter 

03 

Public 

Works   $50.0        

Sander/Plow Unit - 

Truck 95 

Public 

Works   $30.0        

Sander/Plow Unit - 

Truck 96 

Public 

Works   $30.0        

Tower Shelter - 

Toledo - FD 

Corporate 

Service   $30.0        
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Power Loading 

System 4549-20 

Paramedic 

Service   $40.4        

Power Loading 

System 4548-20 

Paramedic 

Service   $40.4        

Power Loading 

System 4911-20 

Paramedic 

Service   $40.4        

Power Stretcher 17 

Paramedic 

Service   $31.6        

Power Stretcher 18 

Paramedic 

Service   $31.6        

Power Stretcher 19 

Paramedic 

Service   $31.6        

Portable Blood 

Analyzer 

Paramedic 

Service   $11.0       $11.0 

Portable Blood 

Analyzer 

Paramedic 

Service   $11.0       $11.0 

Mower - Tractor 13 

- 90" Rear Flail 

Public 

Works   $19.6    $19.6    

Mower - Tractor 13 

- 75" Side Flail 

Public 

Works   $26.4    $26.4    

FD Digital Simulcast 

Voice/ Paging 

System 

Corporate 

Service   $2,750.0        

Great 

Plains/Diamond 

Municipal 

Corporate 

Service   $252.9        

Data Centre Cooling 

System 

Corporate 

Service   $50.0        
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Tractor 14 

Public 

Works    $111.8       

Loader 11 

Public 

Works    $250.0       

Forklift 01 

Public 

Works    $45.0       

EMS Support Trailer 

Paramedic 

Service    $45.0       

Power Loading 

System 4517-22 

Paramedic 

Service    $40.4       

Power Loading 

System 4945-24 - 

RF 2023 

Paramedic 

Service    $40.4       

Power Loading 

System 4590-22 

Paramedic 

Service    $40.4       

Power Stretcher 20 

Paramedic 

Service    $31.6       

Power Stretcher 21 

Paramedic 

Service    $31.6       

Power Stretcher 22 

Paramedic 

Service    $31.6       

Mower - Tractor 16 

- 75" Side Flail 

Public 

Works    $26.4    $26.4   

Mower - Tractor 16 

- 90" Rear Offset 

Flail 

Public 

Works    $19.6    $19.6   

Mower - SG Rental 

Tractor - Rear Swing 

Flail 

Public 

Works    $18.9    $18.9   



Appendix H  212 

The United Counties of Leeds and Grenville 

Asset Management Plan 2025 

September 2025 

 

Name Division  2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 

Mower - Tractor 18 

- 75" Side Flail 

Public 

Works    $26.4    $26.4   

Mower - Tractor 18 

- 90" Rear Offset 

Flail 

Public 

Works    $19.6    $19.6   

Mower - Tractor 19 

- Rear Flail Mower 

Public 

Works    $18.9    $18.9   

Camera Culvert 

Inspections 

Public 

Works    $30.0       

GPS Unit 

Public 

Works    $15.0       

Nurse Call System - 

MVL 

Corporate 

Service    $120.0       

Snowmobile 

Public 

Works    $10.0       

Tractor 10 

Public 

Works     $111.8      

Tractor 15 

Public 

Works     $111.8      

Steamer 02 

Public 

Works     $20.0      

Sweeper 01 

Public 

Works     $20.0      

Sander/Plow Unit - 

Truck 98 

Public 

Works     $170.0      

CPR Device 

Paramedic 

Service     $26.5      

CPR Device 

Paramedic 

Service     $26.5      
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Mower - Tractor 15 

- Rear Offset Flail 

Public 

Works     $19.6    $19.6  

Mower - Tractor 15 

- Side Flail 

Public 

Works     $26.4    $26.4  

Truck Diagnostic 

Scanner 

Public 

Works     $16.0      

Hoist - 12000 lb 2-

post 

Public 

Works     $40.0      

Routing Switch 

(Access Switches) - 

25 Central 

Corporate 

Service     $33.0      

Routing Switch - 

Prescott Gan Wall 

Corporate 

Service     $55.0      

Sander/Plow Unit - 

Truck 01 

Public 

Works      $170.0     

Sander/Plow Unit - 

Truck 02 

Public 

Works      $170.0     

Sander/Plow Unit - 

Truck 99 

Public 

Works      $170.0     

Defibrillator - 

LGPS16 

Paramedic 

Service      $39.3     

Defibrillator - 

LGPS17 

Paramedic 

Service      $39.3     

Power Loading 

System 4556-24 

(Ins. claim) 

Paramedic 

Service      $40.4     

Power Stretcher 23 

Paramedic 

Service      $31.6     
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N95 Fit Tester 

Long-term 

Care      $15.0     

Loader-Backhoe 12 

Public 

Works       $250.0    

Sander/Plow Unit - 

Truck 03 

Public 

Works       $170.0    

Sander/Plow Unit - 

Truck 04 

Public 

Works       $170.0    

UPS - 25 Central 

Corporate 

Service       $65.0    

LIDAR 

Corporate 

Service       $62.0    

Hot Box Transporter 

04 

Public 

Works       $50.0    

CPR Device (2025 

acquisition) 

Paramedic 

Service       $26.5    

CPR Device (2025 

acquisition) 

Paramedic 

Service       $26.5    

Grader 05 

Public 

Works        $270.0   

Loader-Backhoe 13 

Public 

Works        $250.0   

ATV 

Public 

Works        $20.0   

Brush Chipper 02 

Public 

Works        $70.0   

Boom Mower - 

Loader Attachment 

Public 

Works        $150.0   
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Sander/Plow Unit - 

Truck 09 

Public 

Works        $170.0   

Sander/Plow Unit - 

Truck 10 

Public 

Works        $170.0   

Tower Shelter - 

Westport - FD 

Corporate 

Service        $30.0   

Defibrillator - 

LGPS18 

Paramedic 

Service        $39.3   

UTV 

Long-Term 

Care        $20.0   

GPS Survey 

Public 

Works        $17.0   

Parking lot gate 

Corporate 

Service        $30.0   

Sander/Plow Unit - 

Truck 21 

Public 

Works        $60.0   

Sander/Plow Unit - 

Truck 22 

Public 

Works        $45.0   

Power Stretcher 01 

Paramedic 

Service        $31.6   

Power Stretcher 02 

Paramedic 

Service        $31.6   

Power Stretcher 03 

Paramedic 

Service        $31.6   

Power Stretcher 04 

Paramedic 

Service        $31.6   

Power Loading 

System 4518-19 

Paramedic 

Service        $40.4   
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Power Loading 

System 4536-17 

Paramedic 

Service        $40.4   

Power Loading 

System 4556-17 

Paramedic 

Service        $40.4   

Power Loading 

System 4589-17 

Paramedic 

Service        $40.4   

Tractor 16 

Public 

Works         $111.8  

Tractor 17 

Public 

Works         $111.8  

Loader 14 

Public 

Works         $250.0  

Trailer 

Public 

Works         $35.0  
Defibrillator - 

LGPS19 

Paramedic 

Service         $39.3  
Defibrillator - 

LGPS20 

Paramedic 

Service         $39.3  

Generator 

Paramedic 

Service         $18.0  

Forklift 02 

Public 

Works          $45.0 

Tanker/Flusher Unit 

- Truck 98 

Public 

Works          $102.0 

Steamer 03 

Public 

Works          $20.0 

Defibrillator - 

LGPS21 

Paramedic 

Service          $39.3 
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Defibrillator - 

LGPS22 

Paramedic 

Service          $39.3 

Hoist - 14000 lb 4-

post 

Public 

Works          $50.0 

Freezer/Refrigerator 

Long-Term 

Care          $34.0 

Boom Arm - Tractor 

10 (2025 

replacement) 

Public 

Works          $100.0 

Spare ELP Plow 

(2025 acquisition) 

Public 

Works          $25.0 

Guiderail Mower 

Head - Tractor 10 

(2025 acquisition) 

Public 

Works                   $62.8 

  $2,654.8 $1,208.6 $3,658.7 $972.6 $715.8 $1,225.6 $866.0 $2,149.1 $1,254.4 $938.9 
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Appendix I:  Financial Continuity Schedules 
 

Table A-1:  AMP based on additional 2 km per year 
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Table A-1 (continued from previous page):  AMP based on additional 2 km per year 
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Debt 

Table A-2:  Construction Financing ð County Road 43 Expansion 

 
 

Table A-3:  Debt Requirements - Debentures ð Tax Supported Services 
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Table A-4:  Construction Financing ð Maple View Lodge 

 
 

Table A-5:  Debt Requirements ð Maple View Lodge 
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Reserves 

Table A-6: Tax Supported Services Reserve 

 
 

Table A-7:  Dedicated Infrastructure Levy Reserve Fund 

 
 

Table A-8:  Paramedic Service Reserve 

 
 

Table A-9:  Community Housing Reserve 
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Table A-10:  Childrenõs Services Reserve 

 
 

Table A-11:  Maple View Lodge Reserve 

 

 
 


